
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS 0 0 3,716 14,862 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.10.1.2 Install sanitary facilities BCWS 0 0 73 145 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.10.1.3 Use sanitary facilities BCWS 0 0 0 2,700 3,126 2,842 3,268 2,984 3,049 2,904 2,759 2,904 3,049 3,194 3,049
2.9.4.1.10.1.4 Remove sanitary facilities BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.2 Procure and setup material handling equipment BCWS 8,718 16,709 15,256 2,906 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.3 Ship module handling fixtures BCWS 0 0 363 725 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.4 Ship block safety constraint beam BCWS 0 0 363 725 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.5 Ship south bookend components BCWS 0 0 363 725 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.6 Install south bookend BCWS 0 0 0 3,517 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.7.1 Ship adhesive dispenser BCWS 0 0 363 725 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.7.2 Test adhesive ventilation system BCWS 0 0 0 9,291 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.7.3 Assemble adhesive dispenser BCWS 0 0 0 2,455 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.7.4 Test and document adhesive dispenser BCWS 0 0 0 4,419 491 0 0 0 0 0 0 0 0 0 0

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.8.1 Ship block pivoter parts BCWS 0 0 0 37,692 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.8.2 Assemble block pivoter BCWS 0 0 0 22,262 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS 0 0 0 54,390 27,195 0 0 0 0 0 0 0 0 0 0
2.9.4.1.8.4 Install block pivoter work platforms BCWS 0 0 0 0 2,176 0 0 0 0 0 0 0 0 0 0
2.9.4.1.8.5 Test and document block pivoter procedures BCWS 0 0 0 0 53,428 35,619 0 0 0 0 0 0 0 0 0
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS 0 0 1,978 17,798 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.9.2 Install needed monuments and other equipment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.1.9.3 Document survey procedures BCWS 0 0 0 1,066 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 8,718 16,709 22,472 176,402 86,415 38,460 3,268 2,984 3,049 2,904 2,759 2,904 3,049 3,194 3,049
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS 0 0 36 746 781 568 0 0 0 0 0 0 0 0 0
2.9.4.2.1.2 Receive 5 block pallets BCWS 0 0 0 0 0 11,120 58,378 0 0 0 0 0 0 0 0
2.9.4.2.1.3 Receive 5 block pallets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34,153
2.9.4.2.1.4 Receive 5 block pallets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.1.5 Receive 5 block pallets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.1.6 Receive 5 block pallets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.1.7 Receive 5 block pallets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 11,688 58,378 0 0 0 0 0 0 0 34,153
2.9.4.2.2 Adhesive

2.9.4.2.2.1 Establish adhesive contract BCWS 0 0 45 942 987 718 0 0 0 0 0 0 0 0 0
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 52,154 273,811 0 0 0 0 0 0 0 0
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 159,962
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 45 942 987 52,872 273,811 0 0 0 0 0 0 0 159,962
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS 0 0 36 746 781 568 0 0 0 0 0 0 0 0 0

2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 5,850 30,715 0 0 0 0 0 0 0 0

2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,091
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS

2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion tanks BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3,194 3,049 3,049 3,340 2,759 3,413 2,968 2,671 3,116 2,968 3,116 3,265 3,265 2,968 3,265
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3,194 3,049 3,049 3,340 2,759 3,413 2,968 2,671 3,116 2,968 3,116 3,265 3,265 2,968 3,265

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

36,999 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 31,307 39,845 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 32,056 40,798 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 14,571 58,283 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 8,743 64,112 0 0

36,999 0 31,307 39,845 0 32,056 40,798 0 14,571 58,283 0 8,743 64,112 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

173,292 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 146,632 186,623 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 149,922 190,810 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 68,147 272,586 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 40,888 299,845 0 0

173,292 0 146,632 186,623 0 149,922 190,810 0 68,147 272,586 0 40,888 299,845 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6,598 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS

2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion tanks BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     Cumulative

0 0 0 0 0 0 0 0 18,578
0 0 0 0 0 0 0 0 218

3,265 2,968 3,488 2,882 2,882 3,185 2,578 0 103,484
0 0 0 0 0 0 232 0 232
0 0 0 0 0 0 0 0 43,589
0 0 0 0 0 0 0 0 1,088
0 0 0 0 0 0 0 0 1,088
0 0 0 0 0 0 0 0 1,088
0 0 0 0 0 0 0 0 3,517
0 0 0 0 0 0 0 0 1,088
0 0 0 0 0 0 0 0 9,291
0 0 0 0 0 0 0 0 2,455
0 0 0 0 0 0 0 0 4,910

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 37,692
0 0 0 0 0 0 0 0 22,262
0 0 0 0 0 0 0 0 81,585
0 0 0 0 0 0 0 0 2,176
0 0 0 0 0 0 0 0 89,047
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 19,776
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 1,066

3,265 2,968 3,488 2,882 2,882 3,185 2,811 0 444,226

0 0 0 0 0 0 0 0 2,131
0 0 0 0 0 0 0 0 69,498
0 0 0 0 0 0 0 0 71,153
0 0 0 0 0 0 0 0 71,153
0 0 0 0 0 0 0 0 72,854
0 0 0 0 0 0 0 0 72,854
0 0 0 0 0 0 0 0 72,854
0 0 0 0 0 0 0 0 432,497

0 0 0 0 0 0 0 0 2,692
0 0 0 0 0 0 0 0 325,965
0 0 0 0 0 0 0 0 333,255
0 0 0 0 0 0 0 0 333,255
0 0 0 0 0 0 0 0 340,733
0 0 0 0 0 0 0 0 340,733
0 0 0 0 0 0 0 0 340,733
0 0 0 0 0 0 0 0 2,017,365

0 0 0 0 0 0 0 0 2,131

0 0 0 0 0 0 0 0 36,565

0 0 0 0 0 0 0 0 12,689
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     

2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion tanks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 0 0 36 746 781 6,419 30,715 0 0 0 0 0 0 0 6,091
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS 0 0 36 746 781 568 0 0 0 0 0 0 0 0 0
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS 0 0 0 0 0 6,950 36,487 0 0 0 0 0 0 0 0
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 21,369
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 7,518 36,487 0 0 0 0 0 0 0 21,369
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS 0 0 36 746 781 568 0 0 0 0 0 0 0 0 0
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS 0 0 0 0 0 1,018 5,344 0 0 0 0 0 0 0 0
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3,182
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 1,586 5,344 0 0 0 0 0 0 0 3,182
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.10 Assemble and mount block 7 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.11 Assemble and mount block 8 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.12 Assemble and mount block 9 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.13 Assemble and mount block 10 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.15 Assemble and mount block 11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.16 Assemble and mount block 12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.17 Assemble and mount block 13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.18 Assemble and mount block 14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.19 Assemble and mount block 15 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.21 Assemble and mount block 16 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.22 Assemble and mount block 17 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.23 Assemble and mount block 18 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.24 Assemble and mount block 19 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.25 Assemble and mount block 20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.27 Assemble and mount block 21 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.28 Assemble and mount block 22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.29 Assemble and mount block 23 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.3 Assemble and mount block 1 BCWS 0 0 0 0 0 0 0 0 0 72,826 48,551 0 0 0 0
2.9.4.3.30 Assemble and mount block 24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.31 Assemble and mount block 25 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.33 Assemble and mount block 26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.34 Assemble and mount block 27 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP

2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion tanks BCWS
CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 5,583 7,106 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 5,765 7,337 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 2,620 10,482 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 1,572 11,530 0 0
6,598 0 5,583 7,106 0 5,765 7,337 0 2,620 10,482 0 1,572 11,530 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23,150 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 19,589 24,931 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 20,079 25,555 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 9,127 36,508 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 5,476 40,158 0 0

23,150 0 19,589 24,931 0 20,079 25,555 0 9,127 36,508 0 5,476 40,158 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3,447 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 2,917 3,713 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 3,040 3,869 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 1,382 5,527 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 829 6,080 0 0

3,447 0 2,917 3,713 0 3,040 3,869 0 1,382 5,527 0 829 6,080 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
61,490 38,431 0 0 0 0 0 0 0 0 0 0 0 0 0

0 84,101 0 0 0 0 0 0 0 0 0 0 0 0 0
0 19,408 64,693 0 0 0 0 0 0 0 0 0 0 0 0
0 0 71,163 12,939 0 0 0 0 0 0 0 0 0 0 0
0 0 0 84,101 0 0 0 0 0 0 0 0 0 0 0
0 0 0 51,755 32,347 0 0 0 0 0 0 0 0 0 0
0 0 0 0 84,101 0 0 0 0 0 0 0 0 0 0
0 0 0 0 6,469 81,085 0 0 0 0 0 0 0 0 0
0 0 0 0 0 74,328 13,514 0 0 0 0 0 0 0 0
0 0 0 0 0 0 87,842 0 0 0 0 0 0 0 0
0 0 0 0 0 0 33,786 54,057 0 0 0 0 0 0 0
0 0 0 0 0 0 0 67,571 20,271 0 0 0 0 0 0
0 0 0 0 0 0 0 0 87,842 0 0 0 0 0 0
0 0 0 0 0 0 0 0 33,786 54,057 0 0 0 0 0
0 0 0 0 0 0 0 0 0 81,085 6,757 0 0 0 0
0 0 0 0 0 0 0 0 0 0 87,842 0 0 0 0
0 0 0 0 0 0 0 0 0 0 47,300 40,543 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 87,842 0 0 0
0 0 0 0 0 0 0 0 0 0 0 20,271 67,571 0 0
0 0 0 0 0 0 0 0 0 0 0 0 81,085 6,757 0
0 0 0 0 0 0 0 0 0 0 0 0 0 87,842 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP

2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion tanks BCWS

2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion tanks BCWS
CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     Cumulative

0 0 0 0 0 0 0 0 12,689

0 0 0 0 0 0 0 0 13,102

0 0 0 0 0 0 0 0 13,102

0 0 0 0 0 0 0 0 13,102
0 0 0 0 0 0 0 0 103,381

0 0 0 0 0 0 0 0 2,131
0 0 0 0 0 0 0 0 43,437
0 0 0 0 0 0 0 0 44,520
0 0 0 0 0 0 0 0 44,520
0 0 0 0 0 0 0 0 45,634
0 0 0 0 0 0 0 0 45,634
0 0 0 0 0 0 0 0 45,634
0 0 0 0 0 0 0 0 271,511

0 0 0 0 0 0 0 0 2,131
0 0 0 0 0 0 0 0 6,362
0 0 0 0 0 0 0 0 6,630
0 0 0 0 0 0 0 0 6,630
0 0 0 0 0 0 0 0 6,909
0 0 0 0 0 0 0 0 6,909
0 0 0 0 0 0 0 0 6,909
0 0 0 0 0 0 0 0 42,480

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 99,921
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 84,101
0 0 0 0 0 0 0 0 87,555
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 121,377
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
2.9.4.3.35 Assemble and mount block 28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.36 Assemble and mount block 29 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.37 Assemble and mount block 30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.4 Assemble and mount block 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 96,156 64,104 0 0
2.9.4.3.48 Survey super-block 1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.49 Survey super-block 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.5 Assemble and mount block 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 57,561 148,015 0
2.9.4.3.50 Survey super-block 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.51 Survey super-block 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.52 Survey super-block 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.53 Survey super-block 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.3.6 Assemble and mount block 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 34,583 77,812
2.9.4.3.7 Assemble and mount block 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 103,750
2.9.4.3.9 Assemble and mount block 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 72,826 48,551 96,156 121,665 182,598 181,562
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS 0 0 0 0 0 0 4,153 9,690 8,704 0 0 0 0 0 0
2.9.4.4.10 Fill block 8 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.11 Fill block 9 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.12 Fill block 10 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.14 Fill block 11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.15 Fill block 12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.16 Fill block 13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.17 Fill block 14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.18 Fill block 15 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.2 Fill block 1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.20 Fill block 16 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.21 Fill block 17 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.22 Fill block 18 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.23 Fill block 19 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.24 Fill block 20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.26 Fill block 21 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.27 Fill block 22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.28 Fill block 23 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.29 Fill block 24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.3 Fill block 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.30 Fill block 25 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.32 Fill block 26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.33 Fill block 27 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.34 Fill block 28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.35 Fill block 29 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.36 Fill block 30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.4 Fill block 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.5 Fill block 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.6 Fill block 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.8 Fill block 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.4.9 Fill block 7 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 4,153 9,690 8,704 0 0 0 0 0 0
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.10 Outfit blocks 19-20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.11 Outfit blocks 21-22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0 0 0 40,543 47,300
0 0 0 0 0 0 0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 0 0 0 0 0 0 13,514
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8,372 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 8,372 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 8,556 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 8,556 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 8,556 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8,646 0 0 0 0 0 0 0 0 0 0 0 0 0 0
99,921 0 0 0 0 0 0 0 0 0 0 0 0 0 0

178,428 141,941 135,856 157,167 122,918 155,413 143,698 121,628 141,899 143,698 141,899 148,656 157,213 135,142 148,656

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 12,475 0 0 0 0 0 0 0 0 0 0
0 0 0 0 960 12,068 0 0 0 0 0 0 0 0 0
0 0 0 0 0 11,063 2,011 0 0 0 0 0 0 0 0
0 0 0 0 0 0 13,074 0 0 0 0 0 0 0 0
0 0 0 0 0 0 5,028 8,045 0 0 0 0 0 0 0
0 0 0 0 0 0 0 10,057 3,017 0 0 0 0 0 0
0 0 0 0 0 0 0 0 13,074 0 0 0 0 0 0
0 0 0 0 0 0 0 0 5,028 8,045 0 0 0 0 0

12,475 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 12,068 1,006 0 0 0 0
0 0 0 0 0 0 0 0 0 0 13,074 0 0 0 0
0 0 0 0 0 0 0 0 0 0 7,040 6,034 0 0 0
0 0 0 0 0 0 0 0 0 0 0 13,074 0 0 0
0 0 0 0 0 0 0 0 0 0 0 3,017 10,057 0 0
0 0 0 0 0 0 0 0 0 0 0 0 12,068 1,006 0
0 0 0 0 0 0 0 0 0 0 0 0 0 13,074 0
0 0 0 0 0 0 0 0 0 0 0 0 0 6,034 7,040
0 0 0 0 0 0 0 0 0 0 0 0 0 0 13,074

7,677 4,798 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,011
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 12,475 0 0 0 0 0 0 0 0 0 0 0 0 0
0 2,879 9,596 0 0 0 0 0 0 0 0 0 0 0 0
0 0 10,556 1,919 0 0 0 0 0 0 0 0 0 0 0
0 0 0 12,475 0 0 0 0 0 0 0 0 0 0 0
0 0 0 7,677 4,798 0 0 0 0 0 0 0 0 0 0

20,152 20,152 20,152 22,071 18,232 23,131 20,114 18,102 21,119 20,114 21,119 22,125 22,125 20,114 22,125

0 19,470 12,169 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 15,304 17,854 0
0 0 0 0 0 0 0 0 0 0 0 0 0 7,652 25,506
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     Cumulative
0 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 87,842

74,328 0 0 0 0 0 0 0 87,842
0 0 0 0 0 0 0 0 160,260
0 0 0 0 0 0 0 0 8,372
0 0 0 0 0 0 0 0 8,372
0 0 0 0 0 0 0 0 205,576
0 0 0 0 0 0 0 0 8,556
0 0 0 0 0 0 0 0 8,556
0 0 0 0 0 0 0 0 8,556

8,556 0 0 0 0 0 0 0 8,556
0 0 0 0 0 0 0 0 112,396
0 0 0 0 0 0 0 0 112,396
0 0 0 0 0 0 0 0 99,921

82,884 0 0 0 0 0 0 0 2,960,456

0 0 0 0 0 0 0 0 22,547
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 13,028
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 13,074
0 0 0 0 0 0 0 0 12,475

11,063 0 0 0 0 0 0 0 13,074
11,063 2,011 0 0 0 0 0 0 13,074

0 13,074 0 0 0 0 0 0 13,074
0 0 13,702 0 0 0 0 0 13,702
0 0 3,162 10,540 0 0 0 0 13,702
0 0 0 9,486 4,216 0 0 0 13,702
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 12,475
0 0 0 0 0 0 0 0 12,475

22,125 15,085 16,863 20,025 4,216 0 0 0 411,808

0 0 0 0 0 0 0 0 31,639
0 0 0 0 0 0 0 0 33,158
0 0 0 0 0 0 0 0 33,158
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
2.9.4.5.12 Outfit blocks 23-24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.13 Outfit blocks 25-26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.14 Outfit blocks 27-28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.15 Outfit blocks 29-30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.2 Outfit blocks 3-4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.3 Outfit blocks 5-6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.4 Outfit blocks 7-8 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.5 Outfit blocks 9-10 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.6 Outfit blocks 11-12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.7 Outfit blocks 13-14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.8 Outfit blocks 15-16 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.5.9 Outfit blocks 17-18 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.7 Assembly Crew Management - Minnesota

2.9.4.7.1 Assembly crew management - FY11 BCWS 0 0 668 14,027 14,695 13,359 15,363 14,027 0 0 0 0 0 0 0
2.9.4.7.2 Assembly crew management - FY12 BCWS 0 0 0 0 0 0 0 0 14,696 13,996 13,296 13,996 14,696 15,396 14,696
2.9.4.7.3 Assembly crew management - FY13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.4.7.4 Assembly crew management - FY14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 668 14,027 14,695 13,359 15,363 14,027 14,696 13,996 13,296 13,996 14,696 15,396 14,696
Control Acct[10] Totals: BCWS 8,718 16,709 23,327 194,355 105,223 131,903 427,518 26,701 26,450 89,726 64,606 113,056 139,410 201,188 424,065
Grand Totals:

BCWS 8,718 16,709 23,327 194,355 105,223 131,903 427,518 26,701 26,450 89,726 64,606 113,056 139,410 201,188 424,065
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS

2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,551
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 13,386 18,253 0 0 0 0 0 0 0 0 0 0 0
0 0 0 9,735 21,904 0 0 0 0 0 0 0 0 0 0
0 0 0 0 1,217 29,332 2,551 0 0 0 0 0 0 0 0
0 0 0 0 0 0 22,955 10,202 0 0 0 0 0 0 0
0 0 0 0 0 0 0 12,753 20,405 0 0 0 0 0 0
0 0 0 0 0 0 0 0 6,377 25,506 1,275 0 0 0 0
0 0 0 0 0 0 0 0 0 0 25,506 7,652 0 0 0
0 0 0 0 0 0 0 0 0 0 0 20,405 12,753 0 0
0 19,470 25,554 27,988 23,121 29,332 25,506 22,955 26,781 25,506 26,781 28,057 28,057 25,506 28,057

0 0 1,284 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 630 420 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 1,915 420 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
15,396 14,696 14,696 16,095 13,296 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 16,801 14,610 13,149 15,340 14,610 15,340 16,071 16,071 14,610 16,071
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15,396 14,696 14,696 16,095 13,296 16,801 14,610 13,149 15,340 14,610 15,340 16,071 16,071 14,610 16,071
460,658 199,307 407,250 489,298 180,326 438,953 475,266 178,506 304,103 590,282 208,257 275,682 648,455 198,340 218,174

460,658 199,307 407,250 489,298 180,326 438,953 475,266 178,506 304,103 590,282 208,257 275,682 648,455 198,340 218,174
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.4
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS

2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     Cumulative
28,057 2,551 0 0 0 0 0 0 33,158

0 22,955 10,692 0 0 0 0 0 33,648
0 0 4,010 25,394 5,346 0 0 0 34,750
0 0 0 0 20,048 14,702 0 0 34,750
0 0 0 0 0 0 0 0 31,639
0 0 0 0 0 0 0 0 31,639
0 0 0 0 0 0 0 0 33,100
0 0 0 0 0 0 0 0 33,158
0 0 0 0 0 0 0 0 33,158
0 0 0 0 0 0 0 0 33,158
0 0 0 0 0 0 0 0 33,158
0 0 0 0 0 0 0 0 33,158

28,057 25,506 14,702 25,394 25,394 14,702 0 0 496,426

0 0 0 0 0 0 0 0 1,284
0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 1,051
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,335

0 0 0 0 0 0 0 0 72,138
0 0 0 0 0 0 0 0 174,950

16,071 14,610 0 0 0 0 0 0 183,351
0 0 17,682 14,607 14,607 16,144 15,375 13,838 92,253

16,071 14,610 17,682 14,607 14,607 16,144 15,375 13,838 522,692
152,402 58,169 52,735 62,908 47,098 34,031 18,186 13,838 7,705,179

152,402 58,169 52,735 62,908 47,098 34,031 18,186 13,838 7,705,179
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