
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS 15,000 0 0 0 0 0
1.6.1.1.3.4 Assemble housing BCWS 270 1,079 0 0 0 0
1.6.1.1.3.5 Assemble prototype BCWS 0 1,056 0 0 0 0
1.6.1.1.3.6 Test second prototype BCWS 0 849 1,868 0 0 0
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS 0 0 101 580 479 608

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS 0 0 0 0 0 0
1.6.1.2.10.1 Design BCWS 0 0 0 0 0 0
1.6.1.2.10.2 Build BCWS 0 0 0 0 0 0
1.6.1.2.11.1 Design APD QE test procedure BCWS 0 0 0 0 0 0
1.6.1.2.11.2 Test prototype APDs BCWS 0 0 0 0 0 0
1.6.1.2.11.3 Document QE test results BCWS 0 0 0 0 0 0
1.6.1.2.12.1 Design WT test BCWS 0 0 0 0 0 0
1.6.1.2.12.2 Build WT test BCWS 0 0 0 0 0 0
1.6.1.2.12.3 Operate WT test BCWS 0 0 0 0 0 0
1.6.1.2.12.4 Document WT test BCWS 0 0 0 0 0 0
1.6.1.2.3 Design - 2 BCWS 0 0 0 0 0 0
1.6.1.2.4 Manufacture BCWS 0 0 0 0 0 0
1.6.1.2.5 Program BCWS 0 0 0 0 0 0
1.6.1.2.6 Qualify BCWS 0 0 0 0 0 0
1.6.1.2.7 Document BCWS 0 0 0 0 0 0
1.6.1.3.1 Model water flow BCWS 3,278 0 0 0 0 0
1.6.1.3.2 Design test for model BCWS 1,463 722 0 0 0 0
1.6.1.3.3 Procure manifolds BCWS 0 2,101 2,521 89 0 0
1.6.1.3.4 Procure other components BCWS 0 127 148 162 134 166
1.6.1.3.5 Assemble and test hardware BCWS 0 0 0 0 0 0
1.6.1.3.6 Water cooling value engineering BCWS 0 0 0 0 0 0
1.6.1.4.1 Develop preliminary design BCWS 1,209 1,000 0 0 0 0
1.6.1.5.2 Design electronics box - 2 BCWS 0 0 0 0 0 0
1.6.1.5.3 Prototype electronics box BCWS 0 0 0 0 0 0
1.6.1.5.4 Qualify electronics box for production BCWS 0 0 0 0 0 0
1.6.1.6.1.2 APD engineering run BCWS 0 0 0 0 0 0
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS 0 0 0 0 0 0
1.6.1.6.1.3.2 Prototype mold BCWS 0 0 0 0 0 0
1.6.1.6.1.3.3 Pilot fabrication run BCWS 0 0 0 0 0 0
1.6.1.6.1.4 Manufacture housing parts BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

NOV07     DEC07     JAN08     FEB08     MAR08     APR08     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

528 476 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

144 130 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

MAY08     JUN08     JUL08     AUG08     SEP08     OCT08     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

FEB09     MAR09     APR09     MAY09     JUN09     JUL09     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

2,963 0 0 0 0 0
4,800 4,800 0 0 0 0

0 700 7,701 5,601 0 0
2,244 0 0 0 0 0

0 2,096 0 0 0 0
0 0 0 0 0 0
0 0 2,379 0 0 0
0 0 900 3,598 0 0
0 0 0 457 838 838
0 0 0 114 209 209

4,080 0 0 0 0 0
1,680 36,962 3,360 0 0 0

0 0 4,800 4,800 2,400 0
0 0 0 0 2,160 2,340
0 0 0 0 720 780
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

4,800 4,800 0 0 0 0
0 5,204 5,204 1,419 0 0
0 0 0 0 0 0

1,999 0 0 0 0 0
1,916 1,568 0 0 0 0

0 1,928 0 0 0 0
53,934 59,328 59,328 53,934 59,328 51,237
23,990 0 0 0 0 0

0 29,656 0 0 0 0
0 566 5,090 0 0 0

7,944 3,972 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

800 800 878 758 798 758
200 200 219 190 199 190

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

FEB10     MAR10     APR10     MAY10     JUN10     JUL10     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

798 80 0 0 0 0
199 20 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.12.1 Design WT test BCWS
1.6.1.2.12.2 Build WT test BCWS
1.6.1.2.12.3 Operate WT test BCWS
1.6.1.2.12.4 Document WT test BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS

AUG10     Cumulative

0 15,000
0 1,349
0 1,056
0 2,717
0 2,771

0 2,963
0 9,600
0 14,002
0 2,244
0 2,096
0 0
0 2,379
0 4,498
0 7,801
0 1,950
0 4,080
0 42,002
0 12,000
0 4,500
0 1,500
0 3,278
0 2,185
0 4,711
0 1,009
0 9,600
0 11,827
0 2,209
0 1,999
0 3,485
0 1,928
0 337,088
0 23,990
0 29,656
0 5,655
0 11,916
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     
1.6.1.6.1.5 Assemble BCWS 0 0 0 0 0 0
1.6.1.6.1.6 Test BCWS 0 0 0 0 0 0
1.6.1.6.1.8 Review BCWS 0 0 0 0 0 0
1.6.1.6.2.1 Procure manifolds BCWS 0 0 0 0 0 0
1.6.1.6.2.2 Procure other components BCWS 0 0 0 0 0 0
1.6.1.6.2.3 Assemble and test hardware BCWS 0 0 0 0 0 0
1.6.2.1.2.2 Fabricate BCWS 0 0 0 0 0 0
1.6.2.1.2.3 Test BCWS 0 0 0 0 0 0
1.6.2.1.2.4 Documentation BCWS 0 0 0 0 0 0
1.6.2.1.2.5 Administration BCWS 0 0 0 0 0 0
1.6.2.1.2.6 Documentation - Part 2 BCWS 0 0 0 0 0 0
1.6.2.1.2.7 Administration - Part 2 BCWS 0 0 0 0 0 0
1.6.2.1.4.1 Fabricate BCWS 0 0 0 0 0 0
1.6.2.1.4.2 Test BCWS 0 0 0 0 0 0
1.6.2.4.1 Design BCWS 0 0 0 0 0 0
1.6.2.4.11 Review FEB prototype III BCWS 0 0 0 0 0 0
1.6.2.4.13 Design - Part 2 BCWS 0 0 0 0 0 0
1.6.2.4.2 Fabricate PCB BCWS 0 0 0 0 0 0
1.6.2.4.3 Procure parts BCWS 0 0 0 0 0 0
1.6.2.4.4 Assemble BCWS 0 0 0 0 0 0
1.6.2.4.5 Develop firmware BCWS 0 0 0 0 0 0
1.6.2.4.6 Develop software BCWS 0 0 0 0 0 0
1.6.2.4.7 Test BCWS 0 0 0 0 0 0
1.6.2.4.8 Documentation BCWS 0 0 0 0 0 0
1.6.2.4.9 Administration BCWS 0 0 0 0 0 0
1.6.2.5.11 Documentation BCWS 0 0 0 0 0 0
1.6.2.5.12 Administration BCWS 0 0 0 0 0 0
1.6.2.5.2 Design BCWS 0 0 0 0 0 0
1.6.2.5.3 Fabricate PCB BCWS 0 0 0 0 0 0
1.6.2.5.4 Procure parts BCWS 0 0 0 0 0 0
1.6.2.5.5 Produce electronics boxes BCWS 0 0 0 0 0 0
1.6.2.5.6 Assemble BCWS 0 0 0 0 0 0
1.6.2.5.7 Develop firmware BCWS 0 0 0 0 0 0
1.6.2.5.8 Develop software BCWS 0 0 0 0 0 0
1.6.2.5.9 Test BCWS 0 0 0 0 0 0
1.6.2.6.1 Design BCWS 0 0 0 0 0 0
1.6.2.6.10 Review near detector FEB prototype BCWS 0 0 0 0 0 0
1.6.2.6.2 Fabricate PCB BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

NOV07     DEC07     JAN08     FEB08     MAR08     APR08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 44,452 49,391 0 0 0
0 0 0 0 0 0
0 891 0 0 0 0
0 153 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

1,643 2,957 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

MAY08     JUN08     JUL08     AUG08     SEP08     OCT08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

FEB09     MAR09     APR09     MAY09     JUN09     JUL09     
0 0 390 1,952 2,147 2,147
0 0 0 0 0 861
0 0 0 0 0 0
0 2,397 26,366 19,175 0 0
0 913 10,040 7,302 0 0
0 0 0 4,192 16,770 0
0 0 0 0 0 0

4,667 4,667 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

1,204 1,325 1,204 0 0 0
207 456 415 0 0 0

0 0 0 0 17,467 34,934
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 1,507 0

4,820 0 0 0 0 0
1,109 3,326 0 0 0 0

326 978 0 0 0 0
0 232 929 0 0 0

2,809 5,337 0 0 0 0
0 0 0 0 0 0
0 0 0 17,644 13,863 0

1,395 3,068 3,068 2,789 2,789 0
1,721 3,785 3,785 3,441 3,441 0

0 0 0 0 193 2,125
0 0 0 0 185 2,035
0 0 0 0 698 7,680
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 365 4,017
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     
1,659 0 0 0 0 0
2,010 2,010 1,404 0 0 0

0 0 2,366 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

11,115 0 0 0 0 0
3,267 4,900 1,223 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

2,028 2,028 2,227 1,923 2,024 1,923
1,943 1,943 2,133 1,842 1,939 1,842
7,331 1,745 0 0 0 0

0 10,018 8,949 0 0 0
0 79,306 20,243 0 0 0
0 8,348 2,131 0 0 0
0 0 9,042 13,563 0 0

2,921 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 8,109 22,009
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

405 0 0 0 0 0
388 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

4,633 0 0 0 0 0
6,466 9,294 4,445 0 0 0

0 0 0 0 0 0
0 0 586 479 0 0

CAP-RAM-1.6-AFTER-CR062.xls Page 13 of 28 28-Apr-2009



Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS

AUG10     Cumulative
0 8,296
0 6,286
0 2,366
0 47,938
0 18,255
0 20,962
0 93,843
0 9,334
0 891
0 153
0 3,734
0 1,078
0 63,516
0 9,390
0 4,599
0 1,507
0 4,820
0 4,435
0 1,304
0 1,161
0 8,146
0 0
0 31,507
0 13,110
0 16,174
0 14,875
0 14,250
0 17,454
0 18,967
0 99,549
0 10,479
0 22,605
0 7,303
0 0
0 34,751
0 20,205

1,579 1,579
0 1,065
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     
1.6.2.6.3 Procure parts BCWS 0 0 0 0 0 0
1.6.2.6.4 Assemble BCWS 0 0 0 0 0 0
1.6.2.6.5 Develop firmware BCWS 0 0 0 0 0 0
1.6.2.6.6 Develop software BCWS 0 0 0 0 0 0
1.6.2.6.7 Test BCWS 0 0 0 0 0 0
1.6.2.6.8 Documentation BCWS 0 0 0 0 0 0
1.6.2.6.9 Administration BCWS 0 0 0 0 0 0
1.6.3.1.3 Procure LV power supply BCWS 0 0 0 0 0 0
1.6.3.1.4 Test LV power supply BCWS 0 0 0 0 0 0
1.6.3.2.3 Procure HV power supply BCWS 0 0 0 0 0 0
1.6.3.2.4 Test HV power supply BCWS 0 0 0 0 0 0
1.6.3.3.10 Procure PDB to DCM cable BCWS 0 0 0 0 0 0
1.6.3.3.2 Procure PDB to FEB cable BCWS 0 0 0 0 0 0
1.6.3.3.4 Procure LV supply to PDB cables BCWS 0 0 0 0 0 0
1.6.3.3.6 Procure LV supply sense cables BCWS 0 0 0 0 0 0
1.6.3.3.8 Procure HV supply to PDB cables BCWS 0 0 0 0 0 0
1.6.3.4.3 Fabricate and test first PDB prototype BCWS 0 9,808 8,542 0 0 0
1.6.3.4.4 Design review for first PDB prototype BCWS 0 0 0 0 0 0
1.6.3.4.5 Design second PDB prototype BCWS 0 0 0 0 0 0
1.6.3.4.6 Fabricate and test second PDB prototype BCWS 0 0 0 0 0 0
1.6.3.4.7 Design review for second PDB prototype BCWS 0 0 0 0 0 0
1.6.3.5.1.1 Specify relay racks BCWS 0 0 0 0 0 0
1.6.3.5.1.2 Procure relay racks BCWS 0 0 0 0 0 0
1.6.3.5.1.3 Procure LV power supplies BCWS 0 0 0 0 0 0
1.6.3.5.1.4 Define LV power supply test procedures BCWS 0 0 0 0 0 0
1.6.3.5.1.5 Set up LV power supply test stand BCWS 0 0 0 0 0 0
1.6.3.5.1.6 Test LV power supplies BCWS 0 0 0 0 0 0
1.6.3.5.2.1 Procure HV power supply BCWS 0 0 0 0 0 0
1.6.3.5.2.2 Define HV power supply test procedures BCWS 0 0 0 0 0 0
1.6.3.5.2.3 Set up HV power supply test stand BCWS 0 0 0 0 0 0
1.6.3.5.2.4 Test HV power supply BCWS 0 0 0 0 0 0
1.6.3.5.3.1 Procure PDB to FEB cables BCWS 0 0 0 0 0 0
1.6.3.5.3.10 Procure cable trays BCWS 0 0 0 0 0 0
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS 0 0 0 0 0 0
1.6.3.5.3.3 Procure LV supply sense cables BCWS 0 0 0 0 0 0
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS 0 0 0 0 0 0
1.6.3.5.3.5 Procure PDB to DCM cables BCWS 0 0 0 0 0 0
1.6.3.5.3.6 Procure ground cables BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

NOV07     DEC07     JAN08     FEB08     MAR08     APR08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

645 2,320 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

MAY08     JUN08     JUL08     AUG08     SEP08     OCT08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

FEB09     MAR09     APR09     MAY09     JUN09     JUL09     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

2,927 3,220 2,635 0 0 0
0 0 414 1,139 0 0

5,367 5,904 4,831 0 0 0
0 0 414 1,139 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

253 0 0 0 0 0
1,125 562 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

6,376 6,376 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

1,797 898 0 0 0 0
0 0 0 2,635 6,441 6,441

1,243 0 0 0 0 0
2,908 0 0 0 0 0

0 0 0 0 0 0
0 0 0 2,363 5,777 5,777

1,243 0 0 0 0 0
2,908 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

1,085 543 0 0 0 0
0 0 0 2,415 2,952 0
0 0 0 179 219 0
0 0 0 468 1,092 0
0 0 0 0 0 34
0 0 0 0 115 94
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

2,049 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

559 684 0 0 0 0
1,838 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

280 342 0 0 0 0
3,978 3,126 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

80 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
0 0 586 479 0 0
0 0 0 2,434 0 0

3,061 4,401 4,018 0 0 0
0 0 0 0 0 0
0 0 0 0 3,962 27,736

1,946 2,797 2,675 2,432 2,675 2,554
2,400 3,451 3,301 3,000 3,301 3,151

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS

AUG10     Cumulative
0 1,065
0 2,434
0 11,481
0 0

1,321 33,019
122 15,201
150 18,753

0 8,782
0 1,554
0 16,102
0 1,554
0 0
0 0
0 0
0 253
0 1,687
0 18,350
0 0
0 2,965
0 12,753
0 0
0 0
0 2,695
0 17,565
0 1,243
0 2,908
0 1,243
0 15,756
0 1,243
0 2,908
0 621
0 7,104
0 1,628
0 5,367
0 399
0 1,559
0 114
0 209
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     
1.6.3.5.3.7 Define cable test procedures BCWS 0 0 0 0 0 0
1.6.3.5.3.8 Setup cable test stand BCWS 0 0 0 0 0 0
1.6.3.5.3.9 Specify cable trays BCWS 0 0 0 0 0 0
1.6.3.5.4.1 Procure PDB parts BCWS 0 0 0 0 0 0
1.6.3.5.4.2 Define test procedure for PDBs BCWS 0 0 0 0 0 0
1.6.3.5.4.3 Set up PDB test stand BCWS 0 0 0 0 0 0
1.6.3.5.4.4 Assemble and test PDBs BCWS 0 0 0 0 0 0
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS 0 0 0 0 0 0
1.6.4.2.2.1 Labor BCWS 0 0 0 0 0 0
1.6.4.2.2.2 Travel BCWS 2,716 2,592 2,592 2,839 2,189 0
1.6.4.2.2.4 Materials and supplies BCWS 525 501 501 549 423 0
1.6.4.3.1 Labor BCWS 0 0 0 0 0 0
1.6.4.3.2 Travel BCWS 0 0 0 0 0 831
1.6.5.1.2 Operate apparatus BCWS 2,576 2,459 2,459 1,911 0 0
1.6.5.2.1 Prepare apparatus BCWS 31,056 0 0 0 0 0
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS 128 1,897 1,897 2,078 1,545 0
1.6.5.2.3 Review APD module performance BCWS 0 0 0 0 0 0
1.6.5.2.4 Operate apparatus-FY08 BCWS 0 0 0 0 0 0
1.6.5.2.5 Prepare fiber testing apparatus BCWS 576 8,515 3,021 0 0 0
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS 0 0 615 1,044 805 0
1.6.5.2.7 Test vertical slice fibers BCWS 0 0 0 0 0 0
1.6.5.3.1 Prepare fibers BCWS 0 0 0 0 0 0
1.6.5.3.2 Install apparatus BCWS 0 0 0 0 0 0
1.6.5.3.3 Operate VS3 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 58,797 32,706 24,266 9,252 5,575 1,604
Control Acct[10] Totals: BCWS 58,797 32,706 24,266 9,252 5,575 1,604
Grand Totals:

BCWS 58,797 32,706 24,266 9,252 5,575 1,604
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV07     DEC07     JAN08     FEB08     MAR08     APR08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

790 679 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 2,439 2,696 2,696 2,824
0 0 0 0 0 0
0 0 0 0 0 0
0 0 261 1,370 1,370 1,435
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,750 52,056 52,091 4,066 4,066 4,259
3,750 52,056 52,091 4,066 4,066 4,259

3,750 52,056 52,091 4,066 4,066 4,259
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY08     JUN08     JUL08     AUG08     SEP08     OCT08     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 201

2,696 2,696 2,824 2,696 2,696 0
0 0 0 0 0 0
0 0 0 0 0 0

1,370 1,370 1,435 1,370 1,370 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

4,066 4,066 4,259 4,066 4,066 201
4,066 4,066 4,259 4,066 4,066 201

4,066 4,066 4,259 4,066 4,066 201
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB09     MAR09     APR09     MAY09     JUN09     JUL09     
0 0 497 124 0 0
0 0 0 2,286 0 0
0 0 0 0 0 0
0 0 26,515 21,694 0 0
0 249 373 0 0 0
0 0 2,286 0 0 0
0 0 0 188 2,070 1,506
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 1,185 4,740 0 0
0 0 0 1,904 0 0
0 0 0 1,333 4,188 4,188

155,840 195,816 174,109 169,028 147,934 127,243
155,840 195,816 174,109 169,028 147,934 127,243

155,840 195,816 174,109 169,028 147,934 127,243
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 2,614 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,998 3,998 4,389 3,790 3,990 3,790
46,055 122,060 55,203 22,066 17,059 30,512
46,055 122,060 55,203 22,066 17,059 30,512

46,055 122,060 55,203 22,066 17,059 30,512
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,990 1,396 0 0 0 0
24,287 21,439 15,611 8,825 9,938 33,440
24,287 21,439 15,611 8,825 9,938 33,440

24,287 21,439 15,611 8,825 9,938 33,440
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCT WP
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS
1.6.5.3.1 Prepare fibers BCWS
1.6.5.3.2 Install apparatus BCWS
1.6.5.3.3 Operate VS3 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG10     Cumulative
0 621
0 2,286
0 0
0 48,208
0 621
0 2,286
0 3,764
0 2,614
0 0
0 12,929
0 2,500
0 0
0 2,299
0 9,405
0 31,056
0 7,544
0 201
0 24,261
0 12,112
0 2,463
0 11,352
0 5,925
0 1,904
0 39,049

3,172 1,652,846
3,172 1,652,846

3,172 1,652,846
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