
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construction
2.10.11.1.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.11.1.3 Equipment BCWS 0 0 0 0 0 0 0 0

2.10.11.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0
2.10.2.1.1 Labor BCWS 62,943 54,733 49,259 57,469 57,469 57,469 60,206 0
2.10.2.1.2 Travel BCWS 930 808 728 849 849 849 889 0
2.10.2.1.3 Equipment BCWS 930 808 728 849 849 849 889 0
2.10.2.1.4 Materials and supplies BCWS 930 808 728 849 849 849 889 0
2.10.3.1.1 Labor BCWS 0 0 0 0 0 0 0 57,702
2.10.3.1.2 Travel BCWS 0 0 0 0 0 0 0 2,952
2.10.3.1.3 Equipment BCWS 0 0 0 0 0 0 0 1,414
2.10.3.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 3,077
2.10.3.2.1 Labor BCWS 0 0 0 0 0 0 0 6,126
2.10.4.1.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.4.1.2 Travel BCWS 0 0 0 0 0 0 0 0
2.10.4.1.3 Equipment BCWS 0 0 0 0 0 0 0 0
2.10.4.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0
2.10.4.2.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.5.1.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.5.1.2 Travel BCWS 0 0 0 0 0 0 0 0
2.10.5.1.3 Equipment BCWS 0 0 0 0 0 0 0 0
2.10.5.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0
2.10.5.2.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.6.1.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.6.1.2 Travel BCWS 0 0 0 0 0 0 0 0
2.10.6.1.3 Equipment BCWS 0 0 0 0 0 0 0 0
2.10.6.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0
2.10.6.2.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.7.1.1 Labor BCWS 0 0 0 0 0 0 0 0
2.10.7.1.2 Travel BCWS 0 0 0 0 0 0 0 0
2.10.7.1.3 Equipment BCWS 0 0 0 0 0 0 0 0
2.10.7.1.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0
2.10.7.2.1 Labor BCWS 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 65,732 57,158 51,442 60,016 60,016 60,016 62,874 71,271
Control Acct[10] Totals: BCWS 65,732 57,158 51,442 60,016 60,016 60,016 62,874 71,271
Grand Totals:

BCWS 65,732 57,158 51,442 60,016 60,016 60,016 62,874 71,271

CAP-RAM-2.10-AFTER-CR062.xls Page 1 of 10 28-Apr-2009



Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV08     DEC08     JAN09     FEB09     MAR09     APR09     MAY09     JUN09     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

45,158 50,176 50,176 50,176 55,194 55,194 50,176 55,194
2,310 2,567 2,567 2,567 2,824 2,824 2,567 2,824
1,106 1,229 1,229 1,229 1,352 1,352 1,229 1,352
2,408 2,676 2,676 2,676 2,943 2,943 2,676 2,943
4,794 5,327 5,327 5,327 11,719 11,719 10,653 11,719

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

55,777 61,975 61,975 61,975 74,032 74,032 67,302 74,032
55,777 61,975 61,975 61,975 74,032 74,032 67,302 74,032

55,777 61,975 61,975 61,975 74,032 74,032 67,302 74,032
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

55,194 52,685 50,176 0 0 0 0 0
2,824 2,696 2,567 0 0 0 0 0
1,352 1,291 1,229 0 0 0 0 0
2,943 2,809 2,676 0 0 0 0 0

11,719 11,186 10,653 0 0 0 0 0
0 0 0 77,115 66,600 70,105 66,600 70,105
0 0 0 3,844 3,320 3,495 3,320 3,495
0 0 0 1,841 1,590 1,674 1,590 1,674
0 0 0 4,007 3,460 3,642 3,460 3,642
0 0 0 12,281 10,606 11,165 10,606 11,165
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

74,032 70,667 67,302 99,088 85,576 90,080 85,576 90,080
74,032 70,667 67,302 99,088 85,576 90,080 85,576 90,080

74,032 70,667 67,302 99,088 85,576 90,080 85,576 90,080
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

80,621 77,115 70,105 77,115 73,610 77,115 70,105 0
4,019 3,844 3,495 3,844 3,669 3,844 3,495 0
1,925 1,841 1,674 1,841 1,757 1,841 1,674 0
4,189 4,007 3,642 4,007 3,825 4,007 3,642 0

12,839 12,281 11,165 12,281 11,723 12,281 11,165 0
0 0 0 0 0 0 0 72,680
0 0 0 0 0 0 0 3,762
0 0 0 0 0 0 0 1,801
0 0 0 0 0 0 0 3,921
0 0 0 0 0 0 0 12,334
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

103,592 99,088 90,080 99,088 94,584 99,088 90,080 94,498
103,592 99,088 90,080 99,088 94,584 99,088 90,080 94,498

103,592 99,088 90,080 99,088 94,584 99,088 90,080 94,498
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

69,219 69,219 65,758 69,219 79,602 72,680 72,680 76,141
3,583 3,583 3,403 3,583 4,120 3,762 3,762 3,941
1,716 1,716 1,630 1,716 1,973 1,801 1,801 1,887
3,734 3,734 3,547 3,734 4,294 3,921 3,921 4,107

11,747 11,747 11,160 11,747 13,509 12,334 12,334 12,922
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

89,998 89,998 85,498 89,998 103,498 94,498 94,498 98,998
89,998 89,998 85,498 89,998 103,498 94,498 94,498 98,998

89,998 89,998 85,498 89,998 103,498 94,498 94,498 98,998
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

69,219 79,602 65,758 0 0 0 0 0
3,583 4,120 3,403 0 0 0 0 0
1,716 1,973 1,630 0 0 0 0 0
3,734 4,294 3,547 0 0 0 0 0

11,747 13,509 11,160 0 0 0 0 0
0 0 0 75,864 72,252 68,639 72,252 75,864
0 0 0 3,829 3,647 3,464 3,647 3,829
0 0 0 1,834 1,746 1,659 1,746 1,834
0 0 0 2,373 2,260 2,147 2,260 2,373
0 0 0 12,875 12,262 11,649 12,262 12,875
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

89,998 103,498 85,498 96,774 92,166 87,558 92,166 96,774
89,998 103,498 85,498 96,774 92,166 87,558 92,166 96,774

89,998 103,498 85,498 96,774 92,166 87,558 92,166 96,774
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

79,477 75,864 79,477 75,864 75,864 83,090 68,639 0
4,011 3,829 4,011 3,829 3,829 4,194 3,464 0
1,921 1,834 1,921 1,834 1,834 2,008 1,659 0
2,486 2,373 2,486 2,373 2,373 2,599 2,147 0

13,488 12,875 13,488 12,875 12,875 14,101 11,649 0
0 0 0 0 0 0 0 78,095
0 0 0 0 0 0 0 4,286
0 0 0 0 0 0 0 2,052
0 0 0 0 0 0 0 2,656
0 0 0 0 0 0 0 14,778

101,383 96,774 101,383 96,774 96,774 105,991 87,558 101,868
101,383 96,774 101,383 96,774 96,774 105,991 87,558 101,868

101,383 96,774 101,383 96,774 96,774 105,991 87,558 101,868
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

67,909 61,118 71,304 67,909 71,304 74,700 74,700 67,909
3,727 3,354 3,913 3,727 3,913 4,100 4,100 3,727
1,785 1,606 1,874 1,785 1,874 1,963 1,963 1,785
2,310 2,079 2,425 2,310 2,425 2,541 2,541 2,310

12,851 11,565 13,493 12,851 13,493 14,136 14,136 12,851
88,581 79,723 93,010 88,581 93,010 97,439 97,439 88,581
88,581 79,723 93,010 88,581 93,010 97,439 97,439 88,581

88,581 79,723 93,010 88,581 93,010 97,439 97,439 88,581
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL13     AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     

0 0 0 59,277 48,968 46,391 0 0
0 0 0 614 508 508 561 534

0 0 0 246 203 203 224 214
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

74,700 74,700 64,513 0 0 0 0 0
4,100 4,100 3,541 0 0 0 0 0
1,963 1,963 1,696 0 0 0 0 0
2,541 2,541 2,194 0 0 0 0 0

14,136 14,136 12,208 0 0 0 0 0
97,439 97,439 84,152 60,137 49,679 47,101 785 748
97,439 97,439 84,152 60,137 49,679 47,101 785 748

97,439 97,439 84,152 60,137 49,679 47,101 785 748
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.10

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control Acct[1CTCWP
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construct
2.10.11.1.1 Labor BCWS
2.10.11.1.3 Equipment BCWS

2.10.11.1.4 Materials and supplies BCWS
2.10.2.1.1 Labor BCWS
2.10.2.1.2 Travel BCWS
2.10.2.1.3 Equipment BCWS
2.10.2.1.4 Materials and supplies BCWS
2.10.3.1.1 Labor BCWS
2.10.3.1.2 Travel BCWS
2.10.3.1.3 Equipment BCWS
2.10.3.1.4 Materials and supplies BCWS
2.10.3.2.1 Labor BCWS
2.10.4.1.1 Labor BCWS
2.10.4.1.2 Travel BCWS
2.10.4.1.3 Equipment BCWS
2.10.4.1.4 Materials and supplies BCWS
2.10.4.2.1 Labor BCWS
2.10.5.1.1 Labor BCWS
2.10.5.1.2 Travel BCWS
2.10.5.1.3 Equipment BCWS
2.10.5.1.4 Materials and supplies BCWS
2.10.5.2.1 Labor BCWS
2.10.6.1.1 Labor BCWS
2.10.6.1.2 Travel BCWS
2.10.6.1.3 Equipment BCWS
2.10.6.1.4 Materials and supplies BCWS
2.10.6.2.1 Labor BCWS
2.10.7.1.1 Labor BCWS
2.10.7.1.2 Travel BCWS
2.10.7.1.3 Equipment BCWS
2.10.7.1.4 Materials and supplies BCWS
2.10.7.2.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR14     APR14     MAY14     JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 0 0 0 154,635
561 588 561 561 588 561 561 6,706

224 235 224 224 235 224 224 2,682
0 0 0 0 0 0 0 399,548
0 0 0 0 0 0 0 5,902
0 0 0 0 0 0 0 5,902
0 0 0 0 0 0 0 5,902
0 0 0 0 0 0 0 627,200
0 0 0 0 0 0 0 32,090
0 0 0 0 0 0 0 15,367
0 0 0 0 0 0 0 33,445
0 0 0 0 0 0 0 106,268
0 0 0 0 0 0 0 876,312
0 0 0 0 0 0 0 43,684
0 0 0 0 0 0 0 20,919
0 0 0 0 0 0 0 45,530
0 0 0 0 0 0 0 139,558
0 0 0 0 0 0 0 861,780
0 0 0 0 0 0 0 44,603
0 0 0 0 0 0 0 21,359
0 0 0 0 0 0 0 46,487
0 0 0 0 0 0 0 146,251
0 0 0 0 0 0 0 903,147
0 0 0 0 0 0 0 45,582
0 0 0 0 0 0 0 21,828
0 0 0 0 0 0 0 28,248
0 0 0 0 0 0 0 153,271
0 0 0 0 0 0 0 848,862
0 0 0 0 0 0 0 46,587
0 0 0 0 0 0 0 22,309
0 0 0 0 0 0 0 28,871
0 0 0 0 0 0 0 160,631

785 823 785 785 823 785 785 5,901,468
785 823 785 785 823 785 785 5,901,468

785 823 785 785 823 785 785 5,901,468
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