
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS 0 0 0 0 0 0
2.6.2.1.1.3.1.1.1 PCB design BCWS 15,651 22,498 10,760 0 0 0
2.6.2.1.1.3.1.1.2 PCB layout BCWS 0 5,557 6,792 0 0 0
2.6.2.1.1.3.1.1.3 Parts procurement BCWS 0 0 4,967 4,064 0 0
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS 0 0 0 9,782 0 0
2.6.2.1.1.3.1.2.1 Program robot BCWS 0 0 0 978 8,804 0
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS 0 0 0 718 6,466 0
2.6.2.1.1.3.1.2.3 Develop test program BCWS 0 0 0 0 12,717 20,542

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS 0 0 0 0 0 0
2.6.2.1.1.3.2.2 Production testing and analysis BCWS 0 0 0 0 0 0
2.6.2.1.1.3.2.3 Robot operation BCWS 0 0 0 0 0 0
2.6.2.1.1.3.3 Documentation/final reports BCWS 0 0 0 0 0 0
2.6.2.1.1.3.4 Oversight BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 15,651 28,056 22,519 15,542 27,986 20,542
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS 24,358 35,015 33,493 28,926 0 0
CTC[21] Totals: BCWS 24,358 35,015 33,493 28,926 0 0
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS 169,888 244,213 233,596 201,742 0 0
CTC[21] Totals: BCWS 169,888 244,213 233,596 201,742 0 0
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS 38,023 54,658 52,282 45,153 0 0
CTC[21] Totals: BCWS 38,023 54,658 52,282 45,153 0 0
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS 40,744 58,569 56,023 48,383 0 0
CTC[21] Totals: BCWS 40,744 58,569 56,023 48,383 0 0
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS 68,505 98,476 89,913 0 0 0
2.6.2.1.7.2 Assemble TEC controller modules BCWS 0 0 864 17,283 19,011 14,691
2.6.2.1.7.3 Test TEC controller modules BCWS 0 0 0 0 0 1,930

CTC[21] Totals: BCWS 68,505 98,476 90,777 17,283 19,011 16,621
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS 0 0 0 0 0 0
2.6.2.2.2 Electronics box assembly BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 57,254 63,616 63,616 60,435
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

5,869 0 0 0 0 0

15,651 3,913 0 0 0 0
0 16,629 21,527 2,050 0 0
0 5,061 6,551 624 0 0
0 0 0 18,452 2,050 0
0 0 0 0 0 0

21,520 25,603 85,332 84,742 65,666 60,435

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

10,615 10,132 10,618 10,113 6,068 0
10,615 10,132 10,618 10,113 6,068 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     

6,362 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

6,362 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

39,098 49,959 45,615 45,615 45,615 0
8,585 10,970 10,016 10,016 10,016 0

47,684 60,929 55,631 55,631 55,631 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     MAY12     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2 Readout - FEB

2.6.2.1.1 Far Detector ASIC Production
2.6.2.1.1.1 Engineering run BCWS
2.6.2.1.1.3.1.1.1 PCB design BCWS
2.6.2.1.1.3.1.1.2 PCB layout BCWS
2.6.2.1.1.3.1.1.3 Parts procurement BCWS
2.6.2.1.1.3.1.1.4 PCB test/debug BCWS
2.6.2.1.1.3.1.2.1 Program robot BCWS
2.6.2.1.1.3.1.2.2 Setup/Fixture robot BCWS
2.6.2.1.1.3.1.2.3 Develop test program BCWS

2.6.2.1.1.3.2.1 Preproduction testing/analysis development BCWS
2.6.2.1.1.3.2.2 Production testing and analysis BCWS
2.6.2.1.1.3.2.3 Robot operation BCWS
2.6.2.1.1.3.3 Documentation/final reports BCWS
2.6.2.1.1.3.4 Oversight BCWS

CTC[21] Totals: BCWS
2.6.2.1.3 ADCs

2.6.2.1.3 ADCs BCWS
CTC[21] Totals: BCWS
2.6.2.1.4 Commercial off-the-shelf items (COTs) - FEBs

2.6.2.1.4 Commercial off-the-shelf items (COTs) BCWS
CTC[21] Totals: BCWS
2.6.2.1.5 PC boards

2.6.2.1.5 PC boards BCWS
CTC[21] Totals: BCWS
2.6.2.1.6 Procure electronics box

2.6.2.1.6 Procure electronics box BCWS
CTC[21] Totals: BCWS
2.6.2.1.7 TEC Controller Modules

2.6.2.1.7.1 Procure components BCWS
2.6.2.1.7.2 Assemble TEC controller modules BCWS
2.6.2.1.7.3 Test TEC controller modules BCWS

CTC[21] Totals: BCWS
2.6.2.2 Far Detector FEB Fabrication and Assembly

2.6.2.2.1 PCB assembly BCWS
2.6.2.2.2 Electronics box assembly BCWS

CTC[21] Totals: BCWS

Cumulative

251,282
48,910
12,349

9,030
9,782
9,782
7,184

39,128

19,564
40,207
12,236
20,502

0
479,955

121,792
121,792

849,438
849,438

190,117
190,117

203,720
203,720

256,895
51,849
49,476

358,220

225,901
49,605

275,506
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS 0 0 0 0 0 0
2.6.2.3.3 Assemble BCWS 0 0 0 0 0 0
2.6.2.3.4 Test BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS 0 0 0 0 0 0
CTC[21] Totals: BCWS 0 0 0 0 0 0
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS 17,724 25,478 23,263 0 0 0
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS 6,123 8,802 8,036 0 0 0
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS 1,633 2,347 2,143 0 0 0
2.6.2.5.2 Production testing BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 25,480 36,627 33,442 0 0 0
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS 13,472 19,366 842 0 0 0
CTC[21] Totals: BCWS 13,472 19,366 842 0 0 0
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS 0 0 0 0 0 0
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS 0 0 0 0 0 0
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS 0 0 0 0 0 0
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS 0 0 0 0 0 0
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS 0 0 0 0 0 0
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS 0 0 0 0 0 0
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS 0 0 0 0 0 0
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS 0 0 0 0 0 0
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS 0 0 0 0 0 0
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS 0 0 0 0 0 0
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS 0 0 0 0 0 0
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS 0 0 0 0 0 0
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS 0 0 0 0 0 0
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS 0 0 0 0 0 0
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 396,121 574,981 522,973 357,028 46,997 37,163
Grand Totals:

BCWS 396,121 574,981 522,973 357,028 46,997 37,163
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

32,135 35,735 95,951 94,854 71,733 60,435

32,135 35,735 95,951 94,854 71,733 60,435
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     

0 0 0 0 653 13,054
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 653 13,054

0 0 0 0 0 386
0 0 0 0 0 386

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 353 7,063
0 0 0 0 353 7,063

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

54,045 60,929 55,631 55,631 56,637 20,502

54,045 60,929 55,631 55,631 56,637 20,502
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     MAY12     

5,874 0 0 0 0 0
13,207 5,660 0 0 0 0

0 7,034 7,372 0 0 0
19,081 12,694 7,372 0 0 0

8,869 8,098 8,487 8,083 7,274 0
8,869 8,098 8,487 8,083 7,274 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
8,122 7,416 7,772 6,661 0 0
8,122 7,416 7,772 6,661 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 801
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 801

36,073 28,208 23,630 14,744 7,274 801

36,073 28,208 23,630 14,744 7,274 801
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

480 320 0 0 0 0
0 0 801 0 0 0
0 0 0 801 0 0
0 0 0 0 822 0
0 0 0 0 0 822
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

480 320 801 801 822 822
480 320 801 801 822 822

480 320 801 801 822 822
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 493 329
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 822 0 0 0 0
0 0 822 0 0 0
0 0 0 822 0 0
0 822 822 822 493 329
0 822 822 822 493 329

0 822 822 822 493 329
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

822 0 0 0 0 0
0 822 0 0 0 0
0 0 822 0 0 0
0 0 0 822 0 0
0 0 0 0 0 844
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

822 822 822 822 0 844
822 822 822 822 0 844

822 822 822 822 0 844
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/28/2009 3/31/2009

Control AccCTC[ WP
2.6.2.3 Near Detector Fabrication and Assembly -  FEBs

2.6.2.3.2 Fabricate PCB BCWS
2.6.2.3.3 Assemble BCWS
2.6.2.3.4 Test BCWS

CTC[21] Totals: BCWS
2.6.2.4 Firmware maintenance - FEBs

2.6.2.4 Firmware maintenance BCWS
CTC[21] Totals: BCWS
2.6.2.5 QA/QC - FEBs

2.6.2.5.1.1 Construct test stands BCWS
2.6.2.5.1.2.1 Develop code for QA/QC testing BCWS
2.6.2.5.1.2.2 Produce FEB database specification 
document BCWS
2.6.2.5.2 Production testing BCWS

CTC[21] Totals: BCWS
2.6.2.6 FEB production oversight

2.6.2.6 FEB production oversight BCWS
CTC[21] Totals: BCWS
2.6.2.7 FEB Shipping

2.6.2.7.1 Ship FEBs for blocks 1-2 BCWS
2.6.2.7.10 Ship FEBs for blocks 19-20 BCWS
2.6.2.7.11 Ship FEBs for blocks 21-22 BCWS
2.6.2.7.12 Ship FEBs for blocks 23-24 BCWS
2.6.2.7.13 Ship FEBs for blocks 25-26 BCWS
2.6.2.7.14 Ship FEBs for blocks 27-28 BCWS
2.6.2.7.15 Ship FEBs for blocks 29-30 BCWS
2.6.2.7.2 Ship FEBs for blocks 3-4 BCWS
2.6.2.7.3 Ship FEBs for blocks 5-6 BCWS
2.6.2.7.4 Ship FEBs for blocks 7-8 BCWS
2.6.2.7.5 Ship FEBs for blocks 9-10 BCWS
2.6.2.7.6 Ship FEBs for blocks 11-12 BCWS
2.6.2.7.7 Ship FEBs for blocks 13-14 BCWS
2.6.2.7.8 Ship FEBs for blocks 15-16 BCWS
2.6.2.7.9 Ship FEBs for blocks 17-18 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

Cumulative

19,580
18,867
14,406
52,854

41,197
41,197

66,464
22,961

6,123
37,387

132,935

33,679
33,679

801
822
822
822
822
822
844
801
801
801
822
822
822
822
822

12,264
2,751,676

2,751,676
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