
Program:NOVA Report:NOVA-CPR

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Mar-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Mar-2009

8.  PERFORMANCE DATA

Control Acct[21] CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

BE.Expense cat ACTUAL ACTUAL

Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

1.0.1 RR Upgrades
   MS Materials & Services
      Fully Burdened AY$ 146,602 37,604 45,096 (108,998) (7,492) 564,368 408,406 482,972 (155,962) (74,566) 1,533,041 1,607,450 (74,409)
   PC Personnel Costs
      Fully Burdened AY$ 337,097 91,833 73,913 (245,264) 17,920 1,243,358 875,580 869,850 (367,779) 5,729 3,715,625 3,704,740 10,885
Control Acct[21]Totals: 483,699 129,437 119,009 (354,262) 10,428 1,807,727 1,283,986 1,352,822 (523,741) (68,836) 5,248,666 5,312,189 (63,524)
1.0.2 MI Upgrades
   MS Materials & Services
      Fully Burdened AY$ 5,424 1,085 21,798 (4,339) (20,713) 13,804 17,781 37,540 3,977 (19,759) 130,775 152,823 (22,049)
   PC Personnel Costs
      Fully Burdened AY$ 39,915 12,445 28,338 (27,470) (15,893) 141,107 138,399 164,480 (2,708) (26,081) 906,528 946,165 (39,637)
Control Acct[21]Totals: 45,338 13,530 50,136 (31,809) (36,606) 154,911 156,180 202,020 1,270 (45,839) 1,037,303 1,098,988 (61,685)
1.0.3 NUMI Upgrades
   MS Materials & Services
      Fully Burdened AY$ 9,052 13,918 0 4,866 13,918 26,027 65,074 24,380 39,047 40,693 232,435 191,352 41,083
   PC Personnel Costs
      Fully Burdened AY$ 202,646 13,302 33,114 (189,344) (19,812) 597,612 733,628 434,925 136,016 298,703 1,885,850 1,579,504 306,346
Control Acct[21]Totals: 211,698 27,220 33,114 (184,478) (5,894) 623,639 798,701 459,305 175,062 339,396 2,118,285 1,770,856 347,429
1.0.4 ANU Beam Physics
   MS Materials & Services
      Fully Burdened AY$ 3,812 3,908 63 95 3,845 23,586 24,360 63 774 24,297 41,659 17,321 24,339
   PC Personnel Costs
      Fully Burdened AY$ 3,659 3,951 1,064 292 2,887 20,050 25,077 1,064 5,027 24,014 40,433 16,670 23,763
Control Acct[21]Totals: 7,472 7,859 1,127 388 6,733 43,636 49,437 1,127 5,801 48,311 82,092 33,991 48,101
1.0.5 ANU Project Management
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 340 0 (340) 0 340 (340)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 344,698 344,698 258,352 0 86,346 344,698 258,352 86,346
Control Acct[21]Totals: 0 0 0 0 0 344,698 344,698 258,692 0 86,006 344,698 258,692 86,006
1.0.0 ANU CDR COSTS
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
Control Acct[21]Totals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.1 Site and Building R&D
   MS Materials & Services
      Fully Burdened AY$ 0 0 (26,864) 0 26,864 2,274,519 2,274,519 1,515,543 0 758,975 2,274,519 1,515,543 758,975
   PC Personnel Costs
      Fully Burdened AY$ 0 0 (11,387) 0 11,387 0 0 112,689 0 (112,689) 0 112,689 (112,689)
Control Acct[21]Totals: 0 0 (38,251) 0 38,251 2,274,519 2,274,519 1,628,232 0 646,286 2,274,519 1,628,232 646,286
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1.2 Liquid Scintillator R&D
   MS Materials & Services
      Fully Burdened AY$ 4,643 4,643 8,017 0 (3,374) 228,139 228,139 126,436 0 101,703 230,883 129,180 101,703
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 40,362 32,668 92,720 (7,694) (60,052) 40,362 100,438 (60,077)
Control Acct[21]Totals: 4,643 4,643 8,017 0 (3,374) 268,501 260,807 219,156 (7,694) 41,652 271,245 229,618 41,627
1.3 WLS Fiber R&D
   MS Materials & Services
      Fully Burdened AY$ 33,394 3,804 22,329 (29,590) (18,525) 203,387 235,846 283,000 32,459 (47,154) 338,694 385,839 (47,146)
   PC Personnel Costs
      Fully Burdened AY$ 0 243 0 243 243 2,215 2,215 251 0 1,964 2,215 251 1,964
Control Acct[21]Totals: 33,394 4,047 22,329 (29,347) (18,283) 205,602 238,061 283,251 32,459 (45,190) 340,909 386,091 (45,182)
1.4 PVC Extrusion R&D
   MS Materials & Services
      Fully Burdened AY$ 71,309 10,924 11,411 (60,385) (487) 936,045 815,695 839,489 (120,350) (23,794) 1,167,044 1,193,603 (26,559)
   PC Personnel Costs
      Fully Burdened AY$ 18,517 228 2,449 (18,289) (2,222) 160,504 133,667 149,287 (26,837) (15,619) 201,197 218,692 (17,495)
Control Acct[21]Totals: 89,826 11,151 13,860 (78,674) (2,709) 1,096,549 949,362 988,776 (147,187) (39,414) 1,368,241 1,412,294 (44,053)
1.5 PVC Module R&D
   MS Materials & Services
      Fully Burdened AY$ 279,812 23,025 83,722 (256,787) (60,697) 1,104,757 566,987 1,076,183 (537,770) (509,196) 1,570,314 2,087,403 (517,089)
   PC Personnel Costs
      Fully Burdened AY$ 811 704 0 (107) 704 5,061 7,034 48,593 1,972 (41,559) 19,235 60,365 (41,130)
Control Acct[21]Totals: 280,623 23,729 83,722 (256,894) (59,992) 1,109,819 574,021 1,124,776 (535,798) (550,755) 1,589,549 2,147,768 (558,219)
1.6 Electronics R&D
   MS Materials & Services
      Fully Burdened AY$ 189,824 46,183 19,099 (143,642) 27,084 609,903 350,242 428,053 (259,661) (77,811) 1,614,856 1,712,396 (97,540)
   PC Personnel Costs
      Fully Burdened AY$ 5,992 1,325 0 (4,667) 1,325 14,963 10,296 140,892 (4,667) (130,597) 37,990 169,101 (131,111)
Control Acct[21]Totals: 195,816 47,508 19,099 (148,309) 28,409 624,865 360,537 568,945 (264,328) (208,407) 1,652,846 1,881,497 (228,651)
1.7 DAQ R&D
   MS Materials & Services
      Fully Burdened AY$ 60,631 0 0 (60,631) 0 67,238 6,991 20,100 (60,247) (13,109) 262,833 276,253 (13,420)
   PC Personnel Costs
      Fully Burdened AY$ 67,308 5,403 33,098 (61,905) (27,695) 400,119 216,456 811,134 (183,664) (594,678) 1,122,044 1,707,827 (585,783)
Control Acct[21]Totals: 127,939 5,403 33,098 (122,535) (27,695) 467,357 223,447 831,234 (243,911) (607,787) 1,384,877 1,984,080 (599,203)
1.8 Detector Assembly R&D
   MS Materials & Services
      Fully Burdened AY$ 94,039 0 141,954 (94,039) (141,954) 855,787 547,300 1,377,684 (308,488) (830,384) 1,991,913 2,810,735 (818,822)
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   PC Personnel Costs
      Fully Burdened AY$ 100,005 13,234 24,371 (86,771) (11,137) 609,024 344,900 521,785 (264,124) (176,885) 858,993 1,051,223 (192,230)
Control Acct[21]Totals: 194,043 13,234 166,325 (180,810) (153,091) 1,464,812 892,200 1,899,469 (572,612) ######### 2,850,906 3,861,958 (1,011,052)
1.9 Project Management R&D
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 8,873,302 8,873,302 8,872,201 0 1,102 8,873,302 8,872,201 1,102
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 310,825 310,825 487,584 0 (176,759) 310,825 487,584 (176,759)
Control Acct[21]Totals: 0 0 0 0 0 9,184,127 9,184,127 9,359,785 0 (175,658) 9,184,127 9,359,785 (175,658)
2.0.1.1 Recycler Ring Modifications
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 4,320,383 4,326,738 (6,355)
   PC Personnel Costs
      Fully Burdened AY$ 3,605 2,582 4,259 (1,023) (1,677) 28,869 4,929 5,292 (23,940) (363) 3,596,422 3,613,708 (17,286)
Control Acct[21]Totals: 3,605 2,582 4,259 (1,023) (1,677) 28,869 4,929 5,292 (23,940) (363) 7,916,804 7,940,445 (23,641)
2.0.1.2 Recycler Kicker System
   MS Materials & Services
      Fully Burdened AY$ 45,193 2,290 278 (42,903) 2,012 190,089 2,290 622 (187,799) 1,668 4,232,470 4,246,036 (13,566)
   PC Personnel Costs
      Fully Burdened AY$ 34,806 7,773 0 (27,033) 7,773 54,576 11,980 0 (42,596) 11,980 3,678,244 3,688,461 (10,217)
Control Acct[21]Totals: 80,000 10,063 278 (69,936) 9,785 244,665 14,270 622 (230,395) 13,648 7,910,714 7,934,497 (23,783)
2.0.1.3 Recycler Instrumentation
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,181,759 1,180,471 1,288
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 239,733 239,570 162
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,421,492 1,420,041 1,451
2.0.2.1 MI Modifications
   MS Materials & Services
      Fully Burdened AY$ 2,535 118,333 0 115,798 118,333 2,535 118,333 0 115,798 118,333 286,924 169,752 117,172
   PC Personnel Costs
      Fully Burdened AY$ 1,763 1,697 2,587 (66) (890) 3,400 3,092 2,587 (308) 505 86,408 85,790 618
Control Acct[21]Totals: 4,298 120,030 2,587 115,732 117,443 5,935 121,425 2,587 115,490 118,838 373,332 255,542 117,790
2.0.2.2 MI RF Cavities
   MS Materials & Services
      Fully Burdened AY$ 0 4,821 5,315 4,821 (494) 4,821 4,821 5,950 0 (1,129) 789,756 794,676 (4,920)
   PC Personnel Costs
      Fully Burdened AY$ 3,891 4,973 9,174 1,082 (4,202) 9,641 8,863 23,141 (778) (14,278) 643,336 672,225 (28,889)
Control Acct[21]Totals: 3,891 9,794 14,489 5,903 (4,696) 14,462 13,684 29,091 (778) (15,407) 1,433,092 1,466,901 (33,809)
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2.0.3.1 NuMI Primary Proton Beam
   MS Materials & Services
      Fully Burdened AY$ 6,790 0 9,383 (6,790) (9,383) 87,139 8,437 9,383 (78,702) (946) 786,438 788,162 (1,724)
   PC Personnel Costs
      Fully Burdened AY$ 19,080 0 30,250 (19,080) (30,250) 55,035 5,200 37,737 (49,835) (32,538) 664,217 699,224 (35,007)
Control Acct[21]Totals: 25,870 0 39,632 (25,870) (39,632) 142,174 13,636 47,120 (128,538) (33,483) 1,450,655 1,487,386 (36,732)
2.0.3.2 NuMI Target Hall Technical Components
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 557,927 559,373 (1,447)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,076,275 1,069,337 6,937
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,634,201 1,628,711 5,490
2.0.3.3 NuMI Target Hall Infrastructure
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,000,126 1,001,156 (1,030)
   PC Personnel Costs
      Fully Burdened AY$ 0 12,656 1,658 12,656 10,998 0 34,804 10,294 34,804 24,511 716,833 687,116 29,717
Control Acct[21]Totals: 0 12,656 1,658 12,656 10,998 0 34,804 10,294 34,804 24,511 1,716,959 1,688,272 28,687
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 359,159 359,760 (601)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 569,634 571,075 (1,440)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 928,793 930,834 (2,042)
2.0.4 Project Management - ANU - Construction
   MS Materials & Services
      Fully Burdened AY$ 1,664 1,664 0 0 1,664 7,898 7,898 101 0 7,797 106,062 98,274 7,787
   PC Personnel Costs
      Fully Burdened AY$ 72,973 72,973 20,943 0 52,030 341,142 341,142 271,635 0 69,507 5,053,622 4,985,252 68,370
Control Acct[21]Totals: 74,637 74,637 20,943 0 53,694 349,040 349,040 271,736 0 77,304 5,159,684 5,083,527 76,158
2.1.1 Site Preparation Package
   MS Materials & Services
      Fully Burdened AY$ 15,202 32,349 107,252 17,147 (74,903) 399,208 399,208 388,959 0 10,249 11,530,402 11,716,145 (185,743)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 11,687 0 (11,687) 0 0 11,687 0 (11,687) 0 11,687 (11,687)
Control Acct[21]Totals: 15,202 32,349 118,939 17,147 (86,589) 399,208 399,208 400,646 0 (1,438) 11,530,402 11,727,831 (197,430)
2.1.2 Far Detector Building
   MS Materials & Services
      Fully Burdened AY$ 92,146 212,982 62,561 120,837 150,421 188,372 1,268,871 738,471 1,080,499 530,400 36,637,247 36,203,020 434,227
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   PC Personnel Costs
      Fully Burdened AY$ 0 0 7,727 0 (7,727) 0 0 7,727 0 (7,727) 0 7,727 (7,727)
Control Acct[21]Totals: 92,146 212,982 70,288 120,837 142,694 188,372 1,268,871 746,197 1,080,499 522,674 36,637,247 36,210,747 426,500
2.1.3 Site and Building Security
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4 Management - Site and Building - Construction
   MS Materials & Services
      Fully Burdened AY$ 15,653 0 0 (15,653) 0 31,305 0 0 (31,305) 0 171,599 171,671 (72)
Control Acct[21]Totals: 15,653 0 0 (15,653) 0 31,305 0 0 (31,305) 0 171,599 171,671 (72)
2.10 Project Management - Nova Project - Construction
   MS Materials & Services
      Fully Burdened AY$ 18,838 18,838 5,824 0 13,014 96,129 96,129 36,895 0 59,234 1,229,984 1,167,624 62,360
   PC Personnel Costs
      Fully Burdened AY$ 55,194 55,194 53,674 0 1,520 708,131 708,131 611,500 0 96,630 4,671,483 4,551,228 120,256
Control Acct[21]Totals: 74,032 74,032 59,497 0 14,534 804,259 804,259 648,395 0 155,864 5,901,468 5,718,852 182,616
2.2.1 Mineral Oil
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 12,602,747 12,615,435 (12,688)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 84,530 84,805 (275)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,232,986 2,238,915 (5,929)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 10,010 10,112 (101)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,242,996 2,249,026 (6,030)
2.2.4 Blending
   MS Materials & Services
      Fully Burdened AY$ 3,693 3,693 0 0 3,693 7,051 7,051 0 0 7,051 600,879 588,857 12,023
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 146,562 142,080 4,483
Control Acct[21]Totals: 3,693 3,693 0 0 3,693 7,051 7,051 0 0 7,051 747,442 730,936 16,506
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2.2.5 Transport - Liquid Scintillator
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,338,712 1,336,156 2,556
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 116,708 116,640 67
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,452,796 2,623
2.2.6 Management - Liquid Scintillator - Construction
   MS Materials & Services
      Fully Burdened AY$ 2,039 2,039 0 0 2,039 3,893 3,893 0 0 3,893 93,772 90,142 3,629
Control Acct[21]Totals: 2,039 2,039 0 0 2,039 3,893 3,893 0 0 3,893 93,772 90,142 3,629
2.3.1 Procurement - WLS Fiber
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 83,852 83,852 0
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 508 505 3
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production - WLS Fiber
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 9,958,779 9,997,254 (38,475)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 9,958,779 9,997,254 (38,475)
2.3.3 Management - WLS Fiber - Construction
   MS Materials & Services
      Fully Burdened AY$ 949 949 0 0 949 1,811 1,811 0 0 1,811 37,646 35,152 2,494
Control Acct[21]Totals: 949 949 0 0 949 1,811 1,811 0 0 1,811 37,646 35,152 2,494
2.4.1 Procurement - PVC Extrusions
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 150,290 150,287 3
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 27,402 27,397 4
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 21,513,322 21,526,068 (12,746)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 263,152 263,452 (300)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)

CPR1-by-cntrl-act-Mar2009.xls Page 6 of 10 15-Apr-2009



Program:NOVA Report:NOVA-CPR

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Mar-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Mar-2009

8.  PERFORMANCE DATA

Control Acct[21] CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

BE.Expense cat ACTUAL ACTUAL

Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

2.4.4 Production Quality Assurance and Extrusion Evaluation
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 294,300 294,211 89
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 310,899 310,730 169
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling - PVC Extrusions
   MS Materials & Services
      Fully Burdened AY$ 151,700 0 0 (151,700) 0 220,655 0 0 (220,655) 0 767,661 765,775 1,886
   PC Personnel Costs
      Fully Burdened AY$ 1,293 0 0 (1,293) 0 3,635 0 0 (3,635) 0 14,401 14,215 187
Control Acct[21]Totals: 152,993 0 0 (152,993) 0 224,290 0 0 (224,290) 0 782,062 779,989 2,073
2.4.6 Management - PVC Extrusions - Construction
   MS Materials & Services
      Fully Burdened AY$ 2,440 3,256 0 816 3,256 4,658 4,658 0 0 4,658 171,877 164,049 7,828
   PC Personnel Costs
      Fully Burdened AY$ 7,061 13,480 0 6,419 13,480 13,480 13,480 0 (0) 13,480 589,939 559,125 30,813
Control Acct[21]Totals: 9,501 16,735 0 7,235 16,735 18,138 18,138 0 (0) 18,138 761,816 723,175 38,641
2.5.1 End Seals
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,601 (229)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,601 (229)
2.5.2 Optical Connector Production
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 118,077 118,107 (31)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 118,077 118,107 (31)
2.5.3 Module Production
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,601,852 7,615,548 (13,696)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,804 1,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,603,656 7,617,352 (13,696)
2.5.4 Management - PVC Modules - Construction
   MS Materials & Services
      Fully Burdened AY$ 13,302 13,302 0 0 13,302 74,369 74,369 0 0 74,369 785,531 712,328 73,203
Control Acct[21]Totals: 13,302 13,302 0 0 13,302 74,369 74,369 0 0 74,369 785,531 712,328 73,203
2.6.1 APD Module Production
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 6,288,235 6,294,602 (6,366)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 6,288,235 6,294,602 (6,366)
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2.6.2 Readout - FEB
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,522,419 2,521,584 835
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 229,257 230,141 (884)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,751,676 2,751,725 (49)
2.6.3 Readout Infrastructure
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,905,067 2,907,488 (2,420)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,905,067 2,907,488 (2,420)
2.6.4 Management - Electronics - Construction
   MS Materials & Services
      Fully Burdened AY$ 826 826 0 0 826 1,578 1,578 0 0 1,578 39,179 37,577 1,602
Control Acct[21]Totals: 826 826 0 0 826 1,578 1,578 0 0 1,578 39,179 37,577 1,602
2.7.1 DAQ Software
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2 DAQ Hardware
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,503,152 1,503,152 0
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 597,154 597,154 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,100,306 2,100,306 0
2.7.3 Integration - DAQ
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - DAQ - Construction
   MS Materials & Services
      Fully Burdened AY$ 234 234 0 0 234 447 447 0 0 447 7,464 7,023 441
Control Acct[21]Totals: 234 234 0 0 234 447 447 0 0 447 7,464 7,023 441
2.8.1 Near Detector Site Preparation
   MS Materials & Services
      Fully Burdened AY$ 27,392 5,296 0 (22,096) 5,296 52,294 70,372 46,427 18,079 23,945 3,564,924 3,536,868 28,056
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   PC Personnel Costs
      Fully Burdened AY$ 718 0 0 (718) 0 1,372 980 0 (392) 980 13,450 12,390 1,060
Control Acct[21]Totals: 28,110 5,296 0 (22,815) 5,296 53,665 71,352 46,427 17,687 24,924 3,578,374 3,549,258 29,116
2.8.2 Mechanical Construction and Installation - Near Detector Ass
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 433,774 434,417 (643)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 58,799 60,321 (1,522)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 492,573 494,737 (2,164)
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,302 39,355 (53)
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 14,826 14,810 17
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 54,128 54,165 (37)
2.8.4 Installation Coordination - Near Detector Assembly
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Near Detector Assembly - Construction
   MS Materials & Services
      Fully Burdened AY$ 1,071 1,071 0 0 1,071 2,044 2,044 0 0 2,044 56,072 53,752 2,320
   PC Personnel Costs
      Fully Burdened AY$ 685 685 0 0 685 1,307 1,307 0 0 1,307 35,858 34,374 1,484
Control Acct[21]Totals: 1,755 1,755 0 0 1,755 3,351 3,351 0 0 3,351 91,930 88,126 3,804
2.9.1 Mechanical Systems - Far Detector Assembly
   MS Materials & Services
      Fully Burdened AY$ 3,254 0 0 (3,254) 0 19,523 0 0 (19,523) 0 1,560,699 1,555,796 4,903
   PC Personnel Costs
      Fully Burdened AY$ 11,818 0 0 (11,818) 0 24,589 2,028 4,692 (22,561) (2,664) 229,670 230,679 (1,009)
Control Acct[21]Totals: 15,072 0 0 (15,072) 0 44,112 2,028 4,692 (42,084) (2,664) 1,790,369 1,786,475 3,895
2.9.2 Detector Infrastructure - Far Detector Assembly
   MS Materials & Services
      Fully Burdened AY$ 10,858 0 0 (10,858) 0 24,117 0 0 (24,117) 0 435,124 435,490 (366)
   PC Personnel Costs
      Fully Burdened AY$ 9,705 0 0 (9,705) 0 31,192 0 0 (31,192) 0 39,879 40,399 (519)
Control Acct[21]Totals: 20,563 0 0 (20,563) 0 55,309 0 0 (55,309) 0 475,003 475,888 (885)
2.9.3 Scintillator Filling Equipment - Far Detector Assembly
   MS Materials & Services
      Fully Burdened AY$ 2,559 0 0 (2,559) 0 52,537 0 0 (52,537) 0 468,394 465,303 3,091
Control Acct[21]Totals: 2,559 0 0 (2,559) 0 52,537 0 0 (52,537) 0 468,394 465,303 3,091
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2.9.4 Block Assembly and Installation - Far Detector Assembly
   MS Materials & Services
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,690,447 7,689,230 1,217
   PC Personnel Costs
      Fully Burdened AY$ 0 0 0 0 0 0 0 0 0 0 15,993 16,035 (42)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,706,440 7,705,264 1,175
2.9.5 Management - Far Detector Assembly - Construction
   MS Materials & Services
      Fully Burdened AY$ 9,342 9,342 0 0 9,342 52,228 52,228 0 0 52,228 967,339 904,295 63,045
Control Acct[21]Totals: 9,342 9,342 0 0 9,342 52,228 52,228 0 0 52,228 967,339 904,295 63,045
Undist. Budget 0 0 0
 Sub Total 2,324,760 891,056 844,156 (1,433,703) 46,901 22,471,828 20,850,456 21,409,319 (1,621,373) (558,863) 209,481,675 210,446,881 (965,205)
 Management Resrv. 68,518,325
Total 2,324,760 891,056 844,156 (1,433,703) 46,901 22,471,828 20,850,456 21,409,319 (1,621,373) (558,863) 278,000,000
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