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1.0.1 RR Upgrades
MS Materials & Services
Fully burdened AY$ 97,300 53,455 71,032 (43,845) (17,577)] 417,766 370,803 437,876  (46,964) (67,073)] 1,533,041 1,599,029 (65,988)
PC Personnel Costs
Fully burdened AY$ 359,757 46,752 50,040 (313,005) (3,288)] 906,262 783,747 795,937 (122,515) (12,190)] 3,715,625 3,715,637 (12)
Control Acct[21]Totals: 457,056 100,207 121,072 (356,849) (20,865)] 1,324,028 1,154,549 1,233,813 (169,479) (79,264)] 5,248,666 5,314,666 (66,000)
1.0.2 MI Upgrades
MS Materials & Services
Fully burdened AY$ 5,424 6,870 9,427 1,446 (2,557) 8,380 16,697 15,742 8,316 954 130,775 132,142 (1,367)
PC Personnel Costs
Fully burdened AY$ 38,639 29,623 11,003 (9,015) 18,620 101,192 125,954 136,142 24,762  (10,188) 906,528 927,322 (20,793)
Control Acct[21]Totals: 44,062 36,493 20,431 (7,569) 16,063 109,572 142,650 151,884 33,078 (9,233)] 1,037,303 1,059,464 (22,161)
1.0.3 NUMI Upgrades
MS Materials & Services
Fully burdened AY$ 8,229 2,347 0 (5,882) 2,347 16,975 51,156 24,380 34,181 26,775 232,435 205,201 27,234
PC Personnel Costs
Fully burdened AY$ 230,620 18,644 31,614 (211,975) (12,969)] 394,966 720,326 401,811 325,359 318,515 1,885,850 1,556,074 329,776
Control Acct[21]Totals: 238,849 20,992 31,614 (217,857) (10,622)] 411,941 771,482 426,192 359,540 345,290 2,118,285 1,761,275 357,010
1.0.4 ANU Beam Physics
MS Materials & Services
Fully burdened AY$ 3,466 3,222 0 (244) 3,222 19,774 20,452 0 678 20,452 41,659 21,166 20,494
PC Personnel Costs
Fully burdened AY$ 3,327 4,247 0 921 4,247 16,391 21,126 0 4,735 21,126 40,433 19,554 20,879
Control Acct[21]Totals: 6,792 7,469 0 677 7,469 36,165 41,578 0 5,413 41,578 82,092 40,720 41,372
1.0.5 ANU Project Management
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 340 0 (340) 0 340 (340)
PC Personnel Costs
Fully burdened AY$ 0 0 (1,373) 0 1,373 344,698 344,698 258,352 0 86,346 344,698 258,352 86,346
Control Acct[21]Totals: 0 0 (1,373) 0 1,373 344,698 344,698 258,692 0 86,006 344,698 258,692 86,006
1.0.0 ANU CDR COSTS
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
Control Acct[21]Totals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.1 Site and Building R&D
MS Materials & Services
Fully burdened AY$ 0 0 28,740 0 (28,740)| 2,274,519 2,274,519 1,542,407 0 732,112 2,274,519 1,542,407 732,112
PC Personnel Costs
Fully burdened AY$ 0 0 11,494 0 (11,494) 0 0 124,076 0 (124,076) 0 124,076  (124,076)
Control Acct[21]Totals: 0 0 40,234 0 (40,234)] 2,274,519 2,274,519 1,666,483 0 608,036 | 2,274,519 1,666,483 608,036
1.2 Liquid Scintillator R&D
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MS Materials & Services
Fully burdened AY$ 4,221 4,221 2,246 0 1,976 223,496 223,496 118,419 0 105,077 230,883 125,806 105,077
PC Personnel Costs
Fully burdened AY$ 7,719 0 0 (7,719) 0 40,362 32,668 92,720 (7,694) (60,052) 40,362 100,438 (60,077)
Control Acct[21]Totals: 11,940 4,221 2,246 (7,719) 1,976 263,858 256,164 211,138 (7,694) 45,025 271,245 226,245 45,001
1.3 WLS Fiber R&D
MS Materials & Services
Fully burdened AY$ 25,060 87,109 100,942 62,049  (13,833) 169,993 232,042 260,671 62,049  (28,629) 338,694 367,314 (28,621)
PC Personnel Costs
Fully burdened AY$ 243 0 0 (243) 0 2,215 1,973 251 (243) 1,722 2,215 494 1,722
Control Acct[21]Totals: 25,303 87,109 100,942 61,807 (13,833) 172,208 234,014 260,922 61,807 (26,907) 340,909 367,808 (26,899)
1.4 PVC Extrusion R&D
MS Materials & Services
Fully burdened AY$ 72,537 0 13,416 (72,537) (13,416)] 864,736 804,771 828,079  (59,965) (23,307)] 1,147,197 1,172,679 (25,482)
PC Personnel Costs
Fully burdened AY$ 8,548 0 6,412 (8,548) (6,412) 141,987 133,440 146,837 (8,548) (13,398) 201,197 216,246 (15,049)
Control Acct[21]Totals: 81,085 0 19,829 (81,085) (19,829)] 1,006,723 938,211 974,916  (68,512) (36,705)] 1,348,394 1,388,925 (40,531)
1.5 PVC Module R&D
MS Materials & Services
Fully burdened AY$ 285,998 24,848 0 (261,150) 24,848 824,946 543,962 992,462 (280,984) (448,499)] 1,570,314 2,024,454  (454,140)
PC Personnel Costs
Fully burdened AY$ 737 352 0 (385) 352 4,250 6,330 48,593 2,079  (42,263) 19,235 61,066 (41,831)
Control Acct[21]Totals: 286,736 25,200 0 (261,535) 25,200 829,196 550,292 1,041,055 (278,904) (490,763)] 1,589,549 2,085,520  (495,971)
1.6 Electronics R&D
MS Materials & Services
Fully burdened AY$ 149,968 18,239 14,471 (131,730) 3,767 420,078 304,059 408,954 (116,019) (104,895)] 1,435,447 1,547,555  (112,108)
PC Personnel Costs
Fully burdened AY$ 5,871 1,204 0 (4,667) 1,204 8,971 8,971 140,892 0 (131,922) 37,990 170,426  (132,436)
Control Acct[21]Totals: 155,840 19,443 14,471  (136,397) 4,972 429,049 313,030 549,846 (116,019) (236,816)] 1,473,437 1,717,981 (244,544)
1.7 DAQ R&D
MS Materials & Services
Fully burdened AY$ 1,670 0 0 (1,670) 0 6,607 6,991 20,100 384  (13,109) 184,960 198,299 (13,339)
PC Personnel Costs
Fully burdened AY$ 123,506 1,747 17,983 (121,759) (16,236)] 332,812 211,053 778,036 (121,759) (566,983)] 1,198,768 1,755,746  (556,978)
Control Acct[21]Totals: 125,175 1,747 17,983 (123,429) (16,236)] 339,419 218,044 798,136 (121,375) (580,092)] 1,383,728 1,954,045 (570,317)
1.8 Detector Assembly R&D
MS Materials & Services
Fully burdened AY$ 159,660 13,117 18,908 (146,543) (5,791)] 761,749 547,300 1,235,730 (214,449) (688,430)] 1,991,913 2,668,132 (676,218)
PC Personnel Costs
Fully burdened AY$ 100,465 0 17,574 (100,465) (17,574)] 509,020 331,666 497,414 (177,353) (165,748) 858,993 1,039,556  (180,563)
Control Acct[21]Totals: 260,125 13,117 36,482 (247,007) (23,365)] 1,270,768 878,966 1,733,144 (391,802) (854,178)] 2,850,906 3,707,687 (856,781)
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1.9 Project Management R&D
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0] 8,873,302 8,873,302 8,872,201 0 1,102 | 8,873,302 8,872,201 1,102
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 310,825 310,825 487,584 0 (176,759) 310,825 487,584  (176,759)
Control Acct[21]Totals: 0 0 0 0 0] 9,184,127 9,184,127 9,359,785 0 (175,658)] 9,184,127 9,359,785 (175,658)
2.0.1.1 Recycler Ring Modifications
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 4,320,383 4,325,038 (4,656)
PC Personnel Costs
Fully burdened AY$ 25,264 2,347 1,033 (22,917) 1,314 25,264 2,347 1,033  (22,917) 1,314 ] 3,596,422 3,603,875 (7,453)
Control Acct[21]Totals: 25,264 2,347 1,033 (22,917) 1,314 25,264 2,347 1,033  (22,917) 1,314 7,916,804 7,928,913 (12,109)
2.0.1.2 Recycler Kicker System
MS Materials & Services
Fully burdened AY$ 144,896 0 344  (144,896) (344) 144,896 0 344 (144,896) (344)] 4,232,470 4,235,693 (3,223)
PC Personnel Costs
Fully burdened AY$ 19,770 4,207 0 (15,563) 4,207 19,770 4,207 0 (15,563) 4,207 | 3,678,244 3,680,095 (1,851)
Control Acct[21]Totals: 164,666 4,207 344  (160,459) 3,863 164,666 4,207 344 (160,459) 3,863 7,910,714 7,915,788 (5,074)
2.0.1.3 Recycler Instrumentation
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,181,759 1,178,669 3,090
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 239,733 239,403 330
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,421,492 1,418,072 3,420
2.0.2.1 MI Madifications
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 286,924 288,709 (1,785)
PC Personnel Costs
Fully burdened AY$ 1,637 0 0 (1,637) 0 1,637 1,395 0 (242) 1,395 86,408 84,989 1,419
Control Acct[21]Totals: 1,637 0 0 37) 0 1,637 1,395 0 (242) 1,395 373,332 373,699 (366)
2.0.2.2 MI RF Cavities
MS Materials & Services
Fully burdened AY$ 4,821 0 635 (4,821) (635) 4,821 0 635 (4,821) (635) 789,756 794,179 (4,424)
PC Personnel Costs
Fully burdened AY$ 5,751 1,945 13,967 (3,805) (12,021) 5,751 3,891 13,967 (1,860) (10,076) 643,336 668,244 (24,907)
Control Acct[21]Totals: 10,572 1,945 14,602 (8,626) (12,657) 10,572 3,891 14,602 (6,681) (10,711)] 1,433,092 1,462,423 (29,331)
2.0.3.1 NuMI Primary Proton Beam
MS Materials & Services
Fully burdened AY$ 80,350 0 0 (80,350) 0 80,350 8,437 0 (71,913) 8,437 786,438 777,684 8,754
PC Personnel Costs
Fully burdened AY$ 35,955 0 7,487 (35,955) (7,487) 35,955 5,200 7,487  (30,755) (2,288) 664,217 667,955 (3,738)
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Control Acct[21]Totals: | 116,304 0 7,487 (116,304) (7,487)] 116,304 13,636 7,487 (102,668) 6,149 1,450,655 1,445,639 5,016
2.0.3.2 NuMI Target Hall Technical Components
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 557,927 559,602 (1,676)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,076,275 1,071,096 5,179
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,634,201 1,630,698 3,503
2.0.3.3 NuMI Target Hall Infrastructure
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,000,126 1,001,156 (1,030)
PC Personnel Costs
Fully burdened AY$ 0 22,148 8,635 22,148 13,513 0 22,148 8,635 22,148 13,513 716,833 698,009 18,824
Control Acct[21]Totals: 0 22,148 8,635 22,148 13,513 0 22,148 8,635 22,148 13,513 1,716,959 1,699,165 17,794
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 359,159 359,760 (601)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 569,634 571,075 (1,440)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 928,793 930,834 (2,042)
2.0.4 Project Management - ANU - Construction
MS Materials & Services
Fully burdened AY$ 1,512 1,512 0 0 1,512 6,234 6,234 101 0 6,133 106,062 99,945 6,116
PC Personnel Costs
Fully burdened AY$ 66,340 66,340 24,936 0 41,403 268,169 268,169 250,692 0 17,477 | 5,053,622 5,038,071 15,551
Control Acct[21]Totals: 67,852 67,852 24,936 0 42,915 274,403 274,403 250,793 0 23,610 | 5,159,684 5,138,016 21,668
2.1.1 Site Preparation Package
MS Materials & Services
Fully burdened AY$ 13,820 13,820 23,000 0 (9,180)] 384,006 366,859 281,707 (17,147) 85,152 ] 11,530,402 11,600,790 (70,388)
Control Acct[21]Totals: 13,820 13,820 23,000 0 (9,180)] 384,006 366,859 281,707 (17,147) 85,152 | 11,530,402 11,600,790 (70,388)
2.1.2 Far Detector Building
MS Materials & Services
Fully burdened AY$ 83,769 420,841 23,000 337,072 397,841 96,226 1,055,889 675,909 959,663 379,979 | 36,637,247 36,214,994 422,253
Control Acct[21]Totals: 83,769 420,841 23,000 337,072 397,841 96,226 1,055,889 675,909 959,663 379,979 | 36,637,247 36,214,994 422,253
2.1.3 Site and Building Security
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4 Management - Site and Building - Construction
MS Materials & Services
Fully burdened AY$ 15,653 0 0 (15,653) 0 15,653 0 0 (15,653) 0 171,599 171,611 (12)
Control Acct[21]Totals: 15,653 0 0 (15,653) 0 15,653 0 0 (15,653) 0 171,599 171,611 (12)
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2.10 Project Management - Nova Project - Construction
MS Materials & Services
Fully burdened AY$ 11,799 11,799 5,887 0 5,912 77,291 77,291 31,071 0 46,220 890,444 842,058 48,386
PC Personnel Costs
Fully burdened AY$ 50,176 50,176 49,313 0 863 652,937 652,937 557,827 0 95,110 | 4,671,483 4,551,386 120,097
Control Acct[21]Totals: 61,975 61,975 55,200 0 6,775 730,227 730,227 588,898 0 141,330 5,561,928 5,393,444 168,484
2.2.1 Mineral Oil
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 12,602,747 12,615,435 (12,688)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 84,530 84,805 (275)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 2,232,986 2,236,121 (3,135)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 10,010 10,064 (54)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 2,242996 2,246,185 (3,189)
2.2.4 Blending
MS Materials & Services
Fully burdened AY$ 3,358 3,358 0 0 3,358 3,358 3,358 0 0 3,358 600,879 591,742 9,137
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 146,562 141,788 4,774
Control Acct[21]Totals: 3,358 3,358 0 0 3,358 3,358 3,358 0 0 3,358 747,442 733,530 13,911
2.2.5 Transport - Liquid Scintillator
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,338,712 1,334,236 4,475
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 116,708 116,268 440
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,450,504 4,915
2.2.6 Management - Liquid Scintillator - Construction
MS Materials & Services
Fully burdened AY$ 1,854 1,854 0 0 1,854 1,854 1,854 0 0 1,854 93,772 92,215 1,556
Control Acct[21]Totals: 1,854 1,854 0 0 1,854 1,854 1,854 0 0 1,854 93,772 92,215 1,556
2.3.1 Procurement - WLS Fiber
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 83,852 83,852 0
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PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 508 505 3
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production - WLS Fiber
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0] 9,958,779 9,986,723 (27,945)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 9,958,779 9,986,723 (27,945)
2.3.3 Management - WLS Fiber - Construction
MS Materials & Services
Fully burdened AY$ 863 863 0 0 863 863 863 0 0 863 37,646 36,088 1,558
Control Acct[21]Totals: 863 863 0 0 863 863 863 0 0 863 37,646 36,088 1,558
2.4.1 Procurement - PVC Extrusions
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 150,290 150,287 3
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 27,402 27,397 4
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0] 21,513,322 21,526,068 (12,746)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 263,152 263,452 (300)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 21,776,474 21,789,519 (13,046)
2.4.4 Production Quality Assurance and Extrusion Evaluation
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 294,300 294,211 89
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 310,899 310,730 169
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling - PVC Extrusions
MS Materials & Services
Fully burdened AY$ 68,955 0 0 (68,955) 0 68,955 0 0 (68,955) 0 767,661 765,243 2,419
PC Personnel Costs
Fully burdened AY$ 2,342 0 0 (2,342) 0 2,342 0 0 (2,342) 0 14,401 14,214 188
Control Acct[21]Totals: 71,296 0 0 (71,296) 0 71,296 0 0 (71,296) 0 782,062 779,456 2,606
2.4.6 Management - PVC Extrusions - Construction
MS Materials & Services |
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CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME FROM 01-Feb-2009
Fermi National Accelerator Laboratory NOVA Project TO 28-Feb-2009
8. PERFORMANCE DATA
Control Acct[21] CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION
BE.Expense cat ACTUAL ACTUAL
Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE
WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE
ITEM SCHEDULEDPPERFORMEDPERFORMEL] SCHEDULE COST | SCHEDULED | PERFORMED| PERFORMED| SCHEDULE| COST
(1) (2) (3) 4 (5) (6) (7) (8) 9) (10) (11) (14) (15) (16)
Fully burdened AY$ 2,218 1,402 0 (816) 1,402 2,218 1,402 0 (816) 1,402 171,877 167,290 4,587
PC Personnel Costs
Fully burdened AY$ 6,419 0 0 (6,419) 0 6,419 0 0 (6,419) 0 589,939 573,050 16,889
Control Acct[21]Totals: 8,637 1,402 0 (7,235) 1,402 8,637 1,402 0 (7,235) 1,402 761,816 740,339 21,477
2.5.1 End Seals
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,241 131
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,241 131
2.5.2 Optical Connector Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 118,077 117,976 100
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 118,077 117,976 100
2.5.3 Module Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 7,601,852 7,604,882 (3,030)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,804 1,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 7,603,656 7,606,686 (3,030)
2.5.4 Management - PVC Modules - Construction
MS Materials & Services
Fully burdened AY$ 12,092 12,092 0 0 12,092 61,067 61,067 0 0 61,067 785,531 725,783 59,748
Control Acct[21]Totals: 12,092 12,092 0 0 12,092 61,067 61,067 0 0 61,067 785,531 725,783 59,748
2.6.1 APD Module Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 6,288,235 6,291,897 (3,662)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 6,288,235 6,291,897 (3,662)
2.6.2 Readout - FEB
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0] 2,381,490 2,380,285 1,204
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 229,257 230,141 (884)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 2,610,747 2,610,426 321
2.6.3 Readout Infrastructure
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 2905067 2,904,693 374
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 2,905,067 2,904,693 374
2.6.4 Management - Electronics - Construction
MS Materials & Services
Fully burdened AY$ 751 751 0 0 751 751 751 0 0 751 39,179 38,405 774
Control Acct[21]Totals: 751 751 0 0 751 751 751 0 0 751 39,179 38,405 774
2.7.1 DAQ Software
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1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME FROM 01-Feb-2009
Fermi National Accelerator Laboratory NOVA Project TO 28-Feb-2009
8. PERFORMANCE DATA
Control Acct[21] CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION
BE.Expense cat ACTUAL ACTUAL
Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE
WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE
ITEM SCHEDULEDPPERFORMEDPERFORMEL] SCHEDULE COST | SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COST
(1) (2) (3) 4 (5) (6) (7) (8) 9) (10) (11) (14) (15) (16)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2 DAQ Hardware
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,503,152 1,503,152 0
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 597,154 597,154 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0] 2,100,306 2,100,306 0
2.7.3 Integration - DAQ
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 441,042 442 542 (1,500)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - DAQ - Construction
MS Materials & Services
Fully burdened AY$ 213 213 0 0 213 213 213 0 0 213 7,464 7,259 205
Control Acct[21]Totals: 213 213 0 0 213 213 213 0 0 213 7,464 7,259 205
2.8.1 Near Detector Site Preparation
MS Materials & Services
Fully burdened AY$ 24,902 4,814 46,427 (20,087) (41,613) 24,902 65,076 46,427 40,175 18,649 | 3,564,924 3,533,152 31,772
PC Personnel Costs
Fully burdened AY$ 653 0 0 (653) 0 653 980 0 327 980 13,450 12,388 1,062
Control Acct[21]Totals: 25,555 4,814 46,427 (20,740) (41,613) 25,555 66,056 46,427 40,501 19,629 | 3,578,374 3,545,540 32,834
2.8.2 Mechanical Construction and Installation - Near Detector Ass
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 433,774 433,712 62
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 58,799 59,039 (240)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 492,573 492,751 (178)
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,302 39,304 (2)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 14,826 14,750 77
Control Acct[21]Totals: 0 0 0 0 0] 0 0 0 0 0 54,128 54,053 75
2.8.4 Installation Coordination - Near Detector Assembly
PC Personnel Costs
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1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME FROM 01-Feb-2009
Fermi National Accelerator Laboratory NOVA Project TO 28-Feb-2009
|8. PERFORMANCE DATA
Control Acct[21] CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION
BE.Expense cat ACTUAL ACTUAL
Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE
WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE
ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST | SCHEDULED | PERFORMED| PERFORMED| SCHEDULE| COST
(1) (2) 3) (4) (5) (6) 7) (8) 9) (10) (11 (14) (15) (16)
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Near Detector Assembly - Construction
MS Materials & Services
Fully burdened AY$ 973 973 0 0 973 973 973 0 0 973 56,072 54,828 1,243
PC Personnel Costs
Fully burdened AY$ 622 622 0 0 622 622 622 0 0 622 35,858 35,063 795
Control Acct[21]Totals: 1,596 1,596 0 0 1,596 1,596 1,596 0 0 1,596 91,930 89,891 2,039
2.9.1 Mechanical Systems - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 16,269 0 0 (16,269) 0 16,269 0 0 (16,269) 0| 1,560,699 1,552,488 8,211
PC Personnel Costs
Fully burdened AY$ 10,743 0 0 (10,743) 0 12,771 2,028 4,692  (10,743) (2,664) 229,670 230,575 (905)
Control Acct[21]Totals: 27,012 0 0 (27,012) 0 29,040 2,028 4,692 (27,012) (2,664)] 1,790,369 1,783,063 7,307
2.9.2 Detector Infrastructure - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 13,260 0 0 (13,260) 0 13,260 0 0 (13,260) 0 435,124 435,473 (349)
PC Personnel Costs
Fully burdened AY$ 21,487 0 0 (21,487) 0 21,487 0 0 (21,487 0 39,879 40,386 (507)
Control Acct[21]Totals: 34,746 0 0 (34,746) 0 34,746 0 0 (34,746) 0 475,003 475,859 (856)
2.9.3 Scintillator Filling Equipment - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 49,978 0 0 (49,978) 0 49,978 0 0  (49,978) 0 468,394 464,878 3,516
Control Acct[21]Totals: 49,978 0 0 (49,978) 0 49,978 0 0 (49,978) 0 468,394 464,878 3,516
2.9.4 Block Assembly and Installation - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0| 7,689,186 7,668,228 20,958
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 15,993 16,029 (36)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,705,179 7,684,257 20,922
2.9.5 Management - Far Detector Assembly - Construction
MS Materials & Services
Fully burdened AY$ 8,492 8,492 0 0 8,492 42,887 42,887 0 0 42,887 967,339 913,816 53,524
Control Acct[21]Totals: 8,492 8,492 0 0 8,492 42,887 42,887 0 0 42,887 967,339 913,816 53,524
Undist. Budget 0 0 0
Sub Total 2,500,917 946,569 608,595 ######### 337,974 |20,147,069 19,959,400 20,565,164 (187,669) (605,764)J208,799,539 209,492,698  (693,159)
Management Resrv. 69,200,461
Total 2,500,917 946,569 608,595 ######### 337,974 |20,147,069 19,959,400 20,565,164 (187,669) (605,764)J278,000,000
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