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1.0.1 RR Upgrades
MS Materials & Services
Fully burdened AY$ 2,806 0 3,345 (2,806) (3,345)] 315,694 316,215 289,937 521 26,278 1,465,534 1,438,798 26,736
PC Personnel Costs
Fully burdened AY$ 8,476 8,716 1,124 240 7,592 541,132 716,931 714,013 175,798 2,917 3,715,433 3,694,653 20,781
Control Acct[21]Totals: 11,282 8,716 4,469 (2,566) 4,247 856,827 1,033,145 1,003,951 176,319 29,195 5,180,968 5,133,451 47,517
1.0.2 Ml Upgrades
MS Materials & Services
Fully burdened AY$ 0 542 4,581 542 (4,039) 2,957 4,584 5,052 1,627 (468) 130,775 133,947 (3,172)
PC Personnel Costs
Fully burdened AY$ 0 5,080 2,042 5,080 3,038 62,553 74,471 118,955 11,918 (44,484) 906,528 953,748 (47,220)
Control Acct[21]Totals: 0 5,623 6,623 5,623 (1,000) 65,510 79,054 124,006 13,545 (44,952) 1,037,303 1,087,696 (50,392)
1.0.3 NUMI Upgrades
MS Materials & Services
Fully burdened AY$ 0 15,842 0 15,842 15,842 8,746 48,809 12,750 40,063 36,058 232,435 195,771 36,664
PC Personnel Costs
Fully burdened AY$ 0 116,734 22,868 116,734 93,866 164,346 701,681 344,795 537,335 356,887 1,885,850 1,513,479 372,371
Control Acct[21]Totals: 0 132,576 22,868 132,576 109,708 173,092 750,490 357,545 577,398 392,945 2,118,285 1,709,250 409,035
1.0.4 ANU Beam Physics
MS Materials & Services
Fully burdened AY$ 0 542 0 542 542 16,308 16,850 0 542 16,850 41,659 24,768 16,892
PC Personnel Costs
Fully burdened AY$ 0 1,223 0 1,223 1,223 13,065 15,510 0 2,445 15,510 40,433 25,246 15,187
Control Acct[21]Totals: 0 1,765 0 1,765 1,765 29,373 32,360 0 2,987 32,360 82,092 50,014 32,078
1.0.5 ANU Project Management
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 340 0 (340) 0 340 (340)
PC Personnel Costs
Fully burdened AY$ 0 0 184 0 (184)] 344,698 344,698 259,453 0 85,245 344,698 259,453 85,245
Control Acct[21]Totals: 0 0 184 0 (184)] 344,698 344,698 259,793 0 84,905 344,698 259,793 84,905
1.0.0 ANU CDR COSTS
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
Control Acct[21]Totals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.1 Site and Building R&D
MS Materials & Services
Fully burdened AY$ 35,558 16,001 260,294  (19,557) (244,293)] 2,203,404 2,274,519 1,386,710 71,115 887,809 2,274,519 1,386,710 887,809
PC Personnel Costs
Fully burdened AY$ 0 0 5,599 0 (5,599) (0] 0 106,726 0 (106,726) 0 106,726 (106,726)
Control Acct[21]Totals: 35,558 16,001 265,893 (19,557) (249,892)] 2,203,404 2,274,519 1,493,436 71,115 781,083 2,274,519 1,493,436 781,083
1.2 Liquid Scintillator R&D
MS Materials & Services
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Fully burdened AY$ 8,436 8,436 2,441 0 5,994 210,839 210,839 107,963 0 102,876 230,883 128,007 102,876
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 32,643 32,668 92,615 25 (59,947) 40,362 100,334 (59,972)
Control Acct[21]Totals: 8,436 8,436 2,441 0 5,994 243,482 243,507 200,578 25 42,929 271,245 228,341 42,904
1.3 WLS Fiber R&D
MS Materials & Services
Fully burdened AY$ 12,635 11,149 28,816 (1,486) (17,667)] 144,933 141,216 159,597 (3,716) (18,380) 296,389 314,671 (18,282)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 1,973 1,973 251 0 1,722 2,215 494 1,722
Control Acct[21]Totals: 12,635 11,149 28,816 (1,486) (17,667)] 146,905 143,189 159,848 (3,716) (16,659) 298,604 315,165 (16,561)
1.4 PVC Extrusion R&D
MS Materials & Services
Fully burdened AY$ 0 6,198 12,405 6,198 (6,207)] 792,199 798,397 810,569 6,198 (12,172) 1,147,197 1,160,364 (13,167)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 133,440 133,440 138,047 0 (4,608) 201,197 206,873 (5,676)
Control Acct[21]Totals: 0 6,198 12,405 6,198 (6,207)] 925,639 931,837 948,616 6,198 (16,780) 1,348,394 1,367,237 (18,843)
1.5 PVC Module R&D
MS Materials & Services
Fully burdened AY$ 0 2,887 128,231 2,887 (125,344)] 536,595 506,882 971,671 (29,713) (464,789) 1,402,451 1,869,070 (466,619)
PC Personnel Costs
Fully burdened AY$ 0 352 0 352 352 3,513 5,625 48,593 2,113 (42,968) 19,235 61,770 (42,535)
Control Acct[21]Totals: 0 3,239 128,231 3,239 (124,992)] 540,108 512,507 1,020,264 (27,600) (507,757) 1,421,686 1,930,840 (509,154)
1.6 Electronics R&D
MS Materials & Services
Fully burdened AY$ 0 2,748 17,600 2,748  (14,852)] 270,110 278,718 382,344 8,608 (103,626) 1,435,447 1,546,866 (111,420)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 3,099 7,766 140,754 4,667 (132,988) 37,990 171,493 (133,502)
Control Acct[21]Totals: 0 2,748 17,600 2,748  (14,852)] 273,209 286,484 523,098 13,275 (236,614) 1,473,437 1,718,359 (244,922)
1.7 DAQ R&D
MS Materials & Services
Fully burdened AY$ 0 2,053 1,073 2,053 981 4,938 6,991 19,799 2,053 (12,808) 184,960 197,986 (13,027)
PC Personnel Costs
Fully burdened AY$ 0 0 521 0 (521)] 209,306 209,306 759,156 0 (549,850) 1,198,768 1,738,275 (539,507)
Control Acct[21]Totals: 0 2,053 1,593 2,053 460 214,243 216,297 778,955 2,053 (562,658) 1,383,728 1,936,262 (552,534)
1.8 Detector Assembly R&D
MS Materials & Services
Fully burdened AY$ 33,495 12,284 60,505 (21,211) (48,221)] 529,195 533,904 1,167,880 4,709  (633,976) 1,991,913 2,612,492 (620,578)
PC Personnel Costs
Fully burdened AY$ 17,293 8,747 20,910 (8,546) (12,163)] 390,646 331,666 461,003 (58,979) (129,337) 858,993 999,639 (140,646)
Control Acct[21]Totals: 50,788 21,031 81,415  (29,757) (60,384)] 919,841 865,571 1,628,883 (54,270) (763,312) 2,850,906 3,612,130 (761,224)
1.9 Project Management R&D
MS Materials & Services
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Fully burdened AY$ 0 0 0 0 0] 8,873,302 8,873,302 8,872,201 0 1,102 8,873,302 8,872,201 1,102
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 310,825 310,825 487,612 0 (176,787) 310,825 487,612 (176,787)
Control Acct[21]Totals: 0 0 0 0 0] 9,184,127 9,184,127 9,359,813 0 (175,686)] 9,184,127 9,359,813 (175,686)
2.0.1.1 Recycler Ring Modifications
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 4,320,383 4,312,373 8,009
PC Personnel Costs
Fully burdened AY$ 0 0 12,394 0 (12,394) 0 0 12,394 0 (12,394)] 3,596,422 3,600,974 (4,552)
Control Acct[21]Totals: 0 0 12,394 0 (12,394) 0 0 12,394 0 (12,394)] 7,916,804 7,913,347 3,457
2.0.1.2 Recycler Kicker System
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 3,936,625 3,937,720 (1,095)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 3,597,394 3,603,135 (5,741)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,534,019 7,540,855 (6,836)
2.0.1.3 Recycler Instrumentation
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,181,759 1,176,701 5,058
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 239,733 239,232 501
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,421,492 1,415,933 5,559
2.0.2.1 MI Modifications
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 286,924 288,704 (1,780)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 86,408 86,419 (11)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 373,332 375,124 (1,791)
2.0.2.2 Ml RF Cavities
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 778,221 790,083 (11,862)
PC Personnel Costs
Fully burdened AY$ 0 1,167 0 1,167 1,167 0 1,167 0 1,167 1,167 632,792 642,486 (9,694)
Control Acct[21]Totals: 0 1,167 0 1,167 1,167 0 1,167 0 1,167 1,167 1,411,013 1,432,569 (21,556)
2.0.3.1 NuMI Primary Proton Beam
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 8,437 0 8,437 8,437 786,438 776,207 10,231
PC Personnel Costs
Fully burdened AY$ 0 0 0 0] 0 0 5,200 0 5,200 5,200 664,217 659,894 4,323
Control Acct[21]Totals: 0 0 0 0 0 0 13,636 0 13,636 13,636 1,450,655 1,436,101 14,554
2.0.3.2 NuMI Target Hall Technical Components
MS Materials & Services
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Fully burdened AY$ 0 0 0 0 0 0 0 0 0 557,927 559,375 (1,448)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,076,275 1,069,333 6,942
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 1,634,201 1,628,707 5,494
2.0.3.3 NuMI Target Hall Infrastructure
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,000,126 1,000,819 (693)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 716,833 710,382 6,451
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 1,716,959 1,711,200 5,759
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 359,159 358,706 453
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 569,634 568,760 875
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 928,793 927,466 1,327
2.0.4 Project Management - ANU - Construction
MS Materials & Services
Fully burdened AY$ 0 0 0 0 4,722 4,722 101 0 4,621 106,062 101,379 4,683
PC Personnel Costs
Fully burdened AY$ 0 0 18,277 (18,277)] 201,829 201,829 201,975 0 (146)] 5,053,622 5,047,636 5,986
Control Acct[21]Totals: 0 0 18,277 (18,277)] 206,551 206,551 202,076 0 4,475 5,159,684 5,149,015 10,669
2.1.1 Site Preparation Package
MS Materials & Services
Fully burdened AY$ 13,820 13,820 23,000 (9,180)] 356,366 295,126 235,707 (61,239) 59,4191 11,530,402 11,533,958 (3,557)
Control Acct[21]Totals: 13,820 13,820 23,000 (9,180)] 356,366 295,126 235,707 (61,239) 59,419 11,530,402 11,533,958 (3,557)
2.1.2 Far Detector Building
MS Materials & Services
Fully burdened AY$ 0 460,583 23,000 460,583 437,583 12,457 473,041 629,909 460,583  (156,869)] 36,637,247 36,695,120 (57,873)
Control Acct[21]Totals: 0 460,583 23,000 460,583 437,583 12,457 473,041 629,909 460,583 (156,869)] 36,637,247 36,695,120 (57,873)
2.1.3 Site and Building Security
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4 Management - Site and Building - Construction
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 171,599 171,611 (12)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 171,599 171,611 (12)
2.10 Project Management - Nova Project - Construction
MS Materials & Services
Fully burdened AY$ 11,799 11,799 0 11,799 53,693 53,693 25,184 0 28,508 890,444 859,612 30,832
PC Personnel Costs
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Fully burdened AY$ 50,176 50,176 39,585 10,591 552,585 552,585 466,725 0 85,860 4,671,483 4,557,660 113,823
Control Acct[21]Totals: 61,975 61,975 39,585 22,390 606,278 606,278 491,909 0 114,369 5,561,928 5,417,272 144,656
2.2.1 Mineral OIl
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0| 12,602,747 12,615,435 (12,688)
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 84,530 84,805 (275)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0| 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0] 0 0 1,289,109 1,288,062 1,047
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 2,232,986 2,230,944 2,043
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 10,010 9,996 14
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 2,242,996 2,240,940 2,057
2.2.4 Blending
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 600,879 594,100 6,780
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 146,562 141,449 5,114
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 747,442 735,548 11,893
2.2.5 Transport - Liquid Scintillator
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,338,712 1,332,054 6,658
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 116,708 115,835 872
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 1,455,419 1,447,889 7,530
2.2.6 Management - Liquid Scintillator - Construction
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 93,772 94,037 (266)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 93,772 94,037 (266)
2.3.1 Procurement - WLS Fiber
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 83,852 83,852 0
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 508 505 3
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production - WLS Fiber
MS Materials & Services
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Fully burdened AY$ 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
Control Acct[21]Totals: 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
2.3.3 Management - WLS Fiber - Construction

MS Materials & Services

Fully burdened AY$ 0 0 0 0 0 0 0 37,646 36,895 751
Control Acct[21]Totals: 0 0 0 0 0 0 0 37,646 36,895 751
2.4.1 Procurement - PVC Extrusions

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 150,290 150,287 3
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 27,402 27,397 4
Control Acct[21]Totals: 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production

MS Materials & Services

Fully burdened AY$ 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
Control Acct[21]Totals: 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 21,513,322 21,526,068 (12,746)
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 263,152 263,452 (300)
Control Acct[21]Totals: 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)
2.4.4 Production Quality Assurance and Extrusion Evaluation

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 294,300 294,211 89
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 310,899 310,730 169
Control Acct[21]Totals: 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling - PVC Extrusions

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 767,661 763,269 4,392
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 14,401 14,202 199
Control Acct[21]Totals: 0 0 0 0 0 0 0 782,062 777,471 4,592
2.4.6 Management - PVC Extrusions - Construction

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 171,877 168,460 3,417
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 589,939 571,734 18,205
Control Acct[21]Totals: 0 0 0 0 0 0 0 761,816 740,194 21,622
2.5.1 End Seals

MS Materials & Services
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Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,798,372 1,798,159 213
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 1,798,372 1,798,159 213
2.5.2 Optical Connector Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 118,077 117,948 129
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 118,077 117,948 129
2.5.3 Module Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 7,601,852 7,593,872 7,980
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,804 1,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 7,603,656 7,595,676 7,980
2.5.4 Management - PVC Modules - Construction
MS Materials & Services
Fully burdened AY$ 12,092 12,092 0 0 12,092 36,882 36,882 0 0 36,882 785,531 750,139 35,392
Control Acct[21]Totals: 12,092 12,092 0 0 12,092 36,882 36,882 0 0 36,882 785,531 750,139 35,392
2.6.1 APD Module Production
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 6,288,235 6,289,412 (1,177)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 6,288,235 6,289,412 (1,177)
2.6.2 Readout - FEB
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 2,381,490 2,377,726 3,763
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 229,257 228,441 817
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 2,610,747 2,606,167 4,580
2.6.3 Readout Infrastructure
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 2,905,067 2,902,807 2,260
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 2,905,067 2,902,807 2,260
2.6.4 Management - Electronics - Construction
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 39,179 39,129 50
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 39,179 39,129 50
2.7.1 DAQ Software
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2 DAQ Hardware
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 1,503,152 1,503,152 0
PC Personnel Costs
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Fully burdened AY$ 0 0 0 0 0 0 0 597,154 597,154 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 2,100,306 2,100,306 0
2.7.3 Integration - DAQ

PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 441,042 442 542 (1,500)
Control Acct[21]Totals: 0 0 0 0 0 0 0 441,042 442 542 (1,500)
2.7.4 Detector Control System

MS Materials & Services

Fully burdened AY$ 0 0 0 0 0 0 0 204,894 204,894 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - DAQ - Construction

MS Materials & Services

Fully burdened AY$ 0 0 0 0 0 0 0 7,464 7,469 (4)
Control Acct[21]Totals: 0 0 0 0 0 0 0 7,464 7,469 (4)
2.8.1 Near Detector Site Preparation

MS Materials & Services
Fully burdened AY$ 0 0 0 0 60,262 0 60,262 60,262 3,564,924 3,481,795 83,129
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 980 0 980 980 13,450 12,386 1,063
Control Acct[21]Totals: 0 0 0 0 61,242 0 61,242 61,242 3,578,374 3,494,181 84,193
2.8.2 Mechanical Construction and Installation - Near Detector Ass

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 433,774 433,712 62
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 58,799 59,039 (240)
Control Acct[21]Totals: 0 0 0 0 0 0 0 492,573 492,751 (178)
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 39,302 39,304 (2)
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 14,826 14,750 77
Control Acct[21]Totals: 0 0 0 0 0 0 0 54,128 54,053 75
2.8.4 Installation Coordination - Near Detector Assembly

PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 32,051 32,051 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Near Detector Assembly - Construction

MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 56,072 55,718 353
PC Personnel Costs

Fully burdened AY$ 0 0 0 0 0 0 0 35,858 35,632 226

Control Acct[21]Totals: 0 0 0 0 0 0 0 91,930 91,350 579
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BE.Expense cat ACTUAL ACTUAL
Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE
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2.9.1 Mechanical Systems - Far Detector Assembl
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,560,699 1,549,475 11,224
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 229,670 230,349 (678)
Control Acct[21]Totals: 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 1,790,369 1,779,823 10,546
2.9.2 Detector Infrastructure - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 435,124 435,102 22
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,879 40,076 (197)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 475,003 475,178 (175)
2.9.3 Scintillator Filling Equipment - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 468,394 464,160 4,235
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 468,394 464,160 4,235
2.9.4 Block Assembly and Installation - Far Detector Assembly
MS Materials & Services
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,689,186 7,658,000 31,186
PC Personnel Costs
Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 15,993 16,024 (31)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,705,179 7,674,024 31,155
2.9.5 Management - Far Detector Assembly - Construction
MS Materials & Services
Fully burdened AY$ 8,492 8,492 0 0 8,492 25,902 25,902 0 0 25,902 967,339 931,025 36,315
Control Acct[21]Totals: 8,492 8,492 0 0 8,492 25,902 25,902 0 0 25,902 967,339 931,025 36,315
Undist. Budget 0 0 0
Sub Total 215,078 777,665 688,794 562,587 88,871 117,366,921 18,619,638 19,454,104 1,252,718 (834,465)] 208,122,899 208,751,127 (628,228)
Management Resrv. 69,877,101
Total 215,078 777,665 688,794 562,587 88,871 117,366,921 18,619,638 19,454,104 1,252,718 (834,465)] 278,000,000
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