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1.0.1 RR Upgrades
   MS Materials & Services
      Fully burdened AY$ 4,773 1,133 76,907 (3,640) (75,774) 320,467 317,348 366,844 (3,119) (49,497) 1,533,041 1,580,562 (47,521)
   PC Personnel Costs
      Fully burdened AY$ 5,372 20,064 31,884 14,692 (11,820) 546,505 736,995 745,897 190,490 (8,902) 3,715,625 3,709,034 6,591
Control Acct[21]Totals: 10,145 21,197 108,791 11,052 (87,594) 866,972 1,054,342 1,112,741 187,371 (58,399) 5,248,666 5,289,596 (40,930)
1.0.2 MI Upgrades
   MS Materials & Services
      Fully burdened AY$ 0 5,243 1,263 5,243 3,980 2,957 9,827 6,315 6,870 3,512 130,775 129,844 930
   PC Personnel Costs
      Fully burdened AY$ 0 21,860 6,184 21,860 15,676 62,553 96,330 125,138 33,777 (28,808) 906,528 941,986 (35,458)
Control Acct[21]Totals: 0 27,103 7,447 27,103 19,656 65,510 106,157 131,453 40,647 (25,296) 1,037,303 1,071,831 (34,527)
1.0.3 NUMI Upgrades
   MS Materials & Services
      Fully burdened AY$ 0 0 11,630 0 (11,630) 8,746 48,809 24,380 40,063 24,428 232,435 207,477 24,958
   PC Personnel Costs
      Fully burdened AY$ 0 0 25,403 0 (25,403) 164,346 701,681 370,197 537,335 331,484 1,885,850 1,540,398 345,452
Control Acct[21]Totals: 0 0 37,033 0 (37,033) 173,092 750,490 394,578 577,398 355,912 2,118,285 1,747,875 370,410
1.0.4 ANU Beam Physics
   MS Materials & Services
      Fully burdened AY$ 0 380 0 380 380 16,308 17,230 0 922 17,230 41,659 24,388 17,271
   PC Personnel Costs
      Fully burdened AY$ 0 1,369 0 1,369 1,369 13,065 16,879 0 3,814 16,879 40,433 23,884 16,549
Control Acct[21]Totals: 0 1,749 0 1,749 1,749 29,373 34,109 0 4,736 34,109 82,092 48,272 33,820
1.0.5 ANU Project Management
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 340 0 (340) 0 340 (340)
   PC Personnel Costs
      Fully burdened AY$ 0 0 271 0 (271) 344,698 344,698 259,724 0 84,974 344,698 259,724 84,974
Control Acct[21]Totals: 0 0 271 0 (271) 344,698 344,698 260,064 0 84,634 344,698 260,064 84,634
1.0.0 ANU CDR COSTS
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
Control Acct[21]Totals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.1 Site and Building R&D
   MS Materials & Services
      Fully burdened AY$ 71,115 0 126,957 (71,115) (126,957) 2,274,519 2,274,519 1,513,667 0 760,852 2,274,519 1,513,667 760,852
   PC Personnel Costs
      Fully burdened AY$ 0 0 5,856 0 (5,856) 0 0 112,582 0 (112,582) 0 112,582 (112,582)
Control Acct[21]Totals: 71,115 0 132,813 (71,115) (132,813) 2,274,519 2,274,519 1,626,249 0 648,270 2,274,519 1,626,249 648,270
1.2 Liquid Scintillator R&D
   MS Materials & Services
      Fully burdened AY$ 8,436 8,436 8,210 0 226 219,275 219,275 116,173 0 103,102 230,883 127,782 103,102
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   PC Personnel Costs
      Fully burdened AY$ 0 0 105 0 (105) 32,643 32,668 92,720 25 (60,052) 40,362 100,438 (60,077)
Control Acct[21]Totals: 8,436 8,436 8,314 0 121 251,918 251,943 208,893 25 43,050 271,245 228,220 43,025
1.3 WLS Fiber R&D
   MS Materials & Services
      Fully burdened AY$ 0 3,716 132 3,716 3,584 144,933 144,933 159,729 0 (14,796) 296,389 311,087 (14,698)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 1,973 1,973 251 0 1,722 2,215 494 1,722
Control Acct[21]Totals: 0 3,716 132 3,716 3,584 146,905 146,905 159,980 0 (13,075) 298,604 311,581 (12,977)
1.4 PVC Extrusion R&D
   MS Materials & Services
      Fully burdened AY$ 0 6,374 4,093 6,374 2,281 792,199 804,771 814,662 12,572 (9,891) 1,147,197 1,158,470 (11,274)
   PC Personnel Costs
      Fully burdened AY$ 0 0 2,378 0 (2,378) 133,440 133,440 140,425 0 (6,985) 201,197 209,466 (8,269)
Control Acct[21]Totals: 0 6,374 6,471 6,374 (96) 925,639 938,211 955,087 12,572 (16,876) 1,348,394 1,367,936 (19,543)
1.5 PVC Module R&D
   MS Materials & Services
      Fully burdened AY$ 2,353 12,232 20,790 9,879 (8,558) 538,947 519,114 992,462 (19,834) (473,348) 1,570,314 2,046,959 (476,645)
   PC Personnel Costs
      Fully burdened AY$ 0 352 0 352 352 3,513 5,978 48,593 2,465 (42,616) 19,235 61,418 (42,183)
Control Acct[21]Totals: 2,353 12,584 20,790 10,231 (8,206) 542,460 525,091 1,041,055 (17,369) (515,963) 1,589,549 2,108,377 (518,828)
1.6 Electronics R&D
   MS Materials & Services
      Fully burdened AY$ 0 7,103 12,139 7,103 (5,036) 270,110 285,821 394,483 15,711 (108,662) 1,435,447 1,551,979 (116,532)
   PC Personnel Costs
      Fully burdened AY$ 0 0 138 0 (138) 3,099 7,766 140,892 4,667 (133,126) 37,990 171,631 (133,640)
Control Acct[21]Totals: 0 7,103 12,277 7,103 (5,174) 273,209 293,587 535,375 20,378 (241,788) 1,473,437 1,723,610 (250,173)
1.7 DAQ R&D
   MS Materials & Services
      Fully burdened AY$ 0 0 301 0 (301) 4,938 6,991 20,100 2,053 (13,109) 184,960 198,293 (13,333)
   PC Personnel Costs
      Fully burdened AY$ 0 0 897 0 (897) 209,306 209,306 760,053 0 (550,747) 1,198,768 1,739,324 (540,555)
Control Acct[21]Totals: 0 0 1,199 0 (1,199) 214,243 216,297 780,153 2,053 (563,856) 1,383,728 1,937,617 (553,889)
1.8 Detector Assembly R&D
   MS Materials & Services
      Fully burdened AY$ 72,893 278 48,941 (72,616) (48,663) 602,089 534,182 1,216,821 (67,907) (682,639) 1,991,913 2,661,667 (669,754)
   PC Personnel Costs
      Fully burdened AY$ 17,909 0 18,837 (17,909) (18,837) 408,555 331,666 479,841 (76,888) (148,174) 858,993 1,020,243 (161,250)
Control Acct[21]Totals: 90,802 278 67,779 (90,525) (67,501) 1,010,644 865,849 1,696,662 (144,795) (830,813) 2,850,906 3,681,910 (831,004)
1.9 Project Management R&D
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 8,873,302 8,873,302 8,872,201 0 1,102 8,873,302 8,872,201 1,102
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   PC Personnel Costs
      Fully burdened AY$ 0 0 (28) 0 28 310,825 310,825 487,584 0 (176,759) 310,825 487,584 (176,759)
Control Acct[21]Totals: 0 0 (28) 0 28 9,184,127 9,184,127 9,359,785 0 (175,658) 9,184,127 9,359,785 (175,658)
2.0.1.1 Recycler Ring Modifications
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 4,320,383 4,321,418 (1,035)
   PC Personnel Costs
      Fully burdened AY$ 0 0 (12,394) 0 12,394 0 0 0 0 0 3,596,422 3,603,836 (7,415)
Control Acct[21]Totals: 0 0 (12,394) 0 12,394 0 0 0 0 0 7,916,804 7,925,254 (8,450)
2.0.1.2 Recycler Kicker System
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 4,232,470 4,231,519 950
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 3,678,244 3,682,098 (3,854)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,910,714 7,913,617 (2,904)
2.0.1.3 Recycler Instrumentation
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,181,759 1,176,701 5,058
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 239,733 239,232 501
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,421,492 1,415,933 5,559
2.0.2.1 MI Modifications
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 286,924 288,704 (1,780)
   PC Personnel Costs
      Fully burdened AY$ 0 1,395 0 1,395 1,395 0 1,395 0 1,395 1,395 86,408 84,950 1,458
Control Acct[21]Totals: 0 1,395 0 1,395 1,395 0 1,395 0 1,395 1,395 373,332 373,655 (322)
2.0.2.2 MI RF Cavities
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 778,221 793,544 (15,323)
   PC Personnel Costs
      Fully burdened AY$ 0 778 0 778 778 0 1,945 0 1,945 1,945 632,792 656,337 (23,545)
Control Acct[21]Totals: 0 778 0 778 778 0 1,945 0 1,945 1,945 1,411,013 1,449,881 (38,868)
2.0.3.1 NuMI Primary Proton Beam
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 8,437 0 8,437 8,437 786,438 776,885 9,553
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 5,200 0 5,200 5,200 664,217 660,289 3,928
Control Acct[21]Totals: 0 0 0 0 0 0 13,636 0 13,636 13,636 1,450,655 1,437,174 13,481
2.0.3.2 NuMI Target Hall Technical Components
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 557,927 559,602 (1,676)
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   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,076,275 1,071,096 5,179
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,634,201 1,630,698 3,503
2.0.3.3 NuMI Target Hall Infrastructure
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,000,126 1,000,747 (621)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 716,833 711,033 5,800
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,716,959 1,711,780 5,179
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 359,159 358,706 453
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 569,634 568,760 875
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 928,793 927,466 1,327
2.0.4 Project Management - ANU - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 4,722 4,722 101 0 4,621 106,062 101,464 4,597
   PC Personnel Costs
      Fully burdened AY$ 0 0 23,781 0 (23,781) 201,829 201,829 225,755 0 (23,926) 5,053,622 5,080,179 (26,556)
Control Acct[21]Totals: 0 0 23,781 0 (23,781) 206,551 206,551 225,856 0 (19,306) 5,159,684 5,181,643 (21,959)
2.1.1 Site Preparation Package
   MS Materials & Services
      Fully burdened AY$ 13,820 57,912 23,000 44,092 34,912 370,186 353,039 258,707 (17,147) 94,331 11,530,402 11,591,610 (61,209)
Control Acct[21]Totals: 13,820 57,912 23,000 44,092 34,912 370,186 353,039 258,707 (17,147) 94,331 11,530,402 11,591,610 (61,209)
2.1.2 Far Detector Building
   MS Materials & Services
      Fully burdened AY$ 0 162,007 23,000 162,007 139,007 12,457 635,048 652,909 622,591 (17,861) 36,637,247 36,608,510 28,737
Control Acct[21]Totals: 0 162,007 23,000 162,007 139,007 12,457 635,048 652,909 622,591 (17,861) 36,637,247 36,608,510 28,737
2.1.3 Site and Building Security
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4 Management - Site and Building - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 171,599 171,611 (12)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 171,599 171,611 (12)
2.10 Project Management - Nova Project - Construction
   MS Materials & Services
      Fully burdened AY$ 11,799 11,799 0 0 11,799 65,492 65,492 25,184 0 40,307 890,444 847,846 42,598
   PC Personnel Costs
      Fully burdened AY$ 50,176 50,176 41,789 0 8,387 602,761 602,761 508,514 0 94,247 4,671,483 4,550,412 121,072
Control Acct[21]Totals: 61,975 61,975 41,789 0 20,186 668,253 668,253 533,698 0 134,555 5,561,928 5,398,258 163,670
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2.2.1 Mineral Oil
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 12,602,747 12,615,435 (12,688)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 84,530 84,805 (275)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,232,986 2,233,499 (513)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 10,010 10,025 (15)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,242,996 2,243,524 (528)
2.2.4 Blending
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 600,879 594,326 6,554
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 146,562 141,449 5,114
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 747,442 735,774 11,667
2.2.5 Transport - Liquid Scintillator
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,338,712 1,332,054 6,658
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 116,708 115,835 872
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,447,889 7,530
2.2.6 Management - Liquid Scintillator - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 93,772 94,095 (323)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 93,772 94,095 (323)
2.3.1 Procurement - WLS Fiber
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 83,852 83,852 0
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 508 505 3
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production - WLS Fiber
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
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2.3.3 Management - WLS Fiber - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 37,646 36,939 706
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 37,646 36,939 706
2.4.1 Procurement - PVC Extrusions
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 150,290 150,287 3
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 27,402 27,397 4
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 21,513,322 21,526,068 (12,746)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 263,152 263,452 (300)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)
2.4.4 Production Quality Assurance and Extrusion Evaluation
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 294,300 294,211 89
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 310,899 310,730 169
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling - PVC Extrusions
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 767,661 764,322 3,339
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 14,401 14,210 191
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 782,062 778,533 3,530
2.4.6 Management - PVC Extrusions - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 171,877 168,626 3,251
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 589,939 572,382 17,557
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 761,816 741,008 20,808
2.5.1 End Seals
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,159 213
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 1,798,372 1,798,159 213
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2.5.2 Optical Connector Production
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 118,077 117,948 129
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 118,077 117,948 129
2.5.3 Module Production
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,601,852 7,593,872 7,980
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,804 1,804 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,603,656 7,595,676 7,980
2.5.4 Management - PVC Modules - Construction
   MS Materials & Services
      Fully burdened AY$ 12,092 12,092 0 0 12,092 48,975 48,975 0 0 48,975 785,531 737,937 47,595
Control Acct[21]Totals: 12,092 12,092 0 0 12,092 48,975 48,975 0 0 48,975 785,531 737,937 47,595
2.6.1 APD Module Production
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 6,288,235 6,289,412 (1,177)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 6,288,235 6,289,412 (1,177)
2.6.2 Readout - FEB
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,381,490 2,379,136 2,354
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 229,257 229,703 (446)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,610,747 2,608,839 1,908
2.6.3 Readout Infrastructure
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 2,905,067 2,902,807 2,260
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,905,067 2,902,807 2,260
2.6.4 Management - Electronics - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,179 39,156 22
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 39,179 39,156 22
2.7.1 DAQ Software
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2 DAQ Hardware
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,503,152 1,503,152 0
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 597,154 597,154 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 2,100,306 2,100,306 0
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2.7.3 Integration - DAQ
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - DAQ - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,464 7,474 (9)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,464 7,474 (9)
2.8.1 Near Detector Site Preparation
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 60,262 0 60,262 60,262 3,564,924 3,482,118 82,806
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 980 0 980 980 13,450 12,386 1,063
Control Acct[21]Totals: 0 0 0 0 0 0 61,242 0 61,242 61,242 3,578,374 3,494,505 83,869
2.8.2 Mechanical Construction and Installation - Near Detector Ass
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 433,774 433,712 62
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 58,799 59,039 (240)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 492,573 492,751 (178)
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,302 39,304 (2)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 14,826 14,750 77
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 54,128 54,053 75
2.8.4 Installation Coordination - Near Detector Assembly
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Near Detector Assembly - Construction
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 56,072 55,801 270
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 35,858 35,685 173
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 91,930 91,486 443
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2.9.1 Mechanical Systems - Far Detector Assembly
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 1,560,699 1,550,559 10,140
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 229,670 230,460 (790)
Control Acct[21]Totals: 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 1,790,369 1,781,019 9,350
2.9.2 Detector Infrastructure - Far Detector Assembly
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 435,124 435,353 (229)
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 39,879 40,290 (411)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 475,003 475,643 (640)
2.9.3 Scintillator Filling Equipment - Far Detector Assembly
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 468,394 464,639 3,755
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 468,394 464,639 3,755
2.9.4 Block Assembly and Installation - Far Detector Assembly
   MS Materials & Services
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 7,689,186 7,658,330 30,856
   PC Personnel Costs
      Fully burdened AY$ 0 0 0 0 0 0 0 0 0 0 15,993 16,024 (31)
Control Acct[21]Totals: 0 0 0 0 0 0 0 0 0 0 7,705,179 7,674,354 30,825
2.9.5 Management - Far Detector Assembly - Construction
   MS Materials & Services
      Fully burdened AY$ 8,492 8,492 0 0 8,492 34,394 34,394 0 0 34,394 967,339 922,374 44,965
Control Acct[21]Totals: 8,492 8,492 0 0 8,492 34,394 34,394 0 0 34,394 967,339 922,374 44,965
 Undist. Budget 0 0 0
 Sub Total 279,231 393,192 502,465 113,961 (109,273) 17,646,152 19,012,831 19,956,568 1,366,678 (943,738) 208,735,155 209,690,648 (955,493)
 Management Resrv. 69,264,845
 Total 279,231 393,192 502,465 113,961 (109,273) 17,646,152 19,012,831 19,956,568 1,366,678 (943,738) 278,000,000
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