
$27,556,138 $2,821,649 $7,848,893 $82,092 $50,809,570 $18,787,261 $10,379,389 $26,624,394 $11,727,322 $18,232,364 $18,392,358 $14,746,055
Value of Control Account Budgets as LOE $5,648,640 $0 $0 $66,002 $7,229,985 $1,760,653 $50,784 $1,623,051 $2,494,356 $513,552 $1,840,027 $14,746,055

WBS Activity Description Account Level
% of acct as 

LOE

1 Nova R&D Nova Reporting Level
1.0 ANU R&D Nova Reporting Level
1.0.1 RR Upgrades Control account 0.10% $5,176,855
1.0.2 MI Upgrades Control account 0.00% $1,037,303
1.0.3 NUMI Upgrades Control account 0.00% $2,118,285
1.0.4 ANU Beam Physics Control account 80.40% $82,092
1.0.5 ANU Project Management Control account 100.00% $344,698
1.1 Site and Building R&D Control account 0.00% $2,274,519
1.2 Liquid Scintillator R&D Control account 56.80% $271,245
1.3 WLS Fiber R&D Control account 4.40% $298,604
1.4 PVC Extrusion R&D Control account 18.50% $1,348,394
1.5 PVC Module R&D Control account 14.30% $1,421,686
1.6 Electronics R&D Control account 5.00% $1,473,437
1.7 DAQ R&D Control account 8.80% $1,383,728
1.8 Detector Assembly R&D Control account 5.20% $2,737,018
1.9 Project Management R&D Control account 100.00% $9,184,127
2 Nova Construction Nova Reporting Level
2.0 ANU Construction Nova Reporting Level
2.0.1.1 Recycler Ring Modifications Control account 0.90% $7,919,390
2.0.1.2 Recycler Kicker System Control account 0.90% $7,534,019
2.0.1.3 Recycler Instrumentation Control account 0.00% $1,421,492
2.0.2.1 MI Modifications Control account 0.00% $373,332
2.0.2.2 MI RF Cavities Control account 0.00% $1,411,013
2.0.3.1 NuMI Primary Proton Beam Control account 0.00% $1,450,655
2.0.3.2 NuMI Target Hall Technical Components Control account 0.00% $1,634,201
2.0.3.3 NuMI Target Hall Infrastructure Control account 0.00% $1,716,959
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities Control account 0.00% $928,793
2.0.4 Project Management - ANU - Construction Control account 100.00% $5,159,684
2.1 Site and Building Nova Reporting Level
2.1.1 Site Preparation Package Control account 12.50% $11,530,402
2.1.2 Far Detector Building Control account 15.80% $36,637,247
2.1.3 Site and Building Security Control account 0.00% $195,804
2.1.4 Management - Site and Building - Construction Control account 0.00% $171,599
2.2 Liquid Scintillator Nova Reporting Level
2.2.1 Mineral Oil Control account 9.70% $12,687,277
2.2.2 Pseudocumene Control account 12.90% $1,289,109
2.2.3 Waveshifters and Stadis 425 Control account 0.00% $2,242,996
2.2.4 Blending Control account 15.50% $747,442
2.2.5 Transport - Liquid Scintillator Control account 0.00% $1,455,419
2.2.6 Management - Liquid Scintillator - Construction Control account 100.00% $93,772
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2.3 WLS Fiber Nova Reporting Level
2.3.1 Procurement - WLS Fiber Control account 0.00% $84,360
2.3.2 Production - WLS Fiber Control account 0.00% $9,958,779
2.3.3 Management - WLS Fiber - Construction Control account 100.00% $37,646
2.4 PVC Extrusions Nova Reporting Level
2.4.1 Procurement - PVC Extrusions Control account 0.00% $177,691
2.4.2 Extrusion Pre-Production Control account 0.00% $1,172,758
2.4.3 Extrusion Production Control account 0.00% $21,776,474
2.4.4 Production Quality Assurance and Extrusion Evaluation Control account 72.40% $605,199
2.4.5 Shipping & Handling - PVC Extrusions Control account 22.20% $782,062
2.4.6 Management - PVC Extrusions - Construction Control account 100.00% $761,816
2.5 PVC Modules Nova Reporting Level
2.5.1 End Seals Control account 0.00% $1,798,372
2.5.2 Optical Connector Production Control account 0.00% $118,077
2.5.3 Module Production Control account 19.80% $7,603,656
2.5.4 Management - PVC Modules - Construction Control account 100.00% $785,531
2.6 Electronics Nova Reporting Level
2.6.1 APD Module Production Control account 0.00% $6,288,235
2.6.2 Readout - FEB Control account 0.60% $2,610,747
2.6.3 Readout Infrastructure Control account 0.00% $2,905,067
2.6.4 Management - Electronics - Construction Control account 100.00% $39,179
2.7 DAQ Nova Reporting Level
2.7.1 DAQ Software Control account 0.00% $778,265
2.7.2 DAQ Hardware Control account 0.00% $2,100,306
2.7.3 Integration - DAQ Control account 58.00% $441,042
2.7.4 Detector Control System - DAQ Control account 0.00% $204,894
2.7.5 Management - DAQ - Construction Control account 100.00% $7,464
2.8 Near Detector Assembly Nova Reporting Level
2.8.1 Near Detector Site Preparation Control account 0.40% $3,578,374
2.8.2 Mechanical Construction and Installation - Near Detector Control account 0.00% $492,573
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Control account 0.00% $54,128
2.8.4 Installation Coordination - Near Detector Control account 0.00% $32,051
2.8.5 Management - Near Detector Assembly - Construction Control account 100.00% $91,930
2.9 Far Detector Assembly Nova Reporting Level
2.9.1 Mechanical Systems - Far Detector Assembly Control account 0.00% $1,790,369
2.9.2 Detector Infrastructure - Far Detector Assembly Control account 0.00% $475,003
2.9.3 Scintillator Filling Equipment - Far Detector Assembly Control account 0.00% $468,394
2.9.4 Block Assembly and Installation - Far Detector Assembly Control account 8.10% $7,705,179
2.9.5 Management - Far Detector Assembly - Construction Control account 100.00% $967,339
2.10 Project Management - Nova Project - Construction Control account 100.00% $5,561,928
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