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[bookmark: _GoBack]Documentation Requests
Other Actions:
1. C/S information should be posted 1 week ahead of the review..  If this is not possible, no later than 5:00pm on Sunday, May 12th.  Information may include but not limited to:
0. Cost Book – 5/10
0. Schedule – 5/9
0. Risk Register – 5/7
0. Approach on Range – 5/10
0. Approach on Contingency – 5/7
0. BOE List (with docdb #s) – 5/7
0. WBS/ WBS dictionary – 5/7
0. Critical Path Schedule report – 5/10
0. Milestone Schedule Report with Milestone Dictionary – 5/10
0. Lifecycle Cost Analysis – N/A
0. Organization Chart – 5/10
0. Plots / Reports of the following
11. Obligation Profile – 5/10
11. Cost Profile – 5/10
11. Funding Profile (if available) -5/10
11. Uncosted Scientist Profile – 5/10
11. Resource Profile – 5/10
11. EDIA Survey – 5/10
11. Funding Report – by Funding Type – 5/10
11. Estimate Report – by Estimate Type – 5/10

Other Notes: 
1. Assessment team to provide list of BOEs for Drilldowns to the project by EOB May 13th)
1. Expect that some of the C/S reviewers may want to attend the Plenary sessions on 5/14.
1. C/S reviewers should have access to P6 node with a Cobra Sandbox, if possible, no later than when C/S information is posted – 5/10
1. C/S reviewer access to review website and associated Docdb access, no later than when C/S information is posted – 5/7
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