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Executive Summary 

The US-CMS HL-LHC Upgrade Project was reviewed to evaluate the state of the overall planning and 
readiness for presentation of the project plans to the DOE and NSF.  The focus of the review was technical, 
cost, schedule, management, and ES&H readiness for meeting funding agency expectations for a project at 
this stage. The review took place over three days from February 2-4, 2016 and included both plenary and 
parallel sessions for breakouts and provided ample time for discussion. The review charge, the agenda, and 
the committee membership can be found in Appendices A, B, and C, respectively. 

The US-CMS HL-LHC Upgrade Project is an ambitious technical undertaking with multiple high-level 
stakeholders including NSF, DOE, and International CMS. The scope of work presented by the US-CMS 
HL-LHC upgrade project is well motivated by the physics priorities of CMS for high-luminosity LHC 
running scheduled to begin in 2026 and is well integrated with the International CMS upgrade plan. The 
US-CMS project includes well defined contributions from both NSF and DOE, each of which represents a 
significant contribution to the International CMS HL-LHC detector upgrade and each of which is 
fundamental to achieving the required physics performance. The Design & Scope, Cost &Schedule, Project 
Management, and ESH&Q aspects of the US-CMS HL-LHC Upgrade Project have been developed to an 
appropriate level for this stage of the project. Although additional work remains, the US-CMS HL-LHC 
Upgrade Project is on track to develop a conceptual design that meets or exceeds the expectations for the 
upcoming NSF CDR and DOE CD-1 reviews.  

The committee thanks the US-CMS HL-LHC Upgrade Project team for providing all the relevant material 
for this review and for taking the time to address our questions and concerns. The project team has the 
expertise and experience to successfully deliver the proposed NSF and DOE scope on schedule and within 
budget. We wish them the best of luck in this exciting endeavor.  
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Introduction 

A Director’s Review of the US-CMS HL-LHC Upgrade Project was held on February 2-4, 2016 at Fermi 
National Accelerator Laboratory.  The purpose of this review was to inform the laboratory about the state of 
the overall planning and readiness for presentation of the project plans to the DOE and NSF.  The focus of 
this review was cost, schedule, management, ES&H, and technical readiness for meeting funding agency 
expectations for a project at this stage.  The DOE has provided a preliminary budget profile scenario and the 
project anticipates receiving Critical Decision 0 (CD-0) approval in early 2016.  NSF has scheduled a 
Conceptual Design Review (CDR) in March 2016 in anticipation of eventual construction funding through 
the Major Research Equipment and Facilities Construction (MREFC) account.  

This Final Report provides the assessments of the Project’s design of technical deliverables and project 
management. Each section is generally organized by Answers to Charge Questions, Findings, Comments 
and Recommendations. Findings are statements of fact that summarize noteworthy information presented 
during the review. The Comments are judgment statements about the facts presented during the review and 
are based on reviewers’ experience and expertise. The Comments are to be evaluated by the Project Team 
and actions taken as deemed appropriate. Recommendations are statements of actions that should be 
addressed by the Project Team. The US-CMS HL-LHC Upgrade Project is to present responses to 
recommendations to the Laboratory Management. The recommendations will be tracked to closure. 
Documented status of the Project’s resolution of the recommendations will need to be available for future 
reviews. 

The Appendices contain the reference materials for this review. The Charge for this review is shown in 
Appendix A. The review was conducted per the agenda shown in Appendix B. The Reviewers’ assignments 
and contact information are noted in Appendix C.   

  



Final Report 

Director’s Review of US-CMS HL-LHC Upgrades 
February 2-4, 2016 

Page 7 of 36 

Common Findings, Comments, and Recommendations 

Findings 
The US-CMS HL-LHC Upgrade Project (hereafter, “the Project”) has defined a management structure and 
has named the key leadership positions in the Project Office and the L2 and most L3 sub-project leaders. 

A WBS has been developed down to level-4 or better across all sub-systems and is used to develop a 
resource-loaded cost and schedule.  

Well-defined rules are used to assign contingency associated with the uncertainty in M&S and Labor 
estimates. The rules employ a graded approach that assigns a larger contingency for tasks whose planning is 
less mature. 

A high-level risk analysis has been completed and is used to estimate risk-based cost and schedule 
contingency.  

The Project has or will soon implement Risk Management, Interface Management, and QA/QC 
Management processes based on existing policies and practices that have been used successfully at CERN 
and Fermilab. 

The Project has an ES&H Coordinator in the Project Office who, together with the project managers, 
ensures all work at all the participating institutions in performed in a safe manner. 

A draft NSF PEP exists that includes all the required elements.  

Comments 
The Project leadership team has the expertise and experience to successfully execute the proposed plan. 

While, the cost and schedule estimates appear to be sound and meet or exceed the expected level of maturity 
for this stage of a project, the schedule contingency should be more clearly articulated. 

The assigned contingency is appropriate for this stage of the project.  

The NSF and DOE scope are each well motivated by the science requirements and each represent a 
significant contribution to the International CMS HL-LHC Upgrade. While the NSF and DOE scope are 
each well defined and distinct, this was not always communicated clearly. 

The connection between the Science Requirements and the proposed technical scope of work was not 
clearly articulated. 

While the project appears to be on track in all the aspects reviewed here, this did not come across in many of 
the presentations that were made, but instead required some detailed back-and-forth between the committee 
and the Project team. 

Recommendations 
1. Prior to the NSF CDR Review, develop a plan so that the R&D, OPC, TEC, and MREFC scope each fits 

within the guidance provided.  

2. Prior to the NSF CDR Review, clearly document the connection between the high-level technical features 
of the proposed scope of work and the high priority HL-LHC science goals. Comparisons of the expected 
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performance with and without the upgrade can provide powerful motivation. Be quantitative where 
possible.  

3. Prior to the NSF CDR Review, work with all speakers so that their presentations address the charge 
questions and requirements flow-down in a clear and concise way and to ensure they can speak to all 
aspects of project management (i.e. Cost, Schedule, Interface Control, Risk, QA/QC, and ESH 
Management). 
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 Technical Systems 2.0

2.1 Trigger 

Subcommittee Lead:  Hal Evans 
Subcommittee Members:  Kirsten Tollefson 
 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan?   

Yes. The information is largely there, but needs to be presented in a crisper way. 

• Are the conceptual designs sound and likely to meet the performance requirements?  

Yes. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?  

Yes. 

• Is there an adequate plan for design reviews?  

Yes. 

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale?  

Yes. 

 
Findings 
We are commenting on two areas of US CMS scope: the L1 Trigger system, at WBS Level-2 (402.06), and 
the Track Trigger, a Level-3 item (402.02.05) in the Tracker project 

• There are three Level-3 areas in the US scope for the L1 Trigger system 

◦ the Calorimeter Trigger, supported by the DOE 

◦ the Muon Trigger, supported by the NSF 

◦ the Global Correlator supported by the NSF 

• Cost and effort estimates are based on experience with electronics being designed and built in the US 
for the Phase-1 CMS upgrades. Each of the three systems could use very similar electronics to what 
is being developed for Phase-1.  
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• This Phase-1 effort serves as the basis for R&D for the HL-LHC L1 Trigger system and specific 
plans exist for studies associated with HL-LHC requirements. 

• There are two options for US scope in the Track Trigger: 

◦ an Associative Memory (AM) based architecture, based on the CDF SVT and the ATLAS FTK. 
If chosen this scope would be supported by the DOE. 

◦ an all-FPGA “Tracklet” based approach. If chosen, this scope would be supported by the NSF. 

There is an additional option that is being developed and led by the UK. The decision point for 
which option will move forward is scheduled for early 2017 and will be based on comparisons of 
hardware demonstrators. 

• An extensive R&D program in the US is ongoing that has already addressed many of the major 
issues required to be understood for the 2017 decision. This R&D program, for both US options, has 
clear plans for providing the input necessary to resolve remaining questions needed for the decision. 

Comments 
• In all of the elements of the US trigger system scope, the group demonstrated a technical 

understanding and readiness well beyond that required for a Conceptual Design Review. 

• Preparation of budgets that fit within the NSF and DOE guidelines would be helpful for the CDR for 
both Track Trigger decision options (Tracklets via NSF or AM via DOE) as that requires swapping 
of projects (L1 Trigger vs. Track Trigger) between NSF and DOE. 

• The exact level of U.S. responsibility for each system, for both the hardware and labor, was not 
always clearly presented.  For example, it was not initially clear that the US is responsible for 100% 
of the Track Trigger design but will only pay for 50% of the production boards. 

• The group's strategy for presenting technical information was at too detailed a level for the CDR 
given that the schedule and audience will be different there than at the Director's Review. 

• There is a risk that a crisp down-select to a single Track Trigger technology may not be taken in time 
for the PDR. The group is in a good position to minimize this risk given their leadership roles within 
the CMS Trigger Upgrade project. 

• The trigger system presents a good opportunity to prepare a few specific, numerical examples of 
requirements flow down involving US CMS scope. 

 

Recommendations 
4. Prior to the NSF CDR, the NSF and DOE scopes of work must be clearly defined and articulated for 

the L1 Calorimeter Trigger and Global Correlator systems. 
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2.2 Tracker 

Subcommittee Lead:  Jason Nielsen 
Subcommittee Members:  Gaston Gutierrez 
 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan?   

Maybe. The performance requirements have been defined based on the main science requirements 
for the project, but they need to be more clearly articulated. 

• Are the conceptual designs sound and likely to meet the performance requirements?   

Yes. At the conceptual level, the project designs are technically sound and achieve the performance 
requirements. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?   

Yes. The designs fully capture the US-CMS scope.  The cost and schedule estimates are complete 
and advanced.  The estimates are derived from past experience with similar projects. 

• Is there an adequate plan for design reviews? 

Yes. The CMS collaboration requires all projects to undergo multiple internal design and system 
reviews at different stages of the projects.  For example, the projects undergo Engineering Design 
Reviews, Electronic System Reviews, and Procurement Readiness Reviews, based on the entire 
project scope.   

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale? 

Yes. There are clear R&D plans, appropriate for mitigating risk, for both the forward pixel and 
outer tracker projects.  It is important that this R&D be supported to inform the upcoming technical 
decisions and to maintain the risk-mitigating backup strategies as needed. 

 
Findings 
We are commenting on the forward pixel detector (FPIX), at WBS Level-3 (402.02.03), and the outer 
tracker system (OT), at WBS Level-3 (402.02.04) both in the Tracker project. The tracker trigger 
(402.02.05) is discussed in Sec. 2.1 Trigger. 

• The FPIX project is entirely in the NSF scope while the OT project is entirely within the DOE scope. 

• The module assembly concept for the forward pixel system is similar to the Phase 1 forward pixel 
project currently under construction.  The proposed assembly procedures are similar, and the 
schedule and costing are based on the experience with the Phase 1 project.  Many of the institutes 
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and personnel will have gained experience on the Phase 1 project.  The schedule and costing seem 
reasonable for the new version of the forward pixels. 

• The mechanical design for the forward pixel project -- including the disk assembly, CO2 cooling, 
and support cylinder -- is similar to the Phase 1 project.  Refining this design will require continued 
engineering support, but the technical risk is manageable. 

• The design of the main pixel readout chip (ROC) for the forward pixel system currently follows two 
paths.  The first path is based on a synthesis of design blocks from the RD53 collaboration, and the 
second path is a design from PSI in Switzerland.  US-CMS has formed a committee to recommend 
how to proceed with the pixel ROC.  More development will be needed to produce a functioning 
ROC that can operate at the high speeds and in the high radiation environment required for forward 
pixel detectors at the HL-LHC. 

• The design of the pixel sensors is still under development.  The three options presented were: 1) 3-D 
sensors, 2) thin planar n-on-n sensors, and 3) thin planar n-on-p sensors.  A decision on the 
technology will be made in the next year. The mechanism and criteria for the decision still need to 
be defined. 

• The outer tracker project is a large and complex project.  US CMS collaborators are responsible for a 
part of the project.  The complexities associated with the production of the large number of required 
modules have necessitated a careful planning of the overall schedule. 

• There are three separate sensor designs required for the outer tracker: 2S strip sensor, PS strip 
sensor, and PS pixel sensor.  All three designs are essentially fixed, and prototypes have been 
characterized.  Sensors from additional vendors are being tested, with the potential of reducing 
production costs and mitigating risk associated with a single vendor.  Initial tests indicate that the 
sensors meet requirements, even after being irradiated to doses expected at HL-LHC. 

• There are a total of six ASICs to be developed for the outer tracker project.  These chips require 
custom development because of requirements like the track trigger and the high-rate environment.  
We believe that none of these chip designs carries any great technical risk. 

• The module assembly plans for the outer tracker were presented in detail.  The assembly procedures 
are well defined.  A time estimate for producing 2000 2S modules was presented, and the estimate of 
2 years for complete production is credible.  The PS production requires 4000 modules, and a 
timeline for the complete production was not clearly presented. 

• There is good progress in the design and prototyping of the mechanical mounting and cooling 
structure for the outer tracker planks.  The cooling prototyping benefits from the CO2 cooling 
experience gained from the Phase 1 forward pixel project.  The plans for assembling modules into 
planks are progressing well, but the site of the final plank mounting is unknown. 

Comments 
• We feel that the performance requirements flowing from the science goals have been developed in a 

careful way, but they should be presented in a concise and clear manner. 

• There are a large number of PS modules to be produced in the US. We did not see a clear long-term 
production schedule taking into account the available production facilities and equipment.  



Final Report 

Director’s Review of US-CMS HL-LHC Upgrades 
February 2-4, 2016 

Page 13 of 36 

• Many important technical decisions remain to be taken in the next two years.  These include the 
FPIX sensor technology and the pixel size.  It was not clear how these decisions will be made and on 
what basis the various options will be evaluated. Continue working with International CMS to 
develop a plan for making this decision. 

 

Recommendations 
5. Prior to the DOE CD-1 review develop a production schedule for the PS modules in the US. 
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2.3 Muons 

Subcommittee Lead:  Tom LeCompte 
Subcommittee Members:  Dmitri Denisov 

 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan?   

Yes. 

• Are the conceptual designs sound and likely to meet the performance requirements?   

Yes. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?   

Yes. The designs are as developed as they can be at this point, given the state of the integration, 
particularly in the Endcap region.  We believe the contingency is adequate for this level of 
uncertainty, which supports the cost estimate. 

• Is there an adequate plan for design reviews?   

Yes. At this stage of the project, the most critical reviews are scheduled.  Plans for more detailed 
reviews are under development. 

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale? 

Yes, when the Operations program is considered. See Findings and Comments. 

 
Findings 
We are commenting on the Endcap Muons at WBS Level-2 (402.05), which includes the CSC (402.05.03) 
and GEM (402.05.04) sub-projects at WBS Level-3. 

• This subproject is 100% funded by the NSF.   The (US CMS project) cost of this subproject is 
$5.95M with an overall contingency of $2.26M (38%). 

• The installation of the GEMs is intended to preserve triggerability in the forward region in the HL-
LHC environment. This project provides the electronics for these detectors, as well as for forward 
CSCs. The requirements for these upgrades are driven by the speed of the data links relative to the 
occupancy of the detector and the L1 trigger rate, and the acceptance of muons from the ZZ* decay 
of the Higgs boson.   

• The proposed CSC and ME0/GE21 electronics are similar to the existing CSC readout, and 
prototypes exist of GEM opto-hybrid boards.  The optical links are commercial off-the-shelf 
technology. 
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• Each major component is reviewed at least three times: at the TDR stage, the EDR stage and pre-
production.  A schedule including additional, lower-level, reviews is under development. 

• The Endcap integration envelope is not yet finalized. The ME0 mechanical design cannot be 
finalized before this.  That, in turn, has implications for the electronics (mechanical board design and 
possibly channel count). 

• The radiation hardness for the existing CSC electronics has been established.  These tests will be 
repeated for Phase 2 CSC production electronics. 

• The gas and chamber aging activity has moved out of this subproject and into the CMS Operations 
Program.  The present gas mixture includes CF4, a known greenhouse gas, and its purchase or use 
may be regulated in the future.  This activity is intended to be supported at the ~$150K/year level. 

Comments 
• The presentation of the relationship between physics requirements and performance requirements 

should be more quantitative and focused.  This information exists, but in future presentations should 
be presented in a crisp and clear manner in one or two dedicated slides. 

• Based on similarity with previous systems and R&D prototypes, the committee believes that the 
design will achieve the necessary performance.  The subcommittee drilled down on several items 
and found the cost and schedule estimates to be reasonable. 

• We encourage the development of a more detailed review schedule. 

• We emphasize the importance of clear and well-understood boundaries between subprojects.  The 
boundary between this subproject and the detectors and the boundary between this subproject and 
Trigger & DAQ are particularly important.   

• Radiation hardness tests for ME0 and GE2/1 electronics, similar to that for the CSC, should be done 
by 2020. 

• The gas and chamber aging studies in the Operations program is high priority, and an important part 
of CMS’s risk mitigation strategy.  Given the impact, the level of funding seems appropriate. 

Recommendations 
None 
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2.4 Calorimeter 

Subcommittee Lead:  James Proudfoot 
Subcommittee Members:  Julie Whitmore 
 

We are commenting on the Barrel Calorimeter project at WBS Level-2 (402.03), which includes the ECAL 
(402.03.03) and HCAL (402.02.04) sub-projects, and the Endcap Calorimeter, at WBS Level-2 (402.04), 
which includes the Sensors/Modules (402.04.03), Cassettes (402.04.04), BH Active (402.04.05), and 
Electronics & Services (402.04.06) sub-projects. We have a separate sub-section below for Barrel ECAL, 
Barrel HCAL, and the Endcap Calorimeter. 

Some general comments: 

• There is an abundance of experience embodied in the Calorimeter management and technical teams. 
The team has extensive technical experience working on the ECAL and HCAL original construction 
and Phase 1 Upgrades. The management team has experience navigating the complexities inherent in 
a multi-institute U.S. effort collaborating in an international context, and can manage the range of 
issues that naturally arise in such a project, drawing on previous lessons learned. 

 

• The interdependence of the NSF and DOE deliverables is well understood and being appropriately 
managed.  The project is being managed with close attention paid to the requirements of each 
agency. 

 
• A high level summary of US deliverables, for NSF and DOE separately, was difficult to extract from 

the material presented.  
 

Barrel ECAL: 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan?   

Yes. The project goals have been defined along with the technical motivation. The goals follow from 
the CMS plan to maintain the physics performance of the present detector in HL-LHC. 

• Are the conceptual designs sound and likely to meet the performance requirements?   

Yes. The conceptual design for the upgrade of the BEE to provide increased granularity to the 
trigger and to provide a latency sufficient to meet the requirement for the upgrade track trigger is 
sound. It is based on incremental development of existing technology and techniques using, to a 
large extent, modern high-performance FPGAs. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?   
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Yes. The design captures the full scope to support the cost and schedule. However, external 
dependencies, such as those associated with the disassembly of the current FE and its associated 
technical risk, should be documented as part of a complete plan. 

• Is there an adequate plan for design reviews? 

Yes. The CMS management, US NSF and DOE agency reviews, together with ad hoc internal 
technical reviews provide a sufficient review requirement.   

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale? 

Yes. Key areas of technical risk comprise the VFE (not a US deliverable), availability and radiation 
tolerance of the lpGBtx, and the possibility of noise in analog circuitry from the DC2DC switch 
convertors. These are not part of the US scope. No critical technical risks directly associated with 
US scope were identified. 

 
Findings 

• The ECAL sub-project is entirely part of the NSF scope. 

• The proposed HL-LHC upgrade to the Barrel ECAL is to increase the granularity of the information 
provided to the trigger from 5x5 cells to 1x1 cells, to reduce the operating temperature of the APDs, 
to increase the trigger latency to 12.5usec from 6.4usec and to provide electronics capable of a 
maximum Level 1 accept rate of 750kHz compared to the Phase 1 limit of 150kHz. The full US 
scope of this upgrade is funded by NSF. 

• The increased trigger granularity is motivated by the need to provide improved track matching with 
the planned track trigger, to provide improved rejection of noise signals, and to provide rejection of 
energy from additional interactions (pileup). 

• The reduced operating temperature of the APDs is motivated by the need to reduce the increase of 
noise due to radiation damage. 

• The increased trigger latency is required to meet the latency of the planned track trigger. 

• The increased maximum Level 1 accept rate is required to allow CMS to have comparable 
performance in the HL-LHC as for Run 2 luminosity conditions. 

• The US groups propose to contribute to the upgrade of the back-end electronics, which comprise all 
electronics boards and firmware required to process calorimeter data from the front-end readout and 
transmit it to the CMS trigger and data acquisitions systems. 

• An external dependency for the ECAL FE electronics is the delivery of the lpGBtx ASIC that is 
being developed by CERN.  The lpGBtx delivery schedule drives the ECAL upgrade critical path. 

• A VFE/FE/BE demonstrator of the ECAL electronics readout chain is scheduled for the end of 2017. 

• The US CMS Calorimeter Upgrade Level 2 is also the International CMS ECAL Upgrade 
Coordinator. 
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• The end date of the US-CMS ECAL Upgrade is currently defined as the successful testing of the 
calorimeter FE and BE electronics installed in CMS. 

Comments 
• The ECAL team is to be complimented on presenting a well-defined plan to upgrade the back end 

readout electronics of the barrel ECAL. The Calorimeter team has extensive experience working on 
the ECAL and HCAL detectors.  Many team members have experience from original construction of 
the ECAL and HCAL and from Phase 1 upgrades of the HCAL.  

• The use of common boards whose function is defined by different firmware in separate logic blocks 
of a high performance FPGA is a well conceived approach to optimize use of resources and is likely 
to provide a cost effective solution for the DCC, TCC, and CCS boards. 

• Although the performance requirements have been stated, the justification based on the spikes in the 
APDs was not provided in a sufficiently quantitative manner. The justification was not connected to 
the physics goals: the limitation on trigger rate impacted by the spike rate should be characterized in 
the context of trigger thresholds and physics acceptance.  

• The CMS ECAL timing requirement is ~30ps.  International CMS is responsible for delivering an 
ECAL VFE that can achieve this.  US CMS is responsible for interfacing the FE electronics with the 
VFE.  Although the VFE development is outside the scope of the US project, the US CMS ECAL 
team continues to explore VFE alternatives in case International CMS fails to deliver.  This dilutes 
the effort on the US-defined scope (FE and BE).  The ECAL team should consider re-evaluating 
their level of participation in this area in light of limited R&D funding. 

• The US CMS Calorimeter management team should continue to maintain close communication with 
International CMS Calorimeter management to ensure that the risks of major design modifications 
triggered by external changes are minimized. 

• The US CMS Calorimeter management should re-evaluate the start date and duration of the 
firmware development to minimize exposure to changes in external interfaces, obsolete parts and 
technology. 

• The connection between physics capability and the required noise signal rejection was unclear. 

Recommendations 
6. Prior to the NSF CDR, work with international CMS and the funding agencies to explore the 

possibility of redefining project completion to be the successful delivery and testing of the FE and 
BE electronics at CERN for the ECAL barrel in order to decouple the successful completion of the 
NSF ECAL sub-project from the CMS installation and commissioning schedule at CERN. 

 
7. Prior to DOE CD-1, work with International CMS to document external dependencies, 

responsibilities, and risks associated with ECAL dis-assembly. 
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Barrel HCAL 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan? 

Yes, the drop in the scintillator light level due to radiation damage is sufficient to motivate 
replacement of the inner 6 layers of the HCAL barrel megatiles. Without this upgrade VBS physics 
and all physics using the measurement of missing Et would be severely compromised. 

• Are the conceptual designs sound and likely to meet the performance requirements? 

Yes. The conceptual design is sound.  The majority of the detector upgrade can be accomplished 
using scintillators with a radiation tolerance of 2MRad, which is commercially available. Two 
options exist for instrumenting the regions of high radiation dose. The down-select process was not 
given, but the milestone for this decision was given as 2016. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?   

Yes, the design of the replacement of scintillation tiles captures the entire scope of the required 
detector upgrade.  The project should consider whether the installation of the megatiles should be an 
on-project activity. 

• Is there an adequate plan for design reviews? 

Yes.   

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale? 

Yes. A reasonable R&D plan was presented, but with a very aggressive timescale. 

 
Findings 

• The US scope for the HCAL barrel upgrade is to replace the inner 6 layers of scintillator in the 
subdetector because of loss of light due to radiation damage.  This is a DOE project. 
 

• The Scintillator and WLS fiber R&D for the HCAL Barrel upgrade is budgeted for ~$60k per year 
from 2016-2019.  Test beams, irradiation exposures and for the CASTOR test facility is budgeted for 
~$50k per year from 2016-2019. 

 
• The end date of the US CMS Barrel Upgrade project is currently defined as the installation of 

megatiles in CMS. 
 

Comments 
• The Calorimeter team has extensive experience working on the HCAL.  Many team members have 

experience building the detector during the original construction of CMS. The calorimeter team has 
experience installing megatiles in HCAL in situ during the original construction. Team members are 
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encouraged to transfer valuable/subtle installation knowledge to younger team members to ensure 
successful installation of megatiles during the Long Shutdown 3 (LS3) in FY23. 
 

• The highest schedule risk for the HCAL Barrel (and Backing Calorimeter) upgrade is radiation hard 
scintillator and WLS fiber development.  A material that meets the requirements has not yet been 
identified for those regions of the detector experiencing the highest radiation dose. US CMS Project 
Management should consider re-evaluating the R&D funding level to accelerate the development 
process to ensure successful development of materials that meet their requirements by FY17 in 
preparation for the TDR. 

 
• The longitudinal segmentation implemented in the Phase 1 upgrade is an indirect dependency on the 

HL-LHC upgrade. The calorimeter team should maintain close communication with the Phase 1 
upgrade group to insure that the combination of layers for Phase 1 does not adversely impact the 
number of layers to be replaced in the HL-LHC upgrade. 

 
Recommendations 

8. Prior to DOE CD-1, define the R&D milestones to address the path to a final design. 

9. Prior to DOE CD-1, work with International CMS to define the process to be used for the down-
select of the scintillator option for the regions of the calorimeter exposed to the highest radiation 
doses.  

10. Prior to DOE CD-1, explore the possibility of redefining the project’s KPP for project completion to 
be the successful delivery and testing of megatiles at CERN for the HCAL Barrel Subsystem. This 
change would remove the external dependence of the DOE project from the CERN schedule. 

 

Endcap Calorimeter 

Charge Questions: 

• Have the project’s performance requirements been sufficiently defined and do they flow down from 
the overall CMS plan?   

Yes. The performance of the endcap ECAL is justified on the basis of the H ! gamma gamma decay. 
The resolution of the endcap hadronic calorimeter system is justified on the basis of the 
identification and reconstruction of jets from VBS. 

• Are the conceptual designs sound and likely to meet the performance requirements? 

Yes. The basic conceptual design is well defined and sound. Some details remain to be optimized: the 
sampling frequency as needed for particle flow reconstruction, and the timing as needed for pileup 
mitigation. 

• Do the designs capture the entire scope and are they adequately defined to support the cost and 
schedule estimates?   

Yes. 
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• Is there an adequate plan for design reviews?  

Yes  

• Is the R&D plan appropriate to mitigate technical risk on the project’s timescale? 

Yes. A key element is a demonstrator to be exposed in high energy beams at Fermilab and CERN in 
2016. 

 
Findings 
• The endcap calorimeter comprises a Si/W/Cu electromagnetic calorimeter (EE), a Si/W/Cu front hadron 

calorimeter (FH) and a scintillator/brass backing calorimeter (BH). The US scope comprises silicon 
sensors, modules, cassettes and mechanical and interfaces infrastructure for the EE and FH. For the BH 
the US scope comprises the scintillator, WLS fiber and readout electronics. This is a DOE project. 
 

• The calorimeter team is taking advantage of the extensive expertise within US-CMS in the design and 
construction of Si detectors. The team has attracted groups with this expertise to participate in the EE 
and FH efforts. 

 
• The decision on the location of the thermal shield between FH and BH impacts the calorimeter 

boundaries, mechanical supports and services. The calorimeter envelope impacts the boundaries and 
scope of the muon upgrade. 

   
• The off-detector readout/DAQ (FED) system for the entire endcap calorimeter is a US deliverable. This 

effort is combined with the Barrel ECAL and HB readout project, which is scope that is NSF funded.  
The cost-sharing model for this FED work is well defined and factorized, with the NSF being 
responsible for the design work. 

• A beam test of EE is planned for spring 2016 and a beam test of a full EE+FH for late 2016. 

• Sensor R&D is a global CMS responsibility and the decision regarding choice of sensor (dependent on 
sensor type, radiation tolerance, vendor; 8in vs 6in wafer) will be taken by international CMS prior to 
the TDR. US Cost is based conservatively on the 6in wafer, which can provide sufficient radiation 
hardness. There are no internal risks for the sensors, the choice of disk size is an external dependency for 
the module mechanics. 

• Module R&D is focused on the development of a mass production scheme to build modules (jigs, glue 
deposition, wire bonding, layout). The approach builds on the production of modules for tracker and is 
advanced through collaborations with groups who had experience in this construction. This is a solid 
design, with well-understood and straightforward procedures. 

• Cassettes production is a well-defined scope (all for FH); R&D is ongoing to reduce complexity and 
improve integration. Cassettes are horizontal when inserted initially into the absorber structure. The 
mechanical components and assembly uses generally conventional engineering with no severe 
tolerances. 

• The backing calorimeter design plan is to use scintillator. Several options are being considered: with or 
without wave-shifting fiber, with direct readout by a SiPM, warm or cold.  
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• The calorimeter team presented a number of options for scope reduction: using stainless steal rather than 
brass for the BE absorber (not part of the US scope but has consequences), replacing an FH layer or 
removing one entirely could realize approximately $1M in cost reduction. 

Comments 
• The cost of the cassette base plate was estimated by comparison to similar assemblies (analogy). The 

calorimeter team should review the plate design and cost in terms of number of threaded holes and 
pins used.  

• Cost saving should be presented as an opportunity arising from ongoing R&D. 

• The calorimeter team is considering moving the location of the DC-DC regulators to the inner edges 
of the modules. The team should give consideration to reliability and serviceability if they pursue 
this option. 

• The calorimeter team should continue to work with International CMS to develop plans for scope 
and schedule contingency. 

Recommendations 
11. Prior to DOE CD-1, work with International CMS to define the decision path and criteria for the 

down-select of the backing calorimeter design options. 

12. Prior to DOE CD-1, work with International CMS to define interfaces and responsibilities between 
the calorimeter and muon systems. 

13. Prior to DOE CD-1, define interface responsibilities for the readout electronics funded both by NSF 
and DOE. 
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 Project Management 3.0

3.1 Cost and Schedule 

Subcommittee Lead:  Rich Marcum  
Subcommittee Member:  Suzanne Saxer, Mike Gardner 
 

Charge Questions: 

• Are the cost and schedule estimates credible and realistic?   

Yes. 

• Do the estimates meet the funding agency targets?   

No.  The NSF option #1 exceeds the guidance by $200k.  The DOE TEC estimate exceeds the 
guidance by $16M.    

• Are the estimating methodologies clearly defined and appropriate?   

Yes. 

• Has adequate cost, scope and schedule contingency been identified to account for risk?  

Yes. 

• Are assumptions used in the estimates, such as support from the core research program, realistic? 

Yes. 

 
Findings 

• The project cost estimate is well developed and includes all anticipated project scope. The estimates 
incorporate anticipated cost escalation and contingencies.  

• The cost estimate is organized following the detailed Work Breakdown Structure (WBS). 

 
• The project cost estimates presented at the review are:  

o NSF Option 1 (Tracklet) – $75.2M including 50% contingency and risk. 
o NSF Option 2 (AM) - $74.6M including 49% contingency and risk. 
o DOE Option 1 (AM) - $148.6M including 45% contingency and risk. 
o DOE Option 2 (Tracklet) - $140.9M including 44% contingency and risk. 
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• The project has a detailed resource loaded schedule, traceable to the BOEs, that is appropriate for a 

CDR-level review. 

• The NSF estimate “Option 1 Tracklet” is $200K above the guidance.  The DOE TEC option 1 
estimate exceeds the guidance by $16.1M.      

• The BOE’s are not uniform and there is not a project document (e.g. a cost book) that would allow a 
cost trace to be performed.  The L2 managers were able to trace the numbers from the BOE’s back to 
the resource loaded schedule. 

• The BOEs do not clearly address NSF estimate categories. 

• Because of the two funding sources and internal requirements, the project has a significant number 
of reviews.    

• The Project uses Merlin as its RLS tool. 

Comments 
• Considering the PEP is a high-level regulatory document, the WBS dictionary in the PEP may be at 

too low of a level. Consider limiting the WBS dictionary in the PEP to level 2 or 3. 

• When discussing DOE funding, focusing on only TEC gives a less favorable outlook than looking at 
the TPC. Consider how to present budget/funding profiles taking advantage of the project’s history 
of cost savings.  

• The project cost estimate, as presented, is well developed, and provides adequate contingency based 
on the maturity of the design. The project cost estimate provides a reasonable forecast of the total 
project cost. 

• BOE's should be standardized across the Project in a manner that will facilitate the development and 
maintenance of the formal project RLS. If possible, it should be developed so that it satisfies both 
NSF and DOE requirements including NSF estimate categories. 

• The language used to present the Options shown above promotes confusion as they seem to cross 
descriptive boundaries. For example, descriptions on presentation slides are not consistent.  

• The project should consider identifying the “critical” or “longest” path.  

• The project should continue to develop the schedule interdependencies (internal and external). 

• The project appears to have a good schedule, for this phase of the project. The team also 
demonstrates a comprehensive understanding and ownership of the schedule.  

• The project should migrate the schedule and cost estimate to Primavera P6 / Cobra in advance of the 
DOE CD-1 review to facilitate the use of lab standard rates and overheads. 

• To meet NSF and DOE targets, consider a reduction of scope or contingency as needed. Then 
develop a prioritized list of candidates for scope enhancements and reductions that can be deployed 
to manage contingency as the project progresses. 
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• The Project should consider the use of cost codes to identify NSF and DOE work in the schedule.  

• Presentation cost tables did not always trace back to high-level bullets in the presentation, which 
added an element of confusion (e.g. avoid $k vs. $M on same slide, totals on tables should add to 
bulleted dollar amounts). 

Recommendations 
14. Prior to the NSF CDR review scrub the existing BOEs so that they have a uniform presentation and 

are tailored to the NSF charge while still meeting the DOE requirements. 
 
15. Prior to the NSF CDR review prepare a cost book, or other documentation, that provides traceability 

between the BOEs and the resource-loaded schedule. 
 
16. At the NSF CDR, present the critical or longest path, critical procurements, schedule dependencies, 

and schedule float/margin to demonstrate the project’s knowledge and use of the schedule. 

17. The required Project Controls resources need to be identified soon in order to be ready for a DOE 
CD-1 review by the end of this year. Work with the relevant stakeholders to identify a workable 
solution. 
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3.2 ESH&Q 

Subcommittee Lead:  Madelyn Wolter 
 

Charge Questions: 

• Is ES&H being appropriately addressed for this stage of the project?  
 
Yes – The HL-LHC CMS Detector Upgrade Project ESH&Q Coordinator has developed a credible 
conceptual plan to address Environment, Safety and Health (ESH) concerns and Human 
Performance Improvement (HPI) initiatives throughout the process of the Phase II upgrades. 
Quality Assurance (QA) and Quality Control (QC) will be handled separately by the different 
projects for each subsystem. 

 
 
Findings 

• The overall plan for incorporating ESH in this project has been well thought out. The plan includes 
visits with facility ESH representatives to go over their responsibilities for: implementing ESH and 
HPI initiatives in all work performed at the facility on a routine basis; keeping track of facility-
specific safety training, procedures and protocols; and reporting on ESH through the appropriate 
reporting lines. There is a plan to create a tracking tool that will keep a record of incidents, near-
misses, etc. throughout the entire project, combining reports from laboratories, universities and other 
facilities. There is a strong drive to promote a living ESH culture throughout the many subsystems 
and facilities. This is already apparent as the subsystems are already addressing potential ESH risks 
and possible mitigations. 

• Several R&D efforts will be conducted at different facilities, at both the university and laboratory 
level. These R&D efforts will mainly be concerned with general safety (i.e., slip/trip hazards, cranes, 
flammable gas, high voltage, radioactive sources, etc.). It has been said that personnel will follow 
established facility-specific safety training, procedures and protocols for the work. It is planned that 
overseeing these aspects will be the responsibility of the facility ESH representative, giving reports 
through the appropriate reporting line. 

• Periodic safety reports, specifically mentioned by the CSC Off-Chamber Electronics subsystem, are 
discussed at various meetings and through various DOE, NSF, and project communication lines. 
Similar reporting techniques are planned to occur in all subsystems. 

Comments 
 

• While it was stated that various safety training records, procedures, protocols, etc. would be given to 
the ESH Coordinator, it was not mentioned how these documents would be saved. It is encouraged 
to establish a dedicated location early in the project to keep track of all documents. 

• It was stated that each facility would have an ESH representative. It is encouraged to establish and 
document these representatives and their communication lines early in the project to ensure all 
members are adequately integrating safety in all aspects of the project. 
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• The ESH Coordinator plans to incorporate safety awareness presentations during management 
meetings as well as general personnel meetings. It is suggested that Lessons Learned from the Phase 
I upgrades, various Phase II subsystems, and R&D efforts be incorporated in these presentations. 

• The ESH Coordinator plans to develop a tracking tool that will keep a record of all ESH related 
“events” and will incorporate laboratory and university personnel. Reporting requirements are 
understood for laboratories, such as Fermilab and CERN, and for universities, but a better 
understanding is needed of the NSF reporting requirements. At the moment, it seems the NSF does 
not have any reporting requirements, but this can change over time. Periodic reviews of the NSF 
reporting requirements is encouraged to ensure compliance.  

• Several documents, such as the QA/QC Plan, Preliminary Hazard Analysis Report, facility-specific 
procedures and protocols, and Standard Operating Procedures, have not yet been created. Continuing 
ESH&Q review is encouraged as documents become available. 

• The muon subsystem discussed the possibility of the European Union banning CF4 before LHC is 
complete. It has created a test-group to look into suitable alternatives. These alternatives should be 
thoroughly reviewed, and should not affect the overall project requirements. It is encouraged to 
restrict the use of CF4 and use a suitable alternative from the start, if possible. 

Recommendations 
None 

 

 

  



Final Report 

Director’s Review of US-CMS HL-LHC Upgrades 
February 2-4, 2016 

Page 28 of 36 

3.3 Management 

Subcommittee Lead:  Brenna Flaugher  
Committee Member:  Doug Glenzinski 
 

Charge Questions: 

• Is the project appropriately staffed and being effectively managed at this stage?  

Yes, the project management and staffing build on the experience with previous successful CMS 
construction projects.  All major leadership roles are filled with experienced and dedicated people. 
The Project Office needs to identify a Project Controls lead soon (cf. Sec. 3.1) and should fill the 
remaining vacancies on the timescale of the DOE CD-1 review. 

• Are the roles, responsibilities, and contributions of DOE, NSF, and International CMS defined and 
appropriate?  

Yes, aside from the small piece of scope discussed in Sec. 2.4 Endcap Calorimeter Findings.  The 
NSF and DOE roles are clearly defined and appropriate. There remains an option for redistribution 
of a small piece of scope. The decision will be made in consultation with international CMS, NSF 
and DOE. 

• Have management plan documents been developed?  

Yes. A draft PEP for NSF exists as well a CMS HL-LHC technical proposal and a CMS scoping 
document and a Risk Management plan.  The technical proposal and the scoping document provide 
information that is well advanced for a project at this stage in the DOE approval process.  The risk 
management plan is well beyond the level expected for a DOE project at this stage. Additional 
management planning (e.g. Interface, QA/QC) will utilize existing CERN and Fermilab policies and 
processes. 

• Do the NSF CDR and NSF Project Execution Plan fulfill the NSF’s expectations for conceptual 
design?   

Yes. The documents appear to be comprehensive and complete. 

• Is there a credible plan for systems engineering functions such as requirements management, 
interface control, and QA?   

Yes.  Systems engineering is handled at the level of International-CMS management.  The project is 
developing a plan for using this system.  Interface control documents have not been developed 
between the subsystems yet, but there seems to be a reasonable level of understanding of the issues 
within the project management. 

• Are the projected resources sufficient to complete design, construction, and installation and are these 
resources likely to be available when needed?  
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No, not as presented. The project presented cost estimates that were higher than the guidance, but 
there appears to be flexibility in the estimates, contingency, and scope that could be used to meet the 
guidance.  The FTE resources needed for construction will build on the resources already on staff at 
multiple institutions.  The growth needed for construction is not excessive and is distributed over a 
number of institutions so that no single institution has to increase by a large factor. 

• Are critical procurements sufficiently understood and coordinated across the organizations involved?   

Yes.  Detailed lists of procurements above $500k were presented.  For the DOE piece these are 
mainly for sensors for the outer tracker and occur at a rate of 1-2 per year starting in 2019.  The 
peak number of large procurements (5) totals nearly $10M and occurs in 2021. The first 
procurement of outer tracker sensors is scheduled for 2018 and is anticipated to be the only item 
requested for CD3a approval.  For NSF procurements the FPIX sensors are the largest components.  
The NSF procurements occur at the rate of about 1-2 per year starting in 2020, with the peak (4 
procurements totaling about $4.5M) occurring in 2022. 

• Is the risk management system in place and appropriate?  Have risks been adequately identified? 

Yes. A very thorough plan is in place. 18 medium/high risks have been identified: 15 threats, and 3 
opportunities. A quantitative risk analysis with Monte Carlo modeling is being developed and was 
used to estimate the required risk-based contingency. The estimates have been cross -checked with 
other projects at Fermilab and show good consistency.  A plan for refining the risk analysis is well 
developed. 

 
Findings 

• In general, the mapping of science requirements to the technical designs was not clearly articulated. 

• System engineering is handled at the International CMS level. The project is beginning to develop a 
plan for using this system. 

• The bottom up estimates for the funding need for the DOE R&D and TEC was above the guidance.  
The estimates for the NSF work were presented as slightly above the guidance. 

• The R&D needs are reviewed once a year and redistributed according to priorities defined by project 
management.  Project management expressed confidence that this process would result in an R&D 
program in FY16/17 that would fit within the guidance. 

• The project contains some scope contingency. 

• The effort for the subprojects is distributed across multiple institutions. 

• The project has as estimate of the resources needed for the construction and how this will ramp up 
from the current levels. 

• Installations and commissioning is included in some sub-projects and not in others.  Integration and 
assembly at CERN is generally included. 

• The project is working with a schedule deadline of being ready to install during CERN Long 
Shutdown #3 (LS3). Project management is actively monitoring the highest schedule risk items.  
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Although these have 1.5-2 years of schedule float at this time, it is still early in the R&D and 
technical development stages. 

• R&D on the ROC needed for the FPIX is not under project control. This design is a deliverable of 
International CMS. The HL-LHC upgrade project management is tracking it through common 
milestones.  

• There is a review process at CERN in addition to the NSF and DOE reviews. 

• A strong, experienced, active and enthusiastic management team is in place.  There is a well-defined 
scope for the vast majority of the NSF and DOE parts of the upgrade and these are jointly managed 
through the HL-LHC project.   The NSF and DOE parts of the project are distinct and have separate 
managers with clear lines of authority and responsibilities. 

• A list of major (>$500k) procurements has been identified.  These are clearly separated by funding 
source and subproject and distributed across the construction project. 

• A high-level risk analysis has been performed: 18 medium/high risks: 15 threats, and 3 opportunities 
have been identified and are being tracked. Monte Carlo modeling has given a preliminary estimate 
of 12.6M$ cost risk contingency and 30 months of schedule contingency.  The estimates have been 
cross-checked with other projects at Fermilab and show good consistency. 

   

Comments 
• Preparing a concise summary of the science requirements and their connection to the technical 

requirements for the HL-LHC upgrade would make managing design decisions and R&D choices 
easier to explain to the relevant agencies, reviewers, and interested management structures.  
Presenting a high-level discussion of the flow down from science goals to technical designs in the 
plenary talks would help frame and motivate the overall scope.  

• The high-level dependencies between 1) NSF and DOE subprojects, 2) NSF and International CMS, 
and 3) DOE and International CMS were not clearly presented. 

• The Level 2 managers did not appear to be sufficiently engaged in the Systems Engineering 
processes (e.g. development of Interface Control documents).  

• The scope contingency and the associated costing appear to be well understood by the project 
manager and deputy project manager but were not clearly presented. 

• It was hard to tell from the material presented where the ramp-ups in technical effort were going to 
occur and if any single institution was going to have to initiate a major hiring effort.  

• The technical end of the construction subprojects is not consistently defined across the subprojects.  
General practice is that projects should end before potential delays in the CERN schedule impact the 
project completion. We encourage the project to work with ATLAS to define a consistent definition 
of the project end. 

• Closely monitor external dependencies that might significantly impact schedule contingency (e.g. 
the R&D on the ROC needed for FPIX or the lpGBTx). 
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• The connection and interleaving between the CERN technical reviews, the NSF and DOE reviews 
was not clearly presented.   

• The technical end of the subprojects and their due dates within the LS3 was not clearly presented. 
Doing so would make the schedule float and potential critical path more obvious. 

• Frequent communication between ATLAS and CMS US-CMS project management is occurring and 
we encourage it to continue. 

• For the presentations to the different funding agencies, consider further highlighting the roles of 
people funded by that agency (e.g. in International CMS).    

• The risk analysis is advanced for this stage of the project. The plan for refining the risk analysis is 
well developed. 

Recommendations 
18. Prior to the NSF CDR, prepare separate labor profiles for the NSF and DOE scopes of work 

including how the effort is distributed among the participating institutions. Where significant hiring 
will be needed, prepare a plan for addressing those needs. 

 
19. Clearly present the high-level dependencies between NSF-DOE, NSF-CMS, and DOE-CMS for the 

NSF CDR. 
 
20. Clearly identify the schedule float for each sub-project for the NSF CDR. 
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 Appendices 4.0

A. Charge 

B. Agenda 

C. Review Committee Contact List and Writing Assignments 
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Appendix A 
 

Charge 
Director's Review of US-CMS HL-LHC Upgrades 

February 2-4, 2016 
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Appendix B 
 

Agenda 
Director's Review of US-CMS HL-LHC Upgrades 

February 2-4, 2016 
 

ReadyTalk Information for Plenaries and Closeout Session: 
Toll-Free Dial-In: 866-740-1260; Access Code: 5571684# 

 
Tuesday, February 2 
 
8:00 – 8:30 AM 30 Closed Executive Session - Comitium Review Team 
8:30 – 8:40 AM 10 Plenary Sessions – Welcome – One West Joe Lykken/Patty McBride 
8:40 – 9:10 AM 30 Overview of CMS HL-LHC Upgrades Vivian O’Dell 
9:10 – 9:30 AM 20 US CMS NSF Scope & MREFC Overview Anders Ryd 
9:30 – 10:10 AM 40 Tracker Project Christopher Hill/Karl Ecklund 
10:10 – 10:30 AM 20 Barrel Calorimeter Colin Jessup 
 
10:30 – 11:00 AM 30 BREAK – Outside of One West (WH1W) 
 
11:00 – 11:30 AM 30 Endcap Cal Jeremiah Mans 
11:30 – 11:55 AM 25 Muon Project Alexei Safonov 
11:55 – 12:15 PM  20 Level 1 Trigger Project Jeffrey Berryhill 
 
12:15 – 1:15 PM 60 LUNCH – 2nd Floor Crossover 
 
1:15 – 3:15 PM 120 Parallel Sessions 
    Muons Overview – Snake Pit (WH2NE) 

Calorimeters – Black Hole (WH2NW) 
Trigger/Track Trigger – Directors’ (WH2E) 
Tracker (FPIX & OT) – Curia II (WH2SW) 

    Mgmt/Cost/Sched – Comitium (WH2SE) 
 
3:15 – 3:45 PM 30 BREAK – Outside of Comitium (WH2SE) 
 
3:45 – 4:30 PM 45 Subcommittee Executive Session – Comitium (WH2SE) 
 
4:30 – 6:15 PM 105 Full Committee Executive Session – Comitium (WH2SE) 
 
 
Wednesday, February 3 
 
8:00 – 9:00 AM 60 Answers to Questions – Comitium (WH2SE) 
 
9:00 – 12:00 AM 180 Parallel Sessions Continued – Same Rooms 
 
12:00 – 1:00 PM 60 LUNCH – 2nd Floor Crossover 
 
1:00 – 3:00 PM 120 Overflow Sessions – Same Rooms 
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3:00 – 3:30 PM  BREAK Available – Outside of Comitium (WH2SE) 
 
3:00 – 4:00 PM 60 Subcommittee Executive Session – Comitium (WH2SE) 
 
4:00 – 6:00 PM 120 Full Committee Executive Session/Report Writing – Comitium (WH2SE) 
 
 
Thursday, February 4 
 
8:00 – 8:45 AM 45 Answers to Questions – Comitium (WH2SE) 
 
8:45 – 1:00 AM 225 Executive Session / Report Writing – Comitium (WH2SE) 
    (Box lunches will be provided to Committee)  
 
1:00 – 2:00 PM 60 Closeout – One West (WH1W) 
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Appendix C 
 

Review Committee Contact List and Writing Assignments 
Director's Review of US-CMS HL-LHC Upgrades 

February 2-4, 2016 

Chairperson 
Doug Glenzinski, FNAL   douglasg@fnal.gov   630-840-8095  
 
Project Management 
Brenna Flaugher, FNAL*  brenna@fnal.gov   630-840-2934 
Doug Glenzinski, FNAL  douglasg@fnal.gov   630-840-8095   
 
Cost and Schedule  
Rich Marcum, FNAL*  rmarcum@fnal.gov   630-840-8236 
Suzanne Saxer, FNAL  pasek@fnal.gov   630-840-3314 
Mike Gardner, FNAL  mg210@fnal.gov   630-840-8417 
 
ESH&Q 
Madelyn Wolter, FNAL*  maddiew@fnal.gov   630-840-4807 
 
Trigger 
Hal Evans, Univ of IN*   hgevans@indiana.edu   812-856-3828 
Kirsten Tollefson, MSU   tollefson@pa.msu.edu   630-302-2347 
 
Tracker 
Jason Nielsen, UCSC*   jnielsen@ucsc.edu   831-459-3457 
Gaston Gutierrez, FNAL   gaston@fnal.gov   630-840-4107  
 
Muons 
Tom LeCompte, ANL *   lecompte@anl.gov   630-252-1634 
Dmitri Denisov, FNAL   denisovd@fnal.gov   630-840-3851 
 
Calorimeter 
James Proudfoot, ANL*   proudfoot@anl.gov   630-252-4357 
Julie Whitmore, FNAL    jaws@fnal.gov   630-840-5042  
  
*Lead 

 

Observers 
Alan Harris, DOE/FSO 
Abid Patwa, DOE/SC 
Simona Rolli, DOE/SC 


