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AGENDA

Thursday, August 11, 2016

	8:00 am	DOE Executive Session—Comitium (WH2SE)	S. Meador
	9:00 am	Welcome/Plenary Sessions—One West (WH1W)
		Introduction and Welcome	N. Lockyer
	9:20 am	LBNF Status	C. Mossey
	9:55 am	Far Site Facilities Progress 	M. Headley
	10:30 am	Break – Available Outside One West
	10:45 am	DUNE Collaboration Management & Organization 	M. Thomson
	11:15 am	LBNF/DUNE Cost, Schedule, Contingency and Risk Update 	E. McCluskey
	11:45 am	Working Lunch—15th Floor Crossover
     12:35 pm	Reviewer Photo—Atrium 
	12:45 pm	Blast Vibration Test and Pre-excavation	J. Willhite	1:15 pm 	Far Site Conventional Facilities (FSCF) Interfaces & Rqmts Update	...N.Dhanaraj
	1:35 pm	FSCF Final Design Plan Status	T. Lundin
	1:55 pm	​FSCF CM/GC Contract	T. Lark	
[bookmark: _GoBack]	2:15 pm	Plan for SURF Reliability Projects	J. Willhite
	2:30 pm	Break – Available Outside One West
	2:45 pm 	FSCF Construction Period Management Plan	D. Pelletier
	3:10 pm	ES&H: FSCF Construction	M. Andrews
		
	3:45 pm	Subcommittee Breakout Sessions
			ES&H, Cost and Schedule, Project Management—Comitium (WH2SE)
			Conventional Facilities and Technical Systems— Black Hole (WH2NW)
	5:00 pm	DOE Full Committee Executive Session- Comitium (WH2SE)
	6:30 pm	Adjourn

Friday, August 12, 2016

	8:00 am	Parallel Subcommittee Breakout Sessions- Continued in same rooms
	9:30 am	Subcommittee Executive Session/Report Writing
	10:00 am 	Break – Available Outside Comitium
	10:30 am	DOE Full Committee Executive Session/Report Writing— Comitium (WH2SE)
	12:00 pm	Working Lunch & Closeout Dry Run
	3:00 pm	Closeout— One West (WH1W)
	4:00 pm	Adjourn


