
Muon to Electron Conversion Experiment (Mu2e) Project 
Independent Cost Estimate Agenda 

August 26-28, 2014  
Fermi National Accelerator Laboratory 

 Location: Hornet’s Nest (WH8X) Meeting Room 
ReadyTalk – 866-740-1260 

Access Code 5571684 
   

Tuesday, August 26 
 

Start Topic  Speaker  
08:00 Executive Session ICE Team/FPD 
08:15 ICE Team Intro; begin Project Briefs ICE Team/Proj    
 (FPD/Project Team Overview Briefings) Mgr/FPD 

- Project Execution, Acquisition and Funding Plan P. Carolan 
- Overall Project Scope and Cost Estimate Development R. Ray 

 
10:00 Break 
 
10:15 Level 2 WBS Briefs 
 (Briefly describe scope, any risks or technical concerns in each area)  

- Project Management R. Ray 
- Accelerator S. Werkema 
- Conventional Construction T. Lackowski 
- Solenoids M. Lamm 
- Muon Beamline G. Ginther 
- Tracker  A. Mukherjee  
- Calorimeter D. Hitlin 
- Cosmic Ray Veto C. Dukes 
- Trigger & Data Acquisition M. Bowden 

  
12:00 Lunch 
 
1:00 Site Tour (Project Site/Utility Tie-in Locations)  
 
2:15 Schedule Discussion  F. Leavell 
 (Overview of BOP schedule development, Critical Path, 
  How project Resource Loaded the schedule.) Q&A   
 
3:15 Break 
 
3:30 Escalation Basis Discussion D. Keiner 
 
3:45 Risk/Uncertainty Discussion  M. Dinnon/R. Ray 

 (Overview of Process, Key Risks, Method to develop cost and  
 schedule uncertainty, how risk/uncertainty translates into management  
 reserve and contingency.  Controls for use of MR and Contingency.) Q&A 
 

4:45 Conventional Construction Discussion 
 

5:15 ICE Team (Only) Discussion 
 



Wednesday, August 27 
 

WBS Drilldowns 
 
Start Topic    Speaker 
08:00 1.1.4 – Project Management Implementation R. Ray 
09:00 1.2.9 – Accelerator Target Station R. Coleman 
 
10:30 Break 
  
10:45 1.4.3 - Transport Solenoids M. Lopes 
 
12:15 Lunch 
 
1:00 1.4.4 - Detector Solenoid  M. Buehler 
2:00 1.4.12 - Solenoids Integration, J. Brandt 
              Installation & Commissioning 
 
2:45 Break 
 
3:00  1.8.6 - Cosmic Ray Veto Electronics  C. Dukes 
3:15 1.8.7 - Cosmic Ray Veto Module Fabrication  C. Group (Remote) 
3:45 1.6.4 - Tracker Front End Electronics  V. Rusu 
4:15 1.7.2 - Calorimeter Crystals D. Hitlin 
4:30 1.7.6 - Calorimeter Calibration System D. Hitlin 
 
5:00 Adjourn 
 
 
 

Thursday, August 28 
 

WBS Drilldowns Cont. 
 
08:00 ICE Team (Only) Discussion ICE Team 
 
9:00 1.5.9 - Muon Beamline Downstream External Shielding  G. Ginther 
9:30 1.5.10 - Muon Beamline Detector Support Structure G. Ginther 
10:00 1.9.3 - Data Acquisition  K. Biery 
 
10:30 Break 
 
10:45 Open Issues/General Discussion ICE Team, Proj Mgr, FPD 
    Other Proj Team as Req’d 
 
12:00 Lunch 
 
TBD Closeout Meeting  
   

 
 

	
  

	
  


