Muon g-2 Project
Responsibility Assignment Matrix (RAM)

December 2015 Control Account Managers
_ 08969N Still, 04889N 09990N 07201N 10339N 15_629V _ 14600V 14805N 15147N 14804N
Note: Shown in Dollars Dean Morgan, Drendel, Allspach, Nguyen, Winter, |Tishchenko,| Casey, Polly, Chris Convery, Total
Jim Brian Delwyn H Hogan Peter V. Brendan ' Mary Total BAC | Remaining
Control Account % %LOE BAC BCWS
Complete

476.01 Project Management

In-progress 69% 99% 3,837,204 3,837,204 1,173,195
476.02.01 Accelerator Project Management
In-progress 69% 100% 2,589,640 2,589,640 804,294
476.02.02 Target Station

In-progress 50% 1,663,613 1,663,613 827,207
476.02.03 Beamlines
In-progress 50% 11,563,803 11,563,803 5,777,571
476.02.04 Controls & Instrumentation

In-progress 62% 1,690,326 1,690,326 641,220
476.03.01 Ring Project Management
In-progress 67% 100% 1,579,390 1,579,390 522,955
476.03.02 Magnet

In-progress 98% 4,619,008 4,619,008 76,804
476.03.03 Inflector
In-progress 49% 1,846,777 1,846,777 942,930
476.03.04 Storage Ring Vacuum

In-progress 18% 1,022,322 1,022,322 834,926
476.03.05 Kickers
In-progress 65% 1,452,546 1,452,546 506,484
476.03.06 Quadrupoles

In-progress 12% 996,819 996,819 876,220
476.03.07 Controls & Instrumentation
In-progress 98% 935,704 935,704 22,248
476.03.08 Precision Field

In-progress 55% 1,322,818 1,322,818 596,020
476.04 Detectors
In-progress 52% 14% 546,581 546,581 261,661
476.05 BNL Equipment Disassembly & Transport

Complete 100% 4,183,343 4,183,343

Grand Total 65% 20% 1,663,613 | 11,563,803 | 1,690,326 5,554,712 | 4,878,712 | 2,345,140 996,819 546,581 8,020,547 2,589,640 | 39,849,893 13,863,734
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