
Sum

New MAP Budget 12sept2014 - $ K FY15 FY16 FY17 FY15-FY17  Comments

1.01 Project Management 1,115 774 148 2,037

1.02 Advanced μ & ν Sources 2,173 2,173  end in FY15

1.03 MuCool Test Area 2,293 1,078 3,371  operate thru first half of FY16

   1.03.01 Facilities & Operations 1,292 627 1,919  operate thru first half of FY16

   1.03.02 MICE Component Testing 300 124 424  operate thru first half of FY16

   1.03.03 RF Cavities in Magnetic Field 701 328 1,029  operate thru first half of FY16

      1.03.03.01 Vacuum RF Cavities 309 129 438  operate thru first half of FY16

      1.03.03.02 High Pressure RF Cavities 392 199 591  operate thru first half of FY16

1.04 MICE Experimental Support 1,070 1,093 1,176 3,339

1.05 MICE Construction 2,547 1,881 888 5,316

   1.05.01 RF Systems 1,365 904 270 2,539

   1.05.02 Magnet Systems 208 208

   1.05.03 Magnetic Shielding 656 330 101 1,087

   1.05.04 Detectors & LiH Absorbers 22 161 20 203

   1.05.05 US Component Integration 295 486 497 1,278

total 9,198 4,826 2,212 16,236  sum of 1.0x level estimates

R&D RISK (Estimate x Probability) 537 537  Expedited R4 - 13sept2014

Grand Total 9,198 5,363 2,212 16,773  slightly > goal in FY 15 but

DOE IFP Guidance = goal 9,000 6,000 3,000 18,000  < goal over FY15+16+17

Does not assume or assign carry-over from FY14

US MICE Key Deliverables: Delivery at RAL

Step IV PRY (complete) 2-Mar-15

Step 3π/2 PRY 29-Mar-16

RF Module #1 and #2 26-Apr-16


