

Fermilab Test Beam Facility

2010 Test Beam Schedule

This is the **official** schedule of Test Beam activities for this fiscal year. Typical run periods establish beam on Wednesdays, and run through Tuesday. Scheduling meetings are held most Tuesdays at 2pm. To schedule beam time please see our [Guidelines for Requesting Beam](#) and contact the [Test Beam Coordinator](#). Entries in gray are unconfirmed requests.

Dates	Experiment	Description	Contact	Area	User
2010					
Jan 13 - Jan 25	T977	MINERvA	Gran	2-B	Primary
Jan 26 - Jan 29	No Beam (H- Source Replacment): Open Access				
Jan 29 - Feb 7	T988	AIRFLY	Privitera	2-B	Primary
Feb 8 - Feb 9	T995	Muon Detector/Tail Catcher	Fisk	2-C	Primary
Feb 10 - Feb 16	T994	JASMIN	Nakashima	2	Primary
Feb 12 - Feb 16	T995	Muon Detector/Tail Catcher	Fisk	2-C	Secondary
Feb 17 - Feb 23	T995	Muon Detector/Tail Catcher	Fisk	2-C	Primary
Feb 24	No Beam Replace vacuum pump			Enclosure C	
Feb 25	T995	Muon Detector/Tail Catcher	Fisk	2-C	Primary
Mar 3 - Mar 8	T953	U of Iowa Calorimetry	Akgun	2-B	Primary
Mar 9 - Mar 14	T995	Muon Detector/Tail Catcher	Fisk	2-C	Primary
Mar 15 - Mar 22	T932	Diamond Detector	Schnetzer	2-B	Primary
Mar 23 - Mar 31	T992	SLHC sensor tests	Kwan	1-B	Primary
Mar 23 - Mar 31	T979	Fast Timing Counters for PSEC	Albrow	2-B	Secondary
Apr 1 - Apr 13	T1004	Dual Readout Calorimetry	Para	2-B	Primary
Apr 14 - Apr 26	E906	Sea Quest Installation: (no beam)	Petkus	Enclosure C	
Apr 21 - Apr 26	T977	MINERvA Installation (no beam)	Gran	2-BC	Primary
Apr 27 - May 11	T977	MINERvA engineering run	Gran	2-BC	Primary
May 12 - May 13	Facility Development				
May 14 - May 25	T1005	Muon g-2 Calorimeter	Polly	2-B	Primary
May 26 - May 30	T1006	Directly Coupled Tiles	Zutshi	1-B	Primary
May 26 - May 30	T995	Muon Detector/Tail Catcher	Fisk	2-C	Secondary
Jun 1 - Jun 4	MINERvA & E906 Installation, MDB Roof repairs (no beam)				
Jun 5 - Jul 18	T977	MINERvA	Gran	2-BC	Primary
Jul 19 - Sep 6	No Beam: SHUTDOWN				
Sep 8	Meson Power Outages				
Sep 15 - Sep 30	T992	SLHC sensor tests	Kwan	1-B	Primary
Sep 15 - Sep 30	T995	Muon Detector/Tail Catcher	Fisk	2-C	Secondary
Oct 1 - Oct 14	T978	CALICE Installation (no beam)	Repond	2-CD	Primary
Oct 7 - Oct 9	Workshop on Detector R&D (no beam)				
Oct 15 - Nov 2	T978	CALICE	Repond	2-D	Primary
Nov 3 - Nov 9	T1004	Dual Readout Calorimetry	Para	2-B	Primary

Nov 10 - Nov 23	T992	SLHC sensor tests	Kwan	1-B	Primary
Nov 17 - Nov 23	T979	Fast Timing Counters for PSEC	Albrow	2-B	Secondary
Nov 24 - Nov 30	T1008	SuperB Prototype Installation (no beam)	Posocco	2-B/C	Primary
Dec 1 - Dec 7	T1008	SuperB Prototype	Posocco	2-B/C	Primary
Dec 8 - Dec 22	T994	JASMIN	Nakashima	2	Primary
Dec 21 - Dec 27	T932	Diamond Detector	Stone	1-B	Primary
Dec 27 - Dec 31	No Beam (Transfer Hall Access): Open Access				

[Back To Main Schedule Page](#)

last modified 24-Oct-2012

Coments or Questions? [Webmaster](#)

[Security, Privacy, Legal](#)

 Fermi National Accelerator