

Lab-Wide Earned Value Management System Project
Core Team Meeting
August 13, 2008
2:30 -3:30 PM
COMITIUM (WH2SE)

- 1) Discuss results of conference call with Don Grace of OECM on scheduling site visits [Dean]
- 2) Discuss on Fran Clark's review comments on draft Implementation Procedure development and reviews [All]
- 3) Status progress of Tech Writer's review of draft Implementation Procedure development and reviews [Dean]
- 4) Status on Contingency vs. Management Reserve [Dean]
- 5) Need for \$RAM for NOVA/DECAM [Dean]