

**Lab-Wide Earned Value Management System Project  
Core Team Meeting  
January 28, 2009  
2:30 -3:30 PM  
Black Hole (WH2NW)**

- 1) Status of EVMS document revision process [Elaine/Dean]
- 2) Assembling task list for work required prior to review [Elaine/Dean]
- 3) Discuss Harry's document on other Lab's variance thresholds to determine if FRA thresholds should be modified. [Harry/ALL]
- 4) Determine duration threshold for activities that are assigned a % complete PMT that will require a documented basis (i.e. peg points) [Dean/All]
- 5) Status on developing ETC/EAC Process [Dean]
- 6) Next Steps