

**Lab-Wide Earned Value Management System Project  
Core Team Meeting  
March 18, 2009  
2:30 -3:30 PM  
Black Hole (WH2NW)**

- 1) Discuss/Status pending action items [All]
- 2) Discuss Training Needs based on review of Mock Review Report Card [All]
- 3) Progress on testing ETC/EAC process in Open Plan [Bill]
- 4) Discussion on 19-Mar Call with OECM/Tecolote [Dean]
- 5) Timeline [Dean]