

**Lab-Wide Earned Value Management System Project  
Core Team Meeting  
June 03, 2009  
2:30 -3:30 PM  
Black Hole (WH2NW)**

- 1) Discuss CAP issued 29-May and the potential action for CAR1  
[http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/OECMReviews/2009/05\\_11/FRA\\_CAP\\_29-May-09.pdf](http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/OECMReviews/2009/05_11/FRA_CAP_29-May-09.pdf)
- 2) Discuss CIOs and potential corrective actions  
[http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/OECMReviews/2009/05\\_11/CAR\\_CIO/base.htm](http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/OECMReviews/2009/05_11/CAR_CIO/base.htm)
- 3) Action Items

**ACTION ITEMS AS A RESULT OF 20-May-09 MEETING:**

<b>New Action Item</b>	<b>Assigned to</b>
Send out MR/contingency revised language to Core Team	Elaine
Find out who is leading FTL effort	Suzanne
Set up meeting to talk about FTL capabilities	Dean
Test Cobra extract to see if hours or units are being transferred	Suzanne
Find out if scientist costs can be separated easily by B&R code – call Connee, Ann, Ellie	Dean