

**Lab-Wide Earned Value Management System Project
Core Team Meeting
June 09, 2009
2:30 -3:30 PM
Black Hole (WH2NW)**

- 1) Discuss on Contingency/Management [Elaine]

Ref Material

http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/CoreMtg/2009/06_10/new%20take%20on%20contigencymr%2005-29-09.doc

http://www.fnal.gov/directorate/OPMO/Projectsns/EVMS/CoreMtg/2009/06_10/EM%20MR%20Practices%20MAY09.pdf

- 2) Action Items

ACTION ITEMS AS A RESULT OF 3-June-09 MEETING:

New Action Item	Assigned to
Determine how many institutions are working on the NOVA Project, and understand how many MOUs don't exist for those institutions because of no cost (free scientists)	Harry
On undistributed budget, talk to Rachel/Deltek and Bob April	Suzanne
Follow up from Directorate meeting to clarify with Vicki White/CD on full scope of help needed from CD for CAP	Dean
Determine if getting functionality of multi-expenditure orgs on same task in Oracle PA is something that could happen in near future	Dean
Run idea of how the new Cobra extract would work by Rachel/Deltek	Suzanne?
Have OSC discuss variance threshold \$\$ limits	Dean