

**Lab-Wide Earned Value Management System Project  
Oversight Committee Meeting  
March 12, 2009  
3:00 -4:00 PM  
Snake Pit (WH2NE)**

- 1) Project Progress [Dean/Elaine]
  - a) EVMS Document Revisions
  - b) Pending Action Items
  - c) Discussions with OECM/Tecolote
- 2) Pending Issues
- 3) FYIs
  - a) ETC/EAC Process
  - b) Contingency/Management Reserve
- 4) Schedule [Dean/Elaine]
- 5) Next Meeting 09-Apr