

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting
June 12, 2008
3:00 -4:30 PM
One North**

- 1) Project Overview [Dean]
 - a) History
 - b) Definitions
 - c) Requirements
 - d) Work Scope
 - e) Project Participants
 - f) Reference Material
 - g) Schedule
- 2) Oversight Committee's Role [Dean]
- 3) Progress of Core Team [Elaine]
 - a) FRA Earned Value System Description Document
 - b) Implementing Procedures
- 4) Pending issues [Dean, Elaine]
 - a) How to treat Collaborator effort in the schedule (like Fermi Labor or Subcontractor M&S)
 - b) Contingency & Management Reserve (definitions and which to use)
- 5) Next Meeting

If you will be attending this meeting by video or audio, use the following instructions:
Video Connection: Dial 883867 for (88EVMS) at 384kps.
Audio Connection: Dial 1-510-883-7860, and then enter the Ad-hoc number 883867# (88EVMS#)