

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting
July 10, 2008
3:00 -4:00 PM
Snake Pit (WH2NE)**

- 1) Project Progress [Dean, Elaine]
 - a) System Description Document and Implementing Procedures
 - b) Review Process
 - c) Schedule
- 2) FYIs [Dean, Elaine]
 - a) Established Variance Analysis Thresholds
 - b) BNL's Corrective Action Plan from EVMS Certification Review
 - c) EVMS Surveillance and Maintenance Process
 - d) Work Authorization Process
 - e) EVMS Audit
- 3) Pending issues [Dean, Elaine]
 - a) Free Physicist Labor and In-Kind Contributions
- 4) Next Meeting 14-Aug

If you will be attending this meeting by video or audio, use the following instructions:
Video Connection: Dial 883867 for (88EVMS) at 384kps.
Audio Connection: Dial 1-510-883-7860, and then enter the Ad-hoc number 883867#
(88EVMS#)