

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting
September 11, 2008
3:00 -4:00 PM
Snake Pit (WH2NE)**

- 1) Project Progress [Dean]
 - a) Progress on Reviews of System Description Document and Implementing Procedures
 - b) Next Steps
 - c) Schedule
- 2) Training [Dean/Elaine]
- 3) CAM Notebooks
- 4) FYIs
 - a) Customized Cobra CPR5 3 month rolling average report for variance analysis/thresholds [Dean]
 - b) How other Lab's track Contingency/ Management Reserve [Dean/Elaine]
 - c) NOVA Project Preparation Meeting 28-Aug [Dean]
- 5) Next Meeting 9-Oct