

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting
November 13, 2008
3:00 -4:00 PM
Snake Pit (WH2NE)**

- 1) Project Progress [Dean/Elaine]
 - a) EVMS Documents
 - b) Training
 - c) NOvA's Preparations/Transition
 - d) Next Steps
 - e) Schedule
- 2) 6-Nov Pre-Meeting with OECM [Dean/Elaine]
- 3) FYIs
 - a) Status of customized Cobra CPR5 3 month rolling average report [Dean]
 - b) OHAP Guidance on Free Physicist [Dean/Elaine]
 - c) Rollout of EVMS to Lab [Dean]
- 4) Action Items
- 5) Next Meeting 11-Dec