

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting**

February 12, 2009

3:00 -4:00 PM

NOTE DIFFERENT LOCATION

Comitium (WH2SE)

- 1) Project Progress [Dean/Elaine]
 - a) EVMS Documents
 - b) Senior Management Training
- 2) Pending Issues
 - a) Objective % Complete Measurement
 - b) Variance Thresholds
- 3) FYIs
 - a) ETC/EAC Process
- 4) Schedule [Dean/Elaine]
- 5) Discussion w/OECM [Dean]
- 6) Next Meeting 12-Mar (back in Snake Pit)