

**Lab-Wide Earned Value Management System Project  
Project Preparation Meeting  
August 28, 2008  
2:30 -3:30 PM  
Snake Pit (WH2NE)**

- 1) Things for NOvA to working on
  - a) Work Authorization
  - b) FRA Variance Thresholds
  - c) Monthly ETC
  - d) \$RAM
  - e) CAM Notebooks
- 2) OECM's Expectations
  - a) 1 Day Planning/ Readiness Assessment Meeting
  - b) Full Week Certification Review