



## Paul Derwent – CAM Interview

---

- A little background on me:
  - Scientist (PhD University of Chicago 1990)
  - Fermilab staff since 1995
  - L3 Manager in the Run II Upgrades Campaign
    - **“Run II is not a construction project. Run II is a complex campaign of operations, maintenance, upgrades, R& D and studies.”** D. Lehman to HEPAP, July 2003
  - AD/Recycler Department Head
    - Operation of Recycler in the Tevatron Collider complex
  - Associate Division Head for Projects



- Recycler Upgrades: WBS 1.0.1 and 2.0.1
  - Convert from anti-proton storage ring to proton injector
  - New beam transfer lines and associated hardware
  - Working within context of operating accelerator
    - Schedule constraints
    - Design constraints (fit in tunnels)
- 6 Control accounts
  - 4 on upgrades (1.0.1, 2.0.1.1, 2.0.1.2, 2.0.1.3)
  - 2 project management (1.0.5 [closed], 2.0.4)