
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.0.1.3-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTCWP BE SEP09     FEB10     MAR10     JUL10     Cumulative
2.0.1.3 Recycler Instrumentation

2.0.1.3.3 Dampers
2.0.1.3.3.1.2 Test Longitudinal Dampers

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 14 14
2.0.1.3.3.2.2 Test Transverse Dampers

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 4 9 0 13
2.0.1.3.3.2.4 Transverse Dampers- prepare req and award PO for amplifi

L.FNAL.AD.SCI.PHY AD Physicist BCWS 2 0 0 0 2
CTC[21] Totals: BCWS 2 4 9 14 29

Control Acct[10] Totals: BCWS 2 4 9 14 29
Grand Totals:

BCWS 2 4 9 14 29
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