
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.10-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construction
2.10.2.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS 49 42 38 44 44 44 47 0
2.10.3.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 0 0 0 0 37
CTC[21] Totals: BCWS 49 42 38 44 44 44 47 37

Control Acct[10] Totals: BCWS 49 42 38 44 44 44 47 37
Grand Totals:

BCWS 49 42 38 44 44 44 47 37
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Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.10-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construction
2.10.2.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS
2.10.3.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV08     DEC08     JAN09     FEB09     MAR09     APR09     MAY09     JUN09     

0 0 0 0 0 0 0 0

29 32 32 32 35 35 32 35
29 32 32 32 35 35 32 35
29 32 32 32 35 35 32 35

29 32 32 32 35 35 32 35
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Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.10-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE
2.10 Project Management - Nova Project - Construction

2.10 Project Management - Nova Project - Construction
2.10.2.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS
2.10.3.1.1 Labor

L.FNAL.AD.SCI.PHY AD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL09     AUG09     SEP09     Cumulative

0 0 0 309

35 33 32 398
35 33 32 707
35 33 32 707

35 33 32 707
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