
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.2.1-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTCWP BE JAN10     JUL10     AUG10     SEP10     Cumulative
2.2.1 Mineral Oil

2.2.1 Mineral Oil
2.2.1.1 Prepare RFP

L.IU.PD.SCI.PHY IU Physicist BCWS 0 14 2 0 16
2.2.1.2 Evaluate proposals and negotiate

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 15 1 16
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 8 0 8

2.2.1.3 Prepare purchase req and PO
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 8 8

2.2.1.6.1 QC hardware - FY10
L.SMU.PD.SCI.PHY SMU Physicist BCWS 80 0 0 0 80

CTC[21] Totals: BCWS 80 14 25 9 128
Control Acct[10] Totals: BCWS 80 14 25 9 128
Grand Totals:

BCWS 80 14 25 9 128
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