Program:NOVA

Batch Report:CAP-RMHR Filter:NOVA-CA-2.2.2-HRS

Program: Description:
NOVA NOVA Project
Run Date: Status Date:
11/12/2009 9/30/2009
Control ActCTC WP BE AUG10 SEP10 OCT10 Cumulative
2.2.2 Pseudocumene
2.2.2 Pseudocumene
2.2.2.1 Prepare RFP
L.IU.PD.SCI.PHY IU Physicist BCWS 43 5 0 48
2.2.2.2 Evaluate proposals and negotiate
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 15 1 16
L.IU.PD.SCI.PHY IU Physicist BCWS 0 8 0 8
2.2.2.3 Prepare purchase req and PO
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 8 8
CTC[21] Totals: BCWS 43 28 9 80
Control Acct[10] Totals: BCWS 43 28 9 80
Grand Totals:
BCWS 43 28 9 80
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