
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.2.3-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTCWP BE FEB09     MAR09     APR09     Cumulative
2.2.3 Waveshifters and Stadis 425

2.2.3 Waveshifters and Stadis 425
2.2.3.1 Prepare RFP

L.IU.PD.SCI.PHY IU Physicist BCWS 48 0 0 48
2.2.3.2 Evaluate proposals

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 9 7 16
L.IU.PD.SCI.PHY IU Physicist BCWS 0 4 4 8

2.2.3.3 Prepare purchase req and PO
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 2 8

CTC[21] Totals: BCWS 48 13 12 80
Control Acct[10] Totals: BCWS 48 13 12 80
Grand Totals:

BCWS 48 13 12 80
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