
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.2.6-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     
2.2.6 Management - Liquid Scintillator - Construction

2.2.6 Management - Liquid Scintillator - Construction
2.2.6.2.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS 49 54 54 49 54 54 52 52
2.2.6.3.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 0 0 0 0
2.2.6.4.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 0 0 0 0
2.2.6.5.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 0 0 0 0
2.2.6.6.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 49 54 54 49 54 54 52 52

Control Acct[10] Totals: BCWS 49 54 54 49 54 54 52 52
Grand Totals:

BCWS 49 54 54 49 54 54 52 52
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Program: Description:
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Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE
2.2.6 Management - Liquid Scintillator - Construction

2.2.6 Management - Liquid Scintillator - Construction
2.2.6.2.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.3.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.4.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.5.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.6.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     

0 0 0 0 0 0 0 0

54 47 49 47 49 57 54 49

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
54 47 49 47 49 57 54 49
54 47 49 47 49 57 54 49

54 47 49 47 49 57 54 49
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Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE
2.2.6 Management - Liquid Scintillator - Construction

2.2.6 Management - Liquid Scintillator - Construction
2.2.6.2.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.3.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.4.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.5.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.6.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

54 52 54 49 0 0 0 0

0 0 0 0 52 49 49 47

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
54 52 54 49 52 49 49 47
54 52 54 49 52 49 49 47

54 52 54 49 52 49 49 47
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11/12/2009 9/30/2009

Control AccCTWP BE
2.2.6 Management - Liquid Scintillator - Construction

2.2.6 Management - Liquid Scintillator - Construction
2.2.6.2.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.3.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.4.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.5.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.6.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

49 57 52 52 54 49 57 49

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
49 57 52 52 54 49 57 49
49 57 52 52 54 49 57 49

49 57 52 52 54 49 57 49
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Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE
2.2.6 Management - Liquid Scintillator - Construction

2.2.6 Management - Liquid Scintillator - Construction
2.2.6.2.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.3.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.4.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.5.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
2.2.6.6.1 Labor

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     OCT12     NOV12     DEC12     Cumulative

0 0 0 0 0 0 419

0 0 0 0 0 0 616

0 0 0 0 0 0 616

54 51 49 0 0 0 154

0 0 0 59 51 44 154
54 51 49 59 51 44 1,959
54 51 49 59 51 44 1,959

54 51 49 59 51 44 1,959
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