
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.4.2-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     Cumulative
2.4.2 Extrusion Pre-Production

2.4.2 Extrusion Pre-Production
2.4.2.1.10 Feedback QC info to vendor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 40 0 0 0 0 40
2.4.2.1.15 Evaluate preproduction horizontal extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 60 20 0 80
2.4.2.1.16 Documentation

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 60 20 0 80
2.4.2.1.5 Evaluate extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 80 0 0 0 0 0 0 80
2.4.2.1.6 Feedback QC info to vendor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 40 0 0 0 0 0 0 40
2.4.2.1.9 Evaluate additional extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 80 0 0 0 0 80
2.4.2.2.10 Feedback QC info to vendor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 40 0 0 0 40
2.4.2.2.15 Evaluate preproduction vertical extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 64 16 80
2.4.2.2.16 Documentation

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 64 16 80
2.4.2.2.5 Evaluate extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 80 0 0 0 0 0 80
2.4.2.2.6 Feedback QC info to vendor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 40 0 0 0 0 0 40
2.4.2.2.9 Evaluate additional extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 80 0 0 0 80
CTC[21] Totals: BCWS 120 120 120 120 120 168 32 800

Control Acct[10] Totals: BCWS 120 120 120 120 120 168 32 800
Grand Totals:

BCWS 120 120 120 120 120 168 32 800
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