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2.8.4 Installation Coordination - Near Detector Assembly

2.8.4 Installation Coordination - Near Detector
2.8.4.1 Design review: ND outfitting procedures

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 16 0 0 0 0 16
L.CT.PD.SCI.PHY CT Physicist BCWS 16 0 0 0 0 16
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 16 0 0 0 0 16
L.IU.PD.SCI.PHY IU Physicist BCWS 16 0 0 0 0 16

2.8.4.2 Collect detector readout outfitting electronics and DAQ comp
L.CT.PD.SCI.PHY CT Physicist BCWS 3 29 0 0 0 32

2.8.4.3.1 Design review: scintillator module filling procedure
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 16 0 0 0 0 16
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 16 0 0 0 0 16
L.IU.PD.SCI.PHY IU Physicist BCWS 32 0 0 0 0 32

2.8.4.3.2 Install scintillator supply plumbing and attach to shaft pip
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 8 0 0 0 0 8
L.IU.PD.SCI.PHY IU Physicist BCWS 8 0 0 0 0 8

2.8.4.3.3 Fill scintillator modules
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 30 0 0 0 30

2.8.4.3.4 Maintain scintillator view of database
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 16 0 0 0 16

2.8.4.4.1 Move photodetector and electronics systems underground
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 32 0 0 32

2.8.4.4.2 Install photodetector and electronics systems
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 76 4 0 80
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 76 4 0 80

2.8.4.4.3 Maintain photodetector and electronics view of database
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 19 1 0 20

2.8.4.5.1 Move DAQ system underground
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 8 0 0 8

2.8.4.5.2 Install DAQ system
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 16 0 0 16

2.8.4.6.1.1 Operations review: ND
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 16 0 16
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 16 0 16
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 32 0 32

2.8.4.6.2 Photodetector, Readout, and DAQ Systems Commissioning
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 72 8 80
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 36 4 40

CTC[21] Totals: BCWS 147 75 227 181 12 642
Control Acct[10] Totals: BCWS 147 75 227 181 12 642
Grand Totals:

BCWS 147 75 227 181 12 642
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