
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTCWP APR11     MAY11     
2.1.3 Site and Building Security

2.1.3 Site and Building Security
2.1.3.1 Fencing BCWS 4,079 77,506 81,585
2.1.3.2 Lighting BCWS 2,339 44,437 46,775
2.1.3.3 Access system BCWS 3,372 64,071 67,444

CTC[21] Totals: BCWS 9,790 186,014 195,804
Control Acct[10] Totals: BCWS 9,790 186,014 195,804
Grand Totals:

BCWS 9,790 186,014 195,804
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