
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCWP FEB09     MAR09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.1.4 Management - Site and Building - Construction

2.1.4.1 Permits
2.1.4.1.1 Road and utility permits BCWS 15,653 15,653 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 15,653 15,653 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.4.4 Quality Control - Site and Building

2.1.4.4.1 Concrete testing BCWS 0 0 2,316 5,501 5,790 6,659 6,369 5,790 6,369 6,080 6,369 2,027 0 0 0
2.1.4.4.2 Structural steel testing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 1,844 3,687
2.1.4.4.3 HVAC commissioning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.4.4.4 Electrical system commissioning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.4.4.5 Fire protection system commissioning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 2,316 5,501 5,790 6,659 6,369 5,790 6,369 6,080 6,369 2,027 0 1,844 3,687
Control Acct[10] Totals: BCWS 15,653 15,653 2,316 5,501 5,790 6,659 6,369 5,790 6,369 6,080 6,369 2,027 0 1,844 3,687
Grand Totals:

BCWS 15,653 15,653 2,316 5,501 5,790 6,659 6,369 5,790 6,369 6,080 6,369 2,027 0 1,844 3,687
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCWP
2.1.4 Management - Site and Building - Construction

2.1.4.1 Permits
2.1.4.1.1 Road and utility permits BCWS

CTC[21] Totals: BCWS
2.1.4.4 Quality Control - Site and Building

2.1.4.4.1 Concrete testing BCWS
2.1.4.4.2 Structural steel testing BCWS
2.1.4.4.3 HVAC commissioning BCWS
2.1.4.4.4 Electrical system commissioning BCWS
2.1.4.4.5 Fire protection system commissioning BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN11     FEB11     MAR11     APR11     MAY11     Cumulative

0 0 0 0 0 31,305
0 0 0 0 0 31,305

0 0 0 0 0 53,270
3,503 1,844 0 0 0 10,878

0 0 0 1,632 31,002 32,634
0 0 0 1,088 20,668 21,756
0 0 0 1,088 20,668 21,756

3,503 1,844 0 3,807 72,339 140,294
3,503 1,844 0 3,807 72,339 171,599

3,503 1,844 0 3,807 72,339 171,599
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