
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.2.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.2.3 Waveshifters and Stadis 425

2.2.3 Waveshifters and Stadis 425
2.2.3.1 Prepare RFP BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.2.3.2 Evaluate proposals BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.2.3.3 Prepare purchase req and PO BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.2.3.5.2 Produce and deliver waveshifters - low-rate - FY09 BCWS 18,959 104,272 104,272 99,533 75,834 0 0 0 0 0 0 0 0 0 0

2.2.3.5.3 Produce and deliver waveshifters - full-rate - FY10 BCWS 0 0 0 0 0 180,499 155,885 164,090 155,885 164,090 188,703 180,499 164,090 180,499 172,294
2.2.3.6.1 QC-waveshifter - FY09 BCWS 204 1,122 1,122 1,071 816 0 0 0 0 0 0 0 0 0 0
2.2.3.6.2 QC-waveshifter - FY10 BCWS 0 0 0 0 0 500 431 454 431 454 522 500 454 500 477
2.2.3.7 Deliver Stadis-425 FY11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 19,163 105,394 105,394 100,603 76,650 180,998 156,317 164,544 156,317 164,544 189,225 180,998 164,544 180,998 172,771
Control Acct[10] Totals: BCWS 19,163 105,394 105,394 100,603 76,650 180,998 156,317 164,544 156,317 164,544 189,225 180,998 164,544 180,998 172,771
Grand Totals:

BCWS 19,163 105,394 105,394 100,603 76,650 180,998 156,317 164,544 156,317 164,544 189,225 180,998 164,544 180,998 172,771
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2.2.3.5.2 Produce and deliver waveshifters - low-rate - FY09 BCWS

2.2.3.5.3 Produce and deliver waveshifters - full-rate - FY10 BCWS
2.2.3.6.1 QC-waveshifter - FY09 BCWS
2.2.3.6.2 QC-waveshifter - FY10 BCWS
2.2.3.7 Deliver Stadis-425 FY11 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG10     SEP10     JUL11     Cumulative

0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 402,870

123,067 0 0 1,829,601
0 0 0 4,333

500 454 0 5,677
0 0 515 515

123,567 454 515 2,242,996
123,567 454 515 2,242,996

123,567 454 515 2,242,996
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