
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP FEB09     MAR09    APR09    MAY09    JUN09     JUL09     AUG09    SEP09     OCT09    NOV09    DEC09    JAN10     FEB10     MAR10    APR10    MAY10    JUN10     JUL10     AUG10    SEP10     
2.3.3 Management - WLS Fiber - Construction

2.3.3 Management - WLS Fiber - Construction
2.3.3.3.1 Labor BCWS 494 544 544 494 544 544 519 519 0 0 0 0 0 0 0 0 0 0 0 0
2.3.3.3.2 Travel BCWS 307 338 338 307 338 338 322 322 0 0 0 0 0 0 0 0 0 0 0 0

2.3.3.3.4 Materials and supplies BCWS 61 68 68 61 68 68 64 64 0 0 0 0 0 0 0 0 0 0 0 0
2.3.3.4.1 Labor BCWS 0 0 0 0 0 0 0 0 574 496 522 496 522 600 574 522 574 548 574 522
2.3.3.4.2 Travel BCWS 0 0 0 0 0 0 0 0 234 202 213 202 213 245 234 213 234 224 234 213

2.3.3.4.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0 47 40 43 40 43 49 47 43 47 45 47 43
2.3.3.5.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.3.3.5.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.3.3.5.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.3.3.6.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.3.3.6.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.3.3.6.4 Materials and supplies BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 863 949 949 863 949 949 906 906 855 739 777 739 777 894 855 777 855 816 855 777

Control Acct[10] Totals: BCWS 863 949 949 863 949 949 906 906 855 739 777 739 777 894 855 777 855 816 855 777
Grand Totals:

BCWS 863 949 949 863 949 949 906 906 855 739 777 739 777 894 855 777 855 816 855 777
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.3.3 Management - WLS Fiber - Construction

2.3.3 Management - WLS Fiber - Construction
2.3.3.3.1 Labor BCWS
2.3.3.3.2 Travel BCWS

2.3.3.3.4 Materials and supplies BCWS
2.3.3.4.1 Labor BCWS
2.3.3.4.2 Travel BCWS

2.3.3.4.4 Materials and supplies BCWS
2.3.3.5.1 Labor BCWS
2.3.3.5.2 Travel BCWS

2.3.3.5.4 Materials and supplies BCWS
2.3.3.6.1 Labor BCWS
2.3.3.6.2 Travel BCWS

2.3.3.6.4 Materials and supplies BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT10    NOV10    DEC10    JAN11     FEB11     MAR11    APR11    MAY11    JUN11     JUL11     AUG11    SEP11     OCT11    NOV11    DEC11    JAN12     FEB12     MAR12    APR12    MAY12    

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
574 547 547 519 547 629 574 574 601 547 629 547 0 0 0 0 0 0 0 0
228 218 218 207 218 250 228 228 239 218 250 218 0 0 0 0 0 0 0 0

46 44 44 41 44 50 46 46 48 44 50 44 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 602 573 544 573 602 630 602 630
0 0 0 0 0 0 0 0 0 0 0 0 233 222 211 222 233 245 233 245

0 0 0 0 0 0 0 0 0 0 0 0 47 44 42 44 47 49 47 49
848 808 808 767 808 929 848 848 889 808 929 808 882 840 798 840 882 924 882 924
848 808 808 767 808 929 848 848 889 808 929 808 882 840 798 840 882 924 882 924

848 808 808 767 808 929 848 848 889 808 929 808 882 840 798 840 882 924 882 924
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.3.3 Management - WLS Fiber - Construction

2.3.3 Management - WLS Fiber - Construction
2.3.3.3.1 Labor BCWS
2.3.3.3.2 Travel BCWS

2.3.3.3.4 Materials and supplies BCWS
2.3.3.4.1 Labor BCWS
2.3.3.4.2 Travel BCWS

2.3.3.4.4 Materials and supplies BCWS
2.3.3.5.1 Labor BCWS
2.3.3.5.2 Travel BCWS

2.3.3.5.4 Materials and supplies BCWS
2.3.3.6.1 Labor BCWS
2.3.3.6.2 Travel BCWS

2.3.3.6.4 Materials and supplies BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12    SEP12     Cumulative

0 0 0 0 4,201
0 0 0 0 2,609

0 0 0 0 522
0 0 0 0 6,522
0 0 0 0 2,664

0 0 0 0 533
0 0 0 0 6,835
0 0 0 0 2,720

0 0 0 0 544
602 602 659 544 7,163
233 233 256 211 2,779

47 47 51 42 556
882 882 966 798 37,646
882 882 966 798 37,646

882 882 966 798 37,646
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