
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC[2WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor BCWS 1,596 1,755 1,755 1,596 1,755 1,755 1,675 1,675 0 0 0 0 0 0 0 0 0 0
2.8.5.3.1 Labor BCWS 0 0 0 0 0 0 0 0 1,853 1,600 1,685 1,600 1,685 1,937 1,853 1,685 1,853 1,769
2.8.5.4.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.5.5.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.5.6.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 1,596 1,755 1,755 1,596 1,755 1,755 1,675 1,675 1,853 1,600 1,685 1,600 1,685 1,937 1,853 1,685 1,853 1,769
Control Acct[10] Totals: BCWS 1,596 1,755 1,755 1,596 1,755 1,755 1,675 1,675 1,853 1,600 1,685 1,600 1,685 1,937 1,853 1,685 1,853 1,769
Grand Totals:

BCWS 1,596 1,755 1,755 1,596 1,755 1,755 1,675 1,675 1,853 1,600 1,685 1,600 1,685 1,937 1,853 1,685 1,853 1,769
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC[2WP
2.8.5 Management - Near Detector Assem

2.8.5 Management - Near Detect
2.8.5.2.1 Labor BCWS
2.8.5.3.1 Labor BCWS
2.8.5.4.1 Labor BCWS
2.8.5.5.1 Labor BCWS
2.8.5.6.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     OCT12     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1,853 1,685 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 1,854 1,765 1,765 1,677 1,765 2,030 1,854 1,854 1,942 1,765 2,030 1,765 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 8,094 7,709 7,323 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,645

1,853 1,685 1,854 1,765 1,765 1,677 1,765 2,030 1,854 1,854 1,942 1,765 2,030 1,765 8,094 7,709 7,323 4,645
1,853 1,685 1,854 1,765 1,765 1,677 1,765 2,030 1,854 1,854 1,942 1,765 2,030 1,765 8,094 7,709 7,323 4,645

1,853 1,685 1,854 1,765 1,765 1,677 1,765 2,030 1,854 1,854 1,942 1,765 2,030 1,765 8,094 7,709 7,323 4,645
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC[2WP
2.8.5 Management - Near Detector Assem

2.8.5 Management - Near Detect
2.8.5.2.1 Labor BCWS
2.8.5.3.1 Labor BCWS
2.8.5.4.1 Labor BCWS
2.8.5.5.1 Labor BCWS
2.8.5.6.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV12     DEC12     Cumulative

0 0 13,562
0 0 21,057
0 0 22,067
0 0 23,126

4,039 3,433 12,118
4,039 3,433 91,930
4,039 3,433 91,930

4,039 3,433 91,930
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