
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC[2WP OCT08     NOV08     DEC08     JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.9.5 Management - Far Detector Assembly - Construction

2.9.5 Management - Far Detector Assembly - Construction
2.9.5.2.1 Labor BCWS 9,478 7,418 8,242 8,242 8,242 9,066 9,066 8,242 9,066 9,066 8,654 8,242 0 0 0 0 0 0
2.9.5.2.2 Travel BCWS 288 225 250 250 250 275 275 250 275 275 263 250 0 0 0 0 0 0
2.9.5.3.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 9,501 8,206 8,637 8,206 8,637 9,933
2.9.5.3.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 281 243 256 243 256 294
2.9.5.4.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.4.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.5.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.5.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.6.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.6.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.7.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.5.7.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 9,766 7,643 8,492 8,492 8,492 9,342 9,342 8,492 9,342 9,342 8,917 8,492 9,782 8,448 8,893 8,448 8,893 10,227
Control Acct[10] Totals: BCWS 9,766 7,643 8,492 8,492 8,492 9,342 9,342 8,492 9,342 9,342 8,917 8,492 9,782 8,448 8,893 8,448 8,893 10,227
Grand Totals:

BCWS 9,766 7,643 8,492 8,492 8,492 9,342 9,342 8,492 9,342 9,342 8,917 8,492 9,782 8,448 8,893 8,448 8,893 10,227
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC[2WP
2.9.5 Management - Far Detector Assembly - Co

2.9.5 Management - Far Detector Ass
2.9.5.2.1 Labor BCWS
2.9.5.2.2 Travel BCWS
2.9.5.3.1 Labor BCWS
2.9.5.3.2 Travel BCWS
2.9.5.4.1 Labor BCWS
2.9.5.4.2 Travel BCWS
2.9.5.5.1 Labor BCWS
2.9.5.5.2 Travel BCWS
2.9.5.6.1 Labor BCWS
2.9.5.6.2 Travel BCWS
2.9.5.7.1 Labor BCWS
2.9.5.7.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9,501 8,637 9,501 9,069 9,501 8,637 0 0 0 0 0 0 0 0 0 0 0 0
281 256 281 268 281 256 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 9,504 9,052 9,052 8,599 9,052 10,409 15,318 15,609 16,352 14,866 17,096 14,575
0 0 0 0 0 0 274 261 261 248 261 300 274 274 287 261 300 261
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9,782 8,893 9,782 9,338 9,782 8,893 9,778 9,313 9,313 8,847 9,313 10,710 15,593 15,883 16,640 15,127 17,396 14,836
9,782 8,893 9,782 9,338 9,782 8,893 9,778 9,313 9,313 8,847 9,313 10,710 15,593 15,883 16,640 15,127 17,396 14,836

9,782 8,893 9,782 9,338 9,782 8,893 9,778 9,313 9,313 8,847 9,313 10,710 15,593 15,883 16,640 15,127 17,396 14,836
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC[2WP
2.9.5 Management - Far Detector Assembly - Co

2.9.5 Management - Far Detector Ass
2.9.5.2.1 Labor BCWS
2.9.5.2.2 Travel BCWS
2.9.5.3.1 Labor BCWS
2.9.5.3.2 Travel BCWS
2.9.5.4.1 Labor BCWS
2.9.5.4.2 Travel BCWS
2.9.5.5.1 Labor BCWS
2.9.5.5.2 Travel BCWS
2.9.5.6.1 Labor BCWS
2.9.5.6.2 Travel BCWS
2.9.5.7.1 Labor BCWS
2.9.5.7.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18,736 17,844 16,952 17,844 18,736 19,628 18,736 19,628 18,736 18,736 20,520 16,952 0 0 0 0 0 0
280 267 253 267 280 293 280 293 280 280 307 253 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 21,420 18,626 16,764 19,558 18,626 19,558
0 0 0 0 0 0 0 0 0 0 0 0 312 272 244 285 272 285
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19,016 18,111 17,205 18,111 19,016 19,922 19,016 19,922 19,016 19,016 20,827 17,205 21,733 18,898 17,008 19,843 18,898 19,843
19,016 18,111 17,205 18,111 19,016 19,922 19,016 19,922 19,016 19,016 20,827 17,205 21,733 18,898 17,008 19,843 18,898 19,843

19,016 18,111 17,205 18,111 19,016 19,922 19,016 19,922 19,016 19,016 20,827 17,205 21,733 18,898 17,008 19,843 18,898 19,843
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC[2WP
2.9.5 Management - Far Detector Assembly - Co

2.9.5 Management - Far Detector Ass
2.9.5.2.1 Labor BCWS
2.9.5.2.2 Travel BCWS
2.9.5.3.1 Labor BCWS
2.9.5.3.2 Travel BCWS
2.9.5.4.1 Labor BCWS
2.9.5.4.2 Travel BCWS
2.9.5.5.1 Labor BCWS
2.9.5.5.2 Travel BCWS
2.9.5.6.1 Labor BCWS
2.9.5.6.2 Travel BCWS
2.9.5.7.1 Labor BCWS
2.9.5.7.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     JUN14     JUL14     AUG14     SEP14     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20,489 20,489 18,626 20,489 20,489 18,626 0 0 0 0 0 0 0 0 0 0 0 0
299 299 272 299 299 272 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 23,964 19,796 19,796 21,880 20,838 21,880 2,084 0 0 0 0 0
0 0 0 0 0 0 319 264 264 291 278 291 305 291 291 305 291 291

20,788 20,788 18,898 20,788 20,788 18,898 24,283 20,060 20,060 22,171 21,115 22,171 2,389 291 291 305 291 291
20,788 20,788 18,898 20,788 20,788 18,898 24,283 20,060 20,060 22,171 21,115 22,171 2,389 291 291 305 291 291

20,788 20,788 18,898 20,788 20,788 18,898 24,283 20,060 20,060 22,171 21,115 22,171 2,389 291 291 305 291 291
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC[2WP
2.9.5 Management - Far Detector Assembly - Co

2.9.5 Management - Far Detector Ass
2.9.5.2.1 Labor BCWS
2.9.5.2.2 Travel BCWS
2.9.5.3.1 Labor BCWS
2.9.5.3.2 Travel BCWS
2.9.5.4.1 Labor BCWS
2.9.5.4.2 Travel BCWS
2.9.5.5.1 Labor BCWS
2.9.5.5.2 Travel BCWS
2.9.5.6.1 Labor BCWS
2.9.5.6.2 Travel BCWS
2.9.5.7.1 Labor BCWS
2.9.5.7.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

Cumulative

103,024
3,131

107,968
3,196

149,485
3,263

223,049
3,335

233,759
3,409

130,237
3,484

967,339
967,339

967,339
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