[bookmark: OLE_LINK1][bookmark: OLE_LINK2][bookmark: _GoBack]DOE/SC CD-3a Review of the
Long Baseline Neutrino Facility/Deep Underground Neutrino Experiment 
(LBNF/DUNE) Project at Fermilab
August 11-12, 2016

REPORT OUTLINE/WRITING ASSIGNMENTS


Executive Summary/Summary (2-page) Report	Fisher*
1.	Introduction	Wisniewski*
2.	Technical Systems Evaluation (Charge Questions 1, 2, 4) 
2.1	Detectors 	Breidenbach*/SC-1
2.1.1	Findings
2.1.2	Comments
2.1.3	Recommendations
2.2	Cryogenic	Howell*/SC-1
3. Conventional Facilities (Charge Questions 1, 2, 4)	Stellern*/SC-1
4. Environment, Safety and Health (Charge Questions 1, 2, 4)	Evans*/SC-2
5. Cost and Schedule (Charge Questions 1, 2, 4)	Bampton*/SC-2
6. Project Management (Charge Questions 1, 2, 3, 4)	Thibadeau*/SC-2

*Lead


Appendices
A. Charge Memorandum
B. Review Participants
C. Review Agenda
D. Cost Table
E. Schedule Chart
F. Management Table










