
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.3
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     AUG08     SEP08     OCT08     NOV08     DEC08     JAN09     
1.3 WLS Fiber R&D

1.3.7.5 WLS Fiber R&D
1.3.2.10 Document vendor interactions and performance BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.2.11 Review and select vendor for production fiber BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.2.12 Review and select diameter for production fiber BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.2.5 Work with vendors to achieve requirements - 2HFY07 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.2.9 Coordinate sample fiber procurements - 2HFY07 BCWS 781 746 746 817 630 0 0 0 0 0 0 0 0 0
1.3.3.1.3 Procure fiber for R&D - 2HFY07 BCWS 1,213 1,158 1,158 1,268 978 0 0 0 0 0 0 0 0 0
1.3.3.2.7 Document test results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.3.1.4.2 Setup test equipment BCWS 7,859 3,001 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.3.1.4.3 Perform spectral analyses @ 15 m length BCWS 0 309 499 547 452 573 498 449 0 0 0 0 0 0
1.3.3.3.1.4.4 Document results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.3.1.4.5 Perform spectral analyses @ 15 m length - part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.3.2.2.2 Setup test equipment BCWS 10,175 3,885 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.3.2.2.3 Perform spectral analyses @ 15 m length BCWS 0 941 1,568 1,717 1,419 1,451 0 0 0 0 0 0 0 0
1.3.3.3.2.2.4 Document results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.4.10 Determine survival limits during shipping and handling BCWS 0 0 0 0 0 0 682 614 0 0 0 0 0 0
1.3.3.4.11 Document results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.4.12 Review and certify fiber OK in scintillator BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1.3.3.4.13 Determine survival limits during shipping and handling - pa BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.4.7 Perform bending tests in liquid scintillator - 2HFY07 BCWS 1,910 1,763 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.4.9 Perform accelerated aging tests in liquid scintillator - 2H BCWS 603 557 0 0 0 0 0 0 0 0 0 0 0 0
1.3.3.5 Review and select fiber dye concentration BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.4.1 Develop QA procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.4.2 Develop QA test equipment for fiber acceptance BCWS 0 0 0 0 0 393 7,857 7,072 0 0 0 0 0 0
1.3.4.3 Develop QA documentation tool BCWS 0 0 0 0 0 0 1,325 1,192 0 0 0 0 0 0
1.3.4.4 Document results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.4.5 Develop QA procedures - part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.4.6 Develop QA test equipment for fiber acceptance - part 2 BCWS 0 0 0 0 0 0 0 0 14,899 14,221 17,804 13,378 12,635 0
1.3.4.7 Develop QA documentation tool - part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.5.1 Procure fiber for integration prototype BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.5.2 Compare IPND fiber to R&D fiber BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.5.3 Ship IPND fiber to Minnesota BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.6.2 Review IPND fiber parameter choices BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.6.3 Review results of IPND fiber tests BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.6.7 Prepare specification document for production WLS fiber BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.7.2.2.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.3.7.2.2.2 Travel BCWS 420 401 401 439 339 0 0 0 0 0 0 0 0 0
1.3.7.2.2.4 Materials and supplies BCWS 84 80 80 88 68 0 0 0 0 0 0 0 0 0
1.3.7.3.1 Labor BCWS 0 0 0 0 0 536 510 438 0 0 0 0 0 0
1.3.7.3.2 Travel BCWS 0 0 0 0 0 231 219 188 0 0 0 0 0 0
1.3.7.3.3 Equipment BCWS 0 0 0 0 0 185 176 151 0 0 0 0 0 0
1.3.7.3.4 Materials and supplies BCWS 0 0 0 0 0 46 44 38 0 0 0 0 0 0

CTC[21] Totals: BCWS 23,046 12,840 4,452 4,876 3,884 3,415 11,312 10,142 14,899 14,221 17,804 13,378 12,635 0
Control Acct[10] Totals: BCWS 23,046 12,840 4,452 4,876 3,884 3,415 11,312 10,142 14,899 14,221 17,804 13,378 12,635 0
Grand Totals:

BCWS 23,046 12,840 4,452 4,876 3,884 3,415 11,312 10,142 14,899 14,221 17,804 13,378 12,635 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.3
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
1.3 WLS Fiber R&D

1.3.7.5 WLS Fiber R&D
1.3.2.10 Document vendor interactions and performance BCWS
1.3.2.11 Review and select vendor for production fiber BCWS
1.3.2.12 Review and select diameter for production fiber BCWS
1.3.2.5 Work with vendors to achieve requirements - 2HFY07 BCWS
1.3.2.9 Coordinate sample fiber procurements - 2HFY07 BCWS
1.3.3.1.3 Procure fiber for R&D - 2HFY07 BCWS
1.3.3.2.7 Document test results BCWS
1.3.3.3.1.4.2 Setup test equipment BCWS
1.3.3.3.1.4.3 Perform spectral analyses @ 15 m length BCWS
1.3.3.3.1.4.4 Document results BCWS
1.3.3.3.1.4.5 Perform spectral analyses @ 15 m length - part 2 BCWS
1.3.3.3.2.2.2 Setup test equipment BCWS
1.3.3.3.2.2.3 Perform spectral analyses @ 15 m length BCWS
1.3.3.3.2.2.4 Document results BCWS
1.3.3.4.10 Determine survival limits during shipping and handling BCWS
1.3.3.4.11 Document results BCWS
1.3.3.4.12 Review and certify fiber OK in scintillator BCWS

1.3.3.4.13 Determine survival limits during shipping and handling - pa BCWS
1.3.3.4.7 Perform bending tests in liquid scintillator - 2HFY07 BCWS
1.3.3.4.9 Perform accelerated aging tests in liquid scintillator - 2H BCWS
1.3.3.5 Review and select fiber dye concentration BCWS
1.3.4.1 Develop QA procedures BCWS
1.3.4.2 Develop QA test equipment for fiber acceptance BCWS
1.3.4.3 Develop QA documentation tool BCWS
1.3.4.4 Document results BCWS
1.3.4.5 Develop QA procedures - part 2 BCWS
1.3.4.6 Develop QA test equipment for fiber acceptance - part 2 BCWS
1.3.4.7 Develop QA documentation tool - part 2 BCWS
1.3.5.1 Procure fiber for integration prototype BCWS
1.3.5.2 Compare IPND fiber to R&D fiber BCWS
1.3.5.3 Ship IPND fiber to Minnesota BCWS
1.3.6.2 Review IPND fiber parameter choices BCWS
1.3.6.3 Review results of IPND fiber tests BCWS
1.3.6.7 Prepare specification document for production WLS fiber BCWS
1.3.7.2.2.1 Labor BCWS
1.3.7.2.2.2 Travel BCWS
1.3.7.2.2.4 Materials and supplies BCWS
1.3.7.3.1 Labor BCWS
1.3.7.3.2 Travel BCWS
1.3.7.3.3 Equipment BCWS
1.3.7.3.4 Materials and supplies BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     Cumulative

0 0 0 0 0 0 0 0 0 0
243 0 0 0 0 0 0 0 0 243

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 3,719
0 0 0 0 0 0 0 0 0 5,775
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 10,859
0 0 0 0 0 0 0 0 0 3,327
0 0 0 0 0 0 0 0 0 0

1,255 1,130 0 0 0 0 0 0 0 2,385
0 0 0 0 0 0 0 0 0 14,060
0 0 0 0 0 0 0 0 0 7,096
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 1,297
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

340 0 0 0 0 0 0 0 0 340
0 0 0 0 0 0 0 0 0 3,673
0 0 0 0 0 0 0 0 0 1,160
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 15,322
0 0 0 0 0 0 0 0 0 2,517
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 72,937
0 0 2,158 0 0 0 0 0 0 2,158
0 0 30,068 27,335 10,934 0 0 0 0 68,337

23,465 32,264 32,264 29,331 0 0 0 0 0 117,324
0 0 0 0 0 962 962 962 329 3,217
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 2,000
0 0 0 0 0 0 0 0 0 400
0 0 0 0 0 0 0 0 0 1,485
0 0 0 0 0 0 0 0 0 639
0 0 0 0 0 0 0 0 0 511
0 0 0 0 0 0 0 0 0 128

25,303 33,394 64,491 56,666 10,934 962 962 962 329 340,909
25,303 33,394 64,491 56,666 10,934 962 962 962 329 340,909

25,303 33,394 64,491 56,666 10,934 962 962 962 329 340,909
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