
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.0.1.2 Recycler Kicker System

2.0.1.2.1 RR Injection Production Kicker Magnets
2.0.1.2.1.1.1 RR Inject Prod Kicker Prep Req & Award PO for All Mag Fe BCWS 0 0 0 0 0 0 0 0 21,712 0 0 0 0 0
2.0.1.2.1.1.10 Receive Parts for 1 Pre-production Magnet BCWS 0 0 0 0 0 0 0 0 910 8,648 9,103 8,648 0 0
2.0.1.2.1.1.11 Prep Req & Award PO for Parts for 5 Other Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.1.12 Receive Parts for 5 Other Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.1.15 RR Prep Req & Award PO for Resistors BCWS 3,720 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.1.16 RR Receive & Measure Resisitors for 11 loads BCWS 0 11,299 11,299 8,218 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.1.2 RR Inject Prod Kicker Receive Ferrites for All Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 13,485
2.0.1.2.1.1.3 RR Inject Prod Kicker Prep Req & Award PO for all Load R BCWS 0 0 0 0 0 0 0 0 25,915 0 0 0 0 0
2.0.1.2.1.1.4 RR Inject Prod Kicker Receive All Load Resistor Parts fo BCWS 0 0 0 0 0 0 0 0 1,845 17,524 18,447 17,524 0 0
2.0.1.2.1.1.5 Procure 15 Beamtubes for RR Inj from TD Inventory BCWS 56,096 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.1.6 RR Injection Select Ceramic Tubes & Cut to Length BCWS 7,144 7,896 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.1.1.7 Prep Req & Award PO for Kovar Braze on 15 Ceramic Beam T BCWS 0 0 0 0 0 0 0 0 8,485 3,086 0 0 0 0
2.0.1.2.1.1.8 Receive 7 Kovar Brazed Ceramic Tubes BCWS 0 0 0 0 0 0 0 0 0 8,626 15,683 14,899 15,683 18,035
2.0.1.2.1.1.9 Prep Req & Award PO for Parts for 1 Pre-production Magne BCWS 0 0 0 0 0 0 0 0 17,011 0 0 0 0 0

2.0.1.2.1.2.1 RR Inj Weld Bellows & Vacuum Flanges on 8 Ceramic Beam T BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.2 Assemble 1 Pre-production Magnet & Load BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.3 RR Injection Kicker Low Voltage Testing 1 Pre-production BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.4 RR Inject Kicker HV Testing 1 Pre-production Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.5 RR Inject Kicker Life Testing 1 Pre-production Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.6 Assemble 5 RR Injection Kicker Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.7 Low voltage testing 5 magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.1.2.9 Apply Resistive Coating Inside Ceramic Beam Tubes BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 66,960 19,195 11,299 8,218 0 0 0 0 75,878 37,883 43,233 41,071 15,683 31,520
2.0.1.2.2 RR Injection Production Kicker Power Supply

2.0.1.2.2.1.1 RR Inj Prep Req & Award PO for Parts for 6 Power Supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.2.1.10 RR Inj Receive 1 Bumper Pulser & Energy Storage (PFL Su BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.11 RR Inj Prep Req & Award PO for Parts for 6 Pulsers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.12 RR Inject Prod Kicker PS Receive Parts for 6 Pulsers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.2 RR Inj Receive Parts for 6 Power Supply Controls BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.7 RR Inject Prod Kicker PS Prep Req & Award PO for Thyratr BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.8 RR Inject Prod Kicker PS Receive Thyratrons for 6  Pulse BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.1.9 RR Inj Prep Req & Award PO for 1 Bumper Pulser & Energy BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.2.2 RR Inj Assemble Controls Modules & Racks for 6 Pulsers & BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.2.3 RR Inj Assemble 4 Pulser Housing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.2.4 RR Inj Assemble 1 Bumper System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.2.5 RR Inj Measure & Assemble 6 Loads BCWS 0 0 0 0 0 0 0 0 0 0 0 0 31,526 36,255
2.0.1.2.2.3 RR Injection Checkout/Test Pulsers into Dummy Load in MI-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.4 Remove Gap Clearing Kicker System from MI BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.2.5 RR Inj & Gap Clear Inst Mags, Cables & Fluor Piping in Tun BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 31,526 36,255
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets

2.0.1.2.3.2.1 Procure 14 Beamtubes for RR Ext/ MI Inj from TD Inventor BCWS 52,480 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.11 Prep Req & Award PO for Parts for MI Inject HV & Tail B BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.12 Receive Parts for MI Inject HV & Tail Bumper Pulsers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.3.2.16 RR Ext/MI Inject Kicker Magnet Kovar Braze 7 Ceramic Be BCWS 0 0 5,919 14,797 16,277 16,277 15,537 15,537 16,730 14,449 15,209 14,449 15,209 4,563
2.0.1.2.3.2.2 RR Ext/MI Inj Select Ceramic Tubes & Cut to Length BCWS 6,858 7,580 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.1.2 Recycler Kicker System

2.0.1.2.1 RR Injection Production Kicker Magnets
2.0.1.2.1.1.1 RR Inject Prod Kicker Prep Req & Award PO for All Mag Fe BCWS
2.0.1.2.1.1.10 Receive Parts for 1 Pre-production Magnet BCWS
2.0.1.2.1.1.11 Prep Req & Award PO for Parts for 5 Other Magnets BCWS
2.0.1.2.1.1.12 Receive Parts for 5 Other Magnets BCWS
2.0.1.2.1.1.15 RR Prep Req & Award PO for Resistors BCWS
2.0.1.2.1.1.16 RR Receive & Measure Resisitors for 11 loads BCWS
2.0.1.2.1.1.2 RR Inject Prod Kicker Receive Ferrites for All Magnets BCWS
2.0.1.2.1.1.3 RR Inject Prod Kicker Prep Req & Award PO for all Load R BCWS
2.0.1.2.1.1.4 RR Inject Prod Kicker Receive All Load Resistor Parts fo BCWS
2.0.1.2.1.1.5 Procure 15 Beamtubes for RR Inj from TD Inventory BCWS
2.0.1.2.1.1.6 RR Injection Select Ceramic Tubes & Cut to Length BCWS

2.0.1.2.1.1.7 Prep Req & Award PO for Kovar Braze on 15 Ceramic Beam T BCWS
2.0.1.2.1.1.8 Receive 7 Kovar Brazed Ceramic Tubes BCWS
2.0.1.2.1.1.9 Prep Req & Award PO for Parts for 1 Pre-production Magne BCWS

2.0.1.2.1.2.1 RR Inj Weld Bellows & Vacuum Flanges on 8 Ceramic Beam T BCWS
2.0.1.2.1.2.2 Assemble 1 Pre-production Magnet & Load BCWS
2.0.1.2.1.2.3 RR Injection Kicker Low Voltage Testing 1 Pre-production BCWS
2.0.1.2.1.2.4 RR Inject Kicker HV Testing 1 Pre-production Magnet BCWS
2.0.1.2.1.2.5 RR Inject Kicker Life Testing 1 Pre-production Magnet BCWS
2.0.1.2.1.2.6 Assemble 5 RR Injection Kicker Magnets BCWS
2.0.1.2.1.2.7 Low voltage testing 5 magnets BCWS
2.0.1.2.1.2.9 Apply Resistive Coating Inside Ceramic Beam Tubes BCWS

CTC[21] Totals: BCWS
2.0.1.2.2 RR Injection Production Kicker Power Supply

2.0.1.2.2.1.1 RR Inj Prep Req & Award PO for Parts for 6 Power Supply BCWS

2.0.1.2.2.1.10 RR Inj Receive 1 Bumper Pulser & Energy Storage (PFL Su BCWS
2.0.1.2.2.1.11 RR Inj Prep Req & Award PO for Parts for 6 Pulsers BCWS
2.0.1.2.2.1.12 RR Inject Prod Kicker PS Receive Parts for 6 Pulsers BCWS
2.0.1.2.2.1.2 RR Inj Receive Parts for 6 Power Supply Controls BCWS
2.0.1.2.2.1.7 RR Inject Prod Kicker PS Prep Req & Award PO for Thyratr BCWS
2.0.1.2.2.1.8 RR Inject Prod Kicker PS Receive Thyratrons for 6  Pulse BCWS
2.0.1.2.2.1.9 RR Inj Prep Req & Award PO for 1 Bumper Pulser & Energy BCWS
2.0.1.2.2.2.2 RR Inj Assemble Controls Modules & Racks for 6 Pulsers & BCWS
2.0.1.2.2.2.3 RR Inj Assemble 4 Pulser Housing BCWS
2.0.1.2.2.2.4 RR Inj Assemble 1 Bumper System BCWS
2.0.1.2.2.2.5 RR Inj Measure & Assemble 6 Loads BCWS
2.0.1.2.2.3 RR Injection Checkout/Test Pulsers into Dummy Load in MI-1 BCWS
2.0.1.2.2.4 Remove Gap Clearing Kicker System from MI BCWS
2.0.1.2.2.5 RR Inj & Gap Clear Inst Mags, Cables & Fluor Piping in Tun BCWS

CTC[21] Totals: BCWS
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets

2.0.1.2.3.2.1 Procure 14 Beamtubes for RR Ext/ MI Inj from TD Inventor BCWS
2.0.1.2.3.2.11 Prep Req & Award PO for Parts for MI Inject HV & Tail B BCWS
2.0.1.2.3.2.12 Receive Parts for MI Inject HV & Tail Bumper Pulsers BCWS

2.0.1.2.3.2.16 RR Ext/MI Inject Kicker Magnet Kovar Braze 7 Ceramic Be BCWS
2.0.1.2.3.2.2 RR Ext/MI Inj Select Ceramic Tubes & Cut to Length BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 5,758 5,758 0 0 0 0 0 0 0 0
0 0 0 0 0 0 78,918 52,612 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

76,416 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
17,251 15,683 17,251 16,467 9,410 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 30,042 63,088 12,563 0 0 0 0 0 0 0
6,695 26,782 20,086 0 0 0 0 0 0 0 0 0 0 0

0 0 6,079 11,289 0 0 0 0 0 0 0 0 0 0
0 0 0 10,552 15,828 0 0 0 0 0 0 0 0 0
0 0 0 0 5,932 12,457 13,054 4,973 0 0 0 0 0 0
0 0 0 0 0 0 0 99,096 165,160 57,806 0 0 0 0
0 0 0 0 0 0 16,792 27,986 27,986 26,587 11,195 0 0 0
0 0 0 0 0 0 8,891 0 0 0 0 0 0 0

100,362 42,465 43,416 38,308 66,970 81,303 130,218 184,667 193,146 84,393 11,195 0 0 0

0 0 0 0 4,203 8,826 3,964 0 0 0 0 0 0 0

0 0 0 0 0 0 0 111,187 68,423 0 0 0 0 0
0 0 0 0 5,125 10,762 4,833 0 0 0 0 0 0 0
0 0 0 0 605,123 60,512 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 251,583 135,468 0 0 0 0
0 0 0 0 5,125 10,762 4,833 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 32,081 74,856 0 0 0 0
0 0 0 0 2,562 5,381 2,417 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 14,956 24,926 28,665 26,172 26,172
0 0 0 0 0 0 0 0 0 15,594 25,990 29,889 6,498 0
0 0 0 0 0 0 0 0 7,602 10,770 0 0 0 0

34,679 7,882 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

34,679 7,882 0 0 622,138 96,244 16,048 111,187 359,689 251,644 50,917 58,554 32,670 26,172

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 5,125 5,125 0 0 0 0 0 0 0 0 0 0
0 0 0 10,962 241,162 186,352 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.1.2 Recycler Kicker System

2.0.1.2.1 RR Injection Production Kicker Magnets
2.0.1.2.1.1.1 RR Inject Prod Kicker Prep Req & Award PO for All Mag Fe BCWS
2.0.1.2.1.1.10 Receive Parts for 1 Pre-production Magnet BCWS
2.0.1.2.1.1.11 Prep Req & Award PO for Parts for 5 Other Magnets BCWS
2.0.1.2.1.1.12 Receive Parts for 5 Other Magnets BCWS
2.0.1.2.1.1.15 RR Prep Req & Award PO for Resistors BCWS
2.0.1.2.1.1.16 RR Receive & Measure Resisitors for 11 loads BCWS
2.0.1.2.1.1.2 RR Inject Prod Kicker Receive Ferrites for All Magnets BCWS
2.0.1.2.1.1.3 RR Inject Prod Kicker Prep Req & Award PO for all Load R BCWS
2.0.1.2.1.1.4 RR Inject Prod Kicker Receive All Load Resistor Parts fo BCWS
2.0.1.2.1.1.5 Procure 15 Beamtubes for RR Inj from TD Inventory BCWS
2.0.1.2.1.1.6 RR Injection Select Ceramic Tubes & Cut to Length BCWS

2.0.1.2.1.1.7 Prep Req & Award PO for Kovar Braze on 15 Ceramic Beam T BCWS
2.0.1.2.1.1.8 Receive 7 Kovar Brazed Ceramic Tubes BCWS
2.0.1.2.1.1.9 Prep Req & Award PO for Parts for 1 Pre-production Magne BCWS

2.0.1.2.1.2.1 RR Inj Weld Bellows & Vacuum Flanges on 8 Ceramic Beam T BCWS
2.0.1.2.1.2.2 Assemble 1 Pre-production Magnet & Load BCWS
2.0.1.2.1.2.3 RR Injection Kicker Low Voltage Testing 1 Pre-production BCWS
2.0.1.2.1.2.4 RR Inject Kicker HV Testing 1 Pre-production Magnet BCWS
2.0.1.2.1.2.5 RR Inject Kicker Life Testing 1 Pre-production Magnet BCWS
2.0.1.2.1.2.6 Assemble 5 RR Injection Kicker Magnets BCWS
2.0.1.2.1.2.7 Low voltage testing 5 magnets BCWS
2.0.1.2.1.2.9 Apply Resistive Coating Inside Ceramic Beam Tubes BCWS

CTC[21] Totals: BCWS
2.0.1.2.2 RR Injection Production Kicker Power Supply

2.0.1.2.2.1.1 RR Inj Prep Req & Award PO for Parts for 6 Power Supply BCWS

2.0.1.2.2.1.10 RR Inj Receive 1 Bumper Pulser & Energy Storage (PFL Su BCWS
2.0.1.2.2.1.11 RR Inj Prep Req & Award PO for Parts for 6 Pulsers BCWS
2.0.1.2.2.1.12 RR Inject Prod Kicker PS Receive Parts for 6 Pulsers BCWS
2.0.1.2.2.1.2 RR Inj Receive Parts for 6 Power Supply Controls BCWS
2.0.1.2.2.1.7 RR Inject Prod Kicker PS Prep Req & Award PO for Thyratr BCWS
2.0.1.2.2.1.8 RR Inject Prod Kicker PS Receive Thyratrons for 6  Pulse BCWS
2.0.1.2.2.1.9 RR Inj Prep Req & Award PO for 1 Bumper Pulser & Energy BCWS
2.0.1.2.2.2.2 RR Inj Assemble Controls Modules & Racks for 6 Pulsers & BCWS
2.0.1.2.2.2.3 RR Inj Assemble 4 Pulser Housing BCWS
2.0.1.2.2.2.4 RR Inj Assemble 1 Bumper System BCWS
2.0.1.2.2.2.5 RR Inj Measure & Assemble 6 Loads BCWS
2.0.1.2.2.3 RR Injection Checkout/Test Pulsers into Dummy Load in MI-1 BCWS
2.0.1.2.2.4 Remove Gap Clearing Kicker System from MI BCWS
2.0.1.2.2.5 RR Inj & Gap Clear Inst Mags, Cables & Fluor Piping in Tun BCWS

CTC[21] Totals: BCWS
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets

2.0.1.2.3.2.1 Procure 14 Beamtubes for RR Ext/ MI Inj from TD Inventor BCWS
2.0.1.2.3.2.11 Prep Req & Award PO for Parts for MI Inject HV & Tail B BCWS
2.0.1.2.3.2.12 Receive Parts for MI Inject HV & Tail Bumper Pulsers BCWS

2.0.1.2.3.2.16 RR Ext/MI Inject Kicker Magnet Kovar Braze 7 Ceramic Be BCWS
2.0.1.2.3.2.2 RR Ext/MI Inj Select Ceramic Tubes & Cut to Length BCWS

JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     Cumulative

0 0 0 0 0 0 0 0 0 0 0 0 21,712
0 0 0 0 0 0 0 0 0 0 0 0 27,309
0 0 0 0 0 0 0 0 0 0 0 0 11,517
0 0 0 0 0 0 0 0 0 0 0 0 131,529
0 0 0 0 0 0 0 0 0 0 0 0 3,720
0 0 0 0 0 0 0 0 0 0 0 0 30,816
0 0 0 0 0 0 0 0 0 0 0 0 89,901
0 0 0 0 0 0 0 0 0 0 0 0 25,915
0 0 0 0 0 0 0 0 0 0 0 0 55,340
0 0 0 0 0 0 0 0 0 0 0 0 56,096
0 0 0 0 0 0 0 0 0 0 0 0 15,040

0 0 0 0 0 0 0 0 0 0 0 0 11,571
0 0 0 0 0 0 0 0 0 0 0 0 148,988
0 0 0 0 0 0 0 0 0 0 0 0 17,011

0 0 0 0 0 0 0 0 0 0 0 0 105,692
0 0 0 0 0 0 0 0 0 0 0 0 53,564
0 0 0 0 0 0 0 0 0 0 0 0 17,367
0 0 0 0 0 0 0 0 0 0 0 0 26,380
0 0 0 0 0 0 0 0 0 0 0 0 36,415
0 0 0 0 0 0 0 0 0 0 0 0 322,062
0 0 0 0 0 0 0 0 0 0 0 0 110,546
0 0 0 0 0 0 0 0 0 0 0 0 8,891
0 0 0 0 0 0 0 0 0 0 0 0 1,327,383

0 0 0 0 0 0 0 0 0 0 0 0 16,994

0 0 0 0 0 0 0 0 0 0 0 0 179,611
0 0 0 0 0 0 0 0 0 0 0 0 20,720
0 0 0 0 0 0 0 0 0 0 0 0 665,635
0 0 0 0 0 0 0 0 0 0 0 0 387,051
0 0 0 0 0 0 0 0 0 0 0 0 20,720
0 0 0 0 0 0 0 0 0 0 0 0 106,937
0 0 0 0 0 0 0 0 0 0 0 0 10,360

27,419 24,926 28,665 26,172 27,429 14,367 0 0 0 0 0 0 269,871
0 0 0 0 0 0 0 0 0 0 0 0 77,971
0 0 0 0 0 0 0 0 0 0 0 0 18,372
0 0 0 0 0 0 0 0 0 0 0 0 110,342
0 0 0 0 0 8,309 17,541 18,464 19,387 10,155 0 0 73,857
0 22,008 0 0 0 0 0 0 0 0 0 0 22,008
0 0 0 0 0 0 0 0 0 154,283 168,308 0 322,591

27,419 46,934 28,665 26,172 27,429 22,676 17,541 18,464 19,387 164,438 168,308 0 2,303,038

0 0 0 0 0 0 0 0 0 0 0 0 52,480
0 0 0 0 0 0 0 0 0 0 0 0 10,249
0 0 0 0 0 0 0 0 0 0 0 0 438,476

0 0 0 0 0 0 0 0 0 0 0 0 164,953
0 0 0 0 0 0 0 0 0 0 0 0 14,438
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.0.1.2.3.2.3 Prep Req & Award PO for All Magnet Ferrites for RR Extra BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.4 Receive RR Extract/MI Inject Kicker Ferrites for 5 magne BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.5 RR Ext/MI Inject Kicker Prep Req & Award PO for All Othe BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.6 RR Ext/MI Inject Kicker Receive All Other Parts for 5 Ma BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.7 RR Ext Kick Prep Req & Award PO for Parts & Fluorinert f BCWS 0 0 1,307 6,534 5,227 0 0 0 0 0 0 0 0 0
2.0.1.2.3.2.8 RR Ext  Kicker Receive Parts & Fluorinert for Cooling Sy BCWS 0 0 0 0 0 35,475 47,300 0 0 0 0 0 0 0
2.0.1.2.3.3.10 RR Ext/MI Inj Kicker Life testing in MI-30 or PS-4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.3.11 Assemble MI Inject HV & Tail Bumper Pulsers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.3.3 RR Ext/MI Inj Kicker Coat, Weld Flanges & Bellows BCWS 0 0 0 0 0 0 0 0 0 0 0 0 34,116 3,791

2.0.1.2.3.3.4 RR Ext/MI Injection Kicker Magnet Assemble 5 New Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.3.5 RR Ext/MI Injection Kicker Magnet Assemble 5 loads BCWS 0 0 0 0 0 0 0 0 0 0 0 0 30,537 35,117
2.0.1.2.3.3.6 RR Ext/MI Injection Kicker Magnet Attach 8 Cable Adaptor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.3.7 RR Ext Kicker Magnet Assemble Cooling Skid C in MI-30 BCWS 0 0 0 0 0 0 19,554 45,626 22,769 0 0 0 0 0
2.0.1.2.3.3.8 RR Ext/MI Inj Kicker Magnet LV Testing New Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.3.9 RR Ext/MI Inj Kicker HV Testing RR Ext & MI Inj Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.4 RR Ext/MI Inj Line Kicker Checkout/Test Pulsers into Dummy BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.3.5 RR Ext/MI Inj Line Kick Inst Mags, Cables & Fluor Piping i BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 59,338 7,580 7,226 21,331 21,504 51,752 82,391 61,163 39,499 14,449 15,209 14,449 79,862 43,471
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System

2.0.1.2.4.1.1 Prep Req & Award PO for RR Ext Line Kicker PS Thyratrons BCWS 0 1,648 1,491 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.4.1.11 RR Extraction Line Kicker PS Prep Req & Award PO for 12 BCWS 0 0 0 0 0 0 0 0 0 0 1,734 2,534 1,067 0
2.0.1.2.4.1.12 RR Extraction Line Kicker PS Receive 12 PFL Frames BCWS 0 0 0 0 0 0 0 0 0 0 0 0 20,034 38,399

2.0.1.2.4.1.13 RR Extraction Line Kicker Power Supply System Procure 2 BCWS 0 0 0 0 0 0 0 0 0 0 1,520 2,221 2,338 2,689
2.0.1.2.4.1.14 MI Inj/RR Extraction/Beam Abort Line Kicker Prep Req & BCWS 4,375 4,375 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.4.1.15 MI Injection/RR Extraction/Beam Abort Line Kicker Recei BCWS 0 0 0 0 0 0 0 326,430 0 0 0 0 0 0
2.0.1.2.4.1.18 MI Injection Kicker PS Procure Spare Cable (2 spools) BCWS 9,075 9,982 4,084 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.4.1.19 RR Extraction Line Kicker PS System Procure Spare Cable BCWS 0 0 0 0 0 0 0 0 10,192 8,802 4,633 0 0 0
2.0.1.2.4.1.2 RR Extraction Line Kicker PS ReceiveThyratrons for 1 HV BCWS 0 0 1,318 8,789 9,668 9,668 5,713 0 0 0 0 0 0 0
2.0.1.2.4.1.20 Beam Abort Kicker PS Procure Spare Cable (2 spools) BCWS 9,075 9,982 4,084 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.4.1.5 RR Extract Line Kicker PS Prep Req & Award PO for All Ot BCWS 0 8,953 8,100 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.4.1.6 RR Extract Line Kicker PS Receive All Other Parts for 1 BCWS 0 0 4,768 31,788 34,967 34,967 20,662 0 0 0 0 0 0 0
2.0.1.2.4.2.3 RR Extraction Kicker PS Wind 12 cables on PFL frames BCWS 0 0 0 0 0 0 0 0 34,066 0 0 0 0 0

2.0.1.2.4.2.4 Extraction Line Kicker PS Wind Cable on 2 Spare PFL Fram BCWS 0 0 0 7,524 0 0 0 0 0 0 0 0 0 0
2.0.1.2.4.2.5 RR Extraction Kicker PS Install 12 PFL Frames in MI-30 B BCWS 0 0 0 0 0 0 0 0 13,125 2,625 0 0 0 0
2.0.1.2.4.2.6 Extraction Line Kicker PS Install 2 Spare PFL Frames in BCWS 0 0 0 2,505 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 22,525 34,940 23,845 50,606 44,635 44,635 26,375 326,430 57,383 11,427 7,886 4,755 23,439 41,087
2.0.1.2.5 Beam Abort Kicker Magnet

2.0.1.2.5.1.1 Procure 3 Beamtubes for RR Abort from TD Inventory BCWS 12,707 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.10 Beam Abort Kicker Procure 2 Spare PFL Frames BCWS 0 0 2,519 2,290 2,519 1,832 0 0 0 0 0 0 0 0
2.0.1.2.5.1.2 Prep Req & Award PO for RR Abort Kicker Magnet Ferrites BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.3 Receive RR Abort Kicker Magnet Ferrites BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.4 Prep Req & Award PO for RR Abort Kicker Other Parts for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.5 Receive RR Abort Kicker Magnet Other Parts for Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.5.1.6 Beam Abort Kick Prep Req & Award PO for Parts & Flourine BCWS 0 0 1,307 6,534 5,227 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.7 Beam Abort Kicker Receive Parts & Flourinert for Cooling BCWS 0 0 0 0 27,592 55,183 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.1.2.3.2.3 Prep Req & Award PO for All Magnet Ferrites for RR Extra BCWS
2.0.1.2.3.2.4 Receive RR Extract/MI Inject Kicker Ferrites for 5 magne BCWS
2.0.1.2.3.2.5 RR Ext/MI Inject Kicker Prep Req & Award PO for All Othe BCWS
2.0.1.2.3.2.6 RR Ext/MI Inject Kicker Receive All Other Parts for 5 Ma BCWS
2.0.1.2.3.2.7 RR Ext Kick Prep Req & Award PO for Parts & Fluorinert f BCWS
2.0.1.2.3.2.8 RR Ext  Kicker Receive Parts & Fluorinert for Cooling Sy BCWS
2.0.1.2.3.3.10 RR Ext/MI Inj Kicker Life testing in MI-30 or PS-4 BCWS
2.0.1.2.3.3.11 Assemble MI Inject HV & Tail Bumper Pulsers BCWS
2.0.1.2.3.3.3 RR Ext/MI Inj Kicker Coat, Weld Flanges & Bellows BCWS

2.0.1.2.3.3.4 RR Ext/MI Injection Kicker Magnet Assemble 5 New Magnet BCWS
2.0.1.2.3.3.5 RR Ext/MI Injection Kicker Magnet Assemble 5 loads BCWS
2.0.1.2.3.3.6 RR Ext/MI Injection Kicker Magnet Attach 8 Cable Adaptor BCWS
2.0.1.2.3.3.7 RR Ext Kicker Magnet Assemble Cooling Skid C in MI-30 BCWS
2.0.1.2.3.3.8 RR Ext/MI Inj Kicker Magnet LV Testing New Magnet BCWS
2.0.1.2.3.3.9 RR Ext/MI Inj Kicker HV Testing RR Ext & MI Inj Magnets BCWS
2.0.1.2.3.4 RR Ext/MI Inj Line Kicker Checkout/Test Pulsers into Dummy BCWS
2.0.1.2.3.5 RR Ext/MI Inj Line Kick Inst Mags, Cables & Fluor Piping i BCWS

CTC[21] Totals: BCWS
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System

2.0.1.2.4.1.1 Prep Req & Award PO for RR Ext Line Kicker PS Thyratrons BCWS

2.0.1.2.4.1.11 RR Extraction Line Kicker PS Prep Req & Award PO for 12 BCWS
2.0.1.2.4.1.12 RR Extraction Line Kicker PS Receive 12 PFL Frames BCWS

2.0.1.2.4.1.13 RR Extraction Line Kicker Power Supply System Procure 2 BCWS
2.0.1.2.4.1.14 MI Inj/RR Extraction/Beam Abort Line Kicker Prep Req & BCWS
2.0.1.2.4.1.15 MI Injection/RR Extraction/Beam Abort Line Kicker Recei BCWS
2.0.1.2.4.1.18 MI Injection Kicker PS Procure Spare Cable (2 spools) BCWS

2.0.1.2.4.1.19 RR Extraction Line Kicker PS System Procure Spare Cable BCWS
2.0.1.2.4.1.2 RR Extraction Line Kicker PS ReceiveThyratrons for 1 HV BCWS
2.0.1.2.4.1.20 Beam Abort Kicker PS Procure Spare Cable (2 spools) BCWS
2.0.1.2.4.1.5 RR Extract Line Kicker PS Prep Req & Award PO for All Ot BCWS
2.0.1.2.4.1.6 RR Extract Line Kicker PS Receive All Other Parts for 1 BCWS
2.0.1.2.4.2.3 RR Extraction Kicker PS Wind 12 cables on PFL frames BCWS

2.0.1.2.4.2.4 Extraction Line Kicker PS Wind Cable on 2 Spare PFL Fram BCWS
2.0.1.2.4.2.5 RR Extraction Kicker PS Install 12 PFL Frames in MI-30 B BCWS
2.0.1.2.4.2.6 Extraction Line Kicker PS Install 2 Spare PFL Frames in BCWS

CTC[21] Totals: BCWS
2.0.1.2.5 Beam Abort Kicker Magnet

2.0.1.2.5.1.1 Procure 3 Beamtubes for RR Abort from TD Inventory BCWS
2.0.1.2.5.1.10 Beam Abort Kicker Procure 2 Spare PFL Frames BCWS
2.0.1.2.5.1.2 Prep Req & Award PO for RR Abort Kicker Magnet Ferrites BCWS
2.0.1.2.5.1.3 Receive RR Abort Kicker Magnet Ferrites BCWS
2.0.1.2.5.1.4 Prep Req & Award PO for RR Abort Kicker Other Parts for BCWS
2.0.1.2.5.1.5 Receive RR Abort Kicker Magnet Other Parts for Magnet BCWS

2.0.1.2.5.1.6 Beam Abort Kick Prep Req & Award PO for Parts & Flourine BCWS
2.0.1.2.5.1.7 Beam Abort Kicker Receive Parts & Flourinert for Cooling BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     
0 0 0 1,612 2,534 461 0 0 0 0 0 0 0 0
0 0 0 0 0 17,626 22,453 21,384 21,384 20,314 21,384 24,591 20,314 0
0 0 0 12,112 19,033 3,460 0 0 0 0 0 0 0 0
0 0 0 0 0 242,328 43,733 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 13,445 73,973 17,613 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 13,149 138,067
33,591 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 23,090 2,566
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 17,618
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 25,218 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

33,591 25,218 5,125 29,811 262,728 463,673 140,159 38,996 21,384 20,314 21,384 24,591 56,553 158,251

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
8,348 0 0 0 0 0 0 0 0 0 0 0 0 0

585 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

8,932 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

19,088 2,121 0 0 0 0 0 0 0 0 0 0 0 0
0 11,139 1,238 0 0 0 0 0 0 0 0 0 0 0

15,310 1,701 0 0 0 0 0 0 0 0 0 0 0 0
0 8,193 10,013 9,103 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.1.2.3.2.3 Prep Req & Award PO for All Magnet Ferrites for RR Extra BCWS
2.0.1.2.3.2.4 Receive RR Extract/MI Inject Kicker Ferrites for 5 magne BCWS
2.0.1.2.3.2.5 RR Ext/MI Inject Kicker Prep Req & Award PO for All Othe BCWS
2.0.1.2.3.2.6 RR Ext/MI Inject Kicker Receive All Other Parts for 5 Ma BCWS
2.0.1.2.3.2.7 RR Ext Kick Prep Req & Award PO for Parts & Fluorinert f BCWS
2.0.1.2.3.2.8 RR Ext  Kicker Receive Parts & Fluorinert for Cooling Sy BCWS
2.0.1.2.3.3.10 RR Ext/MI Inj Kicker Life testing in MI-30 or PS-4 BCWS
2.0.1.2.3.3.11 Assemble MI Inject HV & Tail Bumper Pulsers BCWS
2.0.1.2.3.3.3 RR Ext/MI Inj Kicker Coat, Weld Flanges & Bellows BCWS

2.0.1.2.3.3.4 RR Ext/MI Injection Kicker Magnet Assemble 5 New Magnet BCWS
2.0.1.2.3.3.5 RR Ext/MI Injection Kicker Magnet Assemble 5 loads BCWS
2.0.1.2.3.3.6 RR Ext/MI Injection Kicker Magnet Attach 8 Cable Adaptor BCWS
2.0.1.2.3.3.7 RR Ext Kicker Magnet Assemble Cooling Skid C in MI-30 BCWS
2.0.1.2.3.3.8 RR Ext/MI Inj Kicker Magnet LV Testing New Magnet BCWS
2.0.1.2.3.3.9 RR Ext/MI Inj Kicker HV Testing RR Ext & MI Inj Magnets BCWS
2.0.1.2.3.4 RR Ext/MI Inj Line Kicker Checkout/Test Pulsers into Dummy BCWS
2.0.1.2.3.5 RR Ext/MI Inj Line Kick Inst Mags, Cables & Fluor Piping i BCWS

CTC[21] Totals: BCWS
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System

2.0.1.2.4.1.1 Prep Req & Award PO for RR Ext Line Kicker PS Thyratrons BCWS

2.0.1.2.4.1.11 RR Extraction Line Kicker PS Prep Req & Award PO for 12 BCWS
2.0.1.2.4.1.12 RR Extraction Line Kicker PS Receive 12 PFL Frames BCWS

2.0.1.2.4.1.13 RR Extraction Line Kicker Power Supply System Procure 2 BCWS
2.0.1.2.4.1.14 MI Inj/RR Extraction/Beam Abort Line Kicker Prep Req & BCWS
2.0.1.2.4.1.15 MI Injection/RR Extraction/Beam Abort Line Kicker Recei BCWS
2.0.1.2.4.1.18 MI Injection Kicker PS Procure Spare Cable (2 spools) BCWS

2.0.1.2.4.1.19 RR Extraction Line Kicker PS System Procure Spare Cable BCWS
2.0.1.2.4.1.2 RR Extraction Line Kicker PS ReceiveThyratrons for 1 HV BCWS
2.0.1.2.4.1.20 Beam Abort Kicker PS Procure Spare Cable (2 spools) BCWS
2.0.1.2.4.1.5 RR Extract Line Kicker PS Prep Req & Award PO for All Ot BCWS
2.0.1.2.4.1.6 RR Extract Line Kicker PS Receive All Other Parts for 1 BCWS
2.0.1.2.4.2.3 RR Extraction Kicker PS Wind 12 cables on PFL frames BCWS

2.0.1.2.4.2.4 Extraction Line Kicker PS Wind Cable on 2 Spare PFL Fram BCWS
2.0.1.2.4.2.5 RR Extraction Kicker PS Install 12 PFL Frames in MI-30 B BCWS
2.0.1.2.4.2.6 Extraction Line Kicker PS Install 2 Spare PFL Frames in BCWS

CTC[21] Totals: BCWS
2.0.1.2.5 Beam Abort Kicker Magnet

2.0.1.2.5.1.1 Procure 3 Beamtubes for RR Abort from TD Inventory BCWS
2.0.1.2.5.1.10 Beam Abort Kicker Procure 2 Spare PFL Frames BCWS
2.0.1.2.5.1.2 Prep Req & Award PO for RR Abort Kicker Magnet Ferrites BCWS
2.0.1.2.5.1.3 Receive RR Abort Kicker Magnet Ferrites BCWS
2.0.1.2.5.1.4 Prep Req & Award PO for RR Abort Kicker Other Parts for BCWS
2.0.1.2.5.1.5 Receive RR Abort Kicker Magnet Other Parts for Magnet BCWS

2.0.1.2.5.1.6 Beam Abort Kick Prep Req & Award PO for Parts & Flourine BCWS
2.0.1.2.5.1.7 Beam Abort Kicker Receive Parts & Flourinert for Cooling BCWS

JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     Cumulative
0 0 0 0 0 0 0 0 0 0 0 0 4,607
0 0 0 0 0 0 0 0 0 0 0 0 169,449
0 0 0 0 0 0 0 0 0 0 0 0 34,605
0 0 0 0 0 0 0 0 0 0 0 0 286,061
0 0 0 0 0 0 0 0 0 0 0 0 13,068
0 0 0 0 0 0 0 0 0 0 0 0 82,775
0 0 0 0 6,462 18,464 12,002 0 0 0 0 0 36,928
0 0 0 0 0 0 0 0 0 0 0 0 105,031
0 0 0 0 0 0 0 0 0 0 0 0 37,907

144,642 98,619 0 0 0 0 0 0 0 0 0 0 394,477
0 0 0 0 0 0 0 0 0 0 0 0 99,245
0 0 0 0 0 0 0 0 0 0 0 0 25,655
0 0 0 0 0 0 0 0 0 0 0 0 87,949

17,618 0 0 0 0 0 0 0 0 0 0 0 35,237
1,762 17,618 20,261 18,499 12,925 0 0 0 0 0 0 0 71,066

0 0 0 0 0 0 0 0 0 0 0 0 25,218
0 0 0 0 0 0 71,199 47,466 0 0 0 0 118,665

164,022 116,238 20,261 18,499 19,387 18,464 83,201 47,466 0 0 0 0 2,308,540

0 0 0 0 0 0 0 0 0 0 0 0 3,139

0 0 0 0 0 0 0 0 0 0 0 0 5,334
0 0 0 0 0 0 0 0 0 0 0 0 66,780

0 0 0 0 0 0 0 0 0 0 0 0 9,352
0 0 0 0 0 0 0 0 0 0 0 0 8,750
0 0 0 0 0 0 0 0 0 0 0 0 326,430
0 0 0 0 0 0 0 0 0 0 0 0 23,141

0 0 0 0 0 0 0 0 0 0 0 0 23,626
0 0 0 0 0 0 0 0 0 0 0 0 35,155
0 0 0 0 0 0 0 0 0 0 0 0 23,141
0 0 0 0 0 0 0 0 0 0 0 0 17,053
0 0 0 0 0 0 0 0 0 0 0 0 127,153
0 0 0 0 0 0 0 0 0 0 0 0 34,066

0 0 0 0 0 0 0 0 0 0 0 0 7,524
0 0 0 0 0 0 0 0 0 0 0 0 15,750
0 0 0 0 0 0 0 0 0 0 0 0 2,505
0 0 0 0 0 0 0 0 0 0 0 0 728,899

0 0 0 0 0 0 0 0 0 0 0 0 12,707
0 0 0 0 0 0 0 0 0 0 0 0 9,160
0 0 0 0 0 0 0 0 0 0 0 0 21,209
0 0 0 0 0 0 0 0 0 0 0 0 12,377
0 0 0 0 0 0 0 0 0 0 0 0 17,011
0 0 0 0 0 0 0 0 0 0 0 0 27,309

0 0 0 0 0 0 0 0 0 0 0 0 13,068
0 0 0 0 0 0 0 0 0 0 0 0 82,775
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     

2.0.1.2.5.1.8 Beam Abort Kicker PS Prep Req & Award PO for 12 PFL Fram BCWS 0 0 2,951 2,415 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.1.9 Beam Abort Kicker PS Receive 12 PFL Frames BCWS 0 0 0 3,257 35,826 26,055 0 0 0 0 0 0 0 0
2.0.1.2.5.2.1 Beam Abort Kicker Assemble 1 Magnet Body BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.10 Beam Abort Kicker Life Testing in PS-4 or MI-39 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.11 Beam Abort Kicker Install & Checkout/Test Pulser into D BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.12 BA Abort Kicker Inst Mag, Cables & Fluor Piping in Tunn BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.2 Beam Abort Kicker Assemble 1 Load BCWS 0 0 0 0 0 0 0 0 0 0 0 0 29,391 0
2.0.1.2.5.2.3 RR Abort Select 3 Ceramic Tubes & Cut to Length BCWS 789 5,783 3,943 0 0 0 0 0 0 0 0 0 0 0

2.0.1.2.5.2.4 RR Abort Kicker Magnet Kovar Braze 2 Ceramic Beam Tubes BCWS 0 0 0 0 0 1,367 7,176 7,176 7,785 6,723 7,077 6,723 7,077 8,139
2.0.1.2.5.2.5 RR Abort Kicker Coat, Weld Flanges & Bellows BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 15,885
2.0.1.2.5.2.6 Beam Abort Kicker Attach 2 Cable Adaptors onto Magnet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.7 Assemble Fluorinert Cooling Skid for RR Abort Kicker Sys BCWS 0 0 0 0 0 0 0 45,594 43,232 0 0 0 0 0
2.0.1.2.5.2.8 Beam Abort Kicker LV Testing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.5.2.9 Beam Abort Kicker HV Testing in PS-4 or MI-39 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 13,496 5,783 10,720 14,495 71,164 84,438 7,176 52,770 51,016 6,723 7,077 6,723 36,468 24,024
2.0.1.2.6 Beam Abort Kicker Power Supplies

2.0.1.2.6.1 Beam Abort Kicker Prep Req & Award PO for Parts for 1 Puls BCWS 0 9,920 8,975 0 0 0 0 0 0 0 0 0 0 0
2.0.1.2.6.2 Beam Abort Kicker Receive Parts for 1 Pulser BCWS 0 0 34,249 194,080 0 0 0 0 0 0 0 0 0 0
2.0.1.2.6.3 Beam Abort Kicker Assemble 1 HV Pulser (Incl Controls) BCWS 0 0 0 0 0 0 51,624 51,624 0 0 0 0 0 0
2.0.1.2.6.4 Beam Abort Kicker Wind Cables on 12 PFL Frames BCWS 0 0 0 0 0 0 0 0 34,066 0 0 0 0 0
2.0.1.2.6.5 Beam Abort Kicker Wind Cables on 2 Spare PFL Frames BCWS 0 0 0 3,625 0 0 0 0 0 0 0 0 0 0
2.0.1.2.6.6 Beam Abort Kicker Install 12 PFL Frames in MI-39 Bldg BCWS 0 0 0 0 0 0 0 0 13,125 2,625 0 0 0 0
2.0.1.2.6.7 Beam Abort Kicker Install 2 Spare PFL Frames in MI-39 Bldg BCWS 0 0 0 1,252 1,252 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 9,920 43,225 198,957 1,252 0 51,624 51,624 47,192 2,625 0 0 0 0
2.0.1.2.7 Oversight of TD Kicker Magnet Construction

2.0.1.2.7.1 FY09 Oversight of TD Magnet Construction - Recycler Kicker BCWS 2,347 2,582 2,582 2,347 2,582 2,582 2,464 2,464 0 0 0 0 0 0
2.0.1.2.7.2 FY10 Oversight of TD Magnet Construction - Recycler Kicker BCWS 0 0 0 0 0 0 0 0 2,021 1,745 1,837 1,745 1,837 2,113

2.0.1.2.7.3 FY11-FY12 Oversight of TD Magnet Construction - Recycler K BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 2,347 2,582 2,582 2,347 2,582 2,582 2,464 2,464 2,021 1,745 1,837 1,745 1,837 2,113

Control Acct[10] Totals: BCWS 164,666 80,000 98,896 295,954 141,137 183,406 170,030 494,452 272,990 74,853 75,242 68,743 188,815 178,471
Grand Totals:

BCWS 164,666 80,000 98,896 295,954 141,137 183,406 170,030 494,452 272,990 74,853 75,242 68,743 188,815 178,471
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP

2.0.1.2.5.1.8 Beam Abort Kicker PS Prep Req & Award PO for 12 PFL Fram BCWS
2.0.1.2.5.1.9 Beam Abort Kicker PS Receive 12 PFL Frames BCWS
2.0.1.2.5.2.1 Beam Abort Kicker Assemble 1 Magnet Body BCWS
2.0.1.2.5.2.10 Beam Abort Kicker Life Testing in PS-4 or MI-39 BCWS
2.0.1.2.5.2.11 Beam Abort Kicker Install & Checkout/Test Pulser into D BCWS
2.0.1.2.5.2.12 BA Abort Kicker Inst Mag, Cables & Fluor Piping in Tunn BCWS
2.0.1.2.5.2.2 Beam Abort Kicker Assemble 1 Load BCWS
2.0.1.2.5.2.3 RR Abort Select 3 Ceramic Tubes & Cut to Length BCWS

2.0.1.2.5.2.4 RR Abort Kicker Magnet Kovar Braze 2 Ceramic Beam Tubes BCWS
2.0.1.2.5.2.5 RR Abort Kicker Coat, Weld Flanges & Bellows BCWS
2.0.1.2.5.2.6 Beam Abort Kicker Attach 2 Cable Adaptors onto Magnet BCWS
2.0.1.2.5.2.7 Assemble Fluorinert Cooling Skid for RR Abort Kicker Sys BCWS
2.0.1.2.5.2.8 Beam Abort Kicker LV Testing BCWS
2.0.1.2.5.2.9 Beam Abort Kicker HV Testing in PS-4 or MI-39 BCWS

CTC[21] Totals: BCWS
2.0.1.2.6 Beam Abort Kicker Power Supplies

2.0.1.2.6.1 Beam Abort Kicker Prep Req & Award PO for Parts for 1 Puls BCWS
2.0.1.2.6.2 Beam Abort Kicker Receive Parts for 1 Pulser BCWS
2.0.1.2.6.3 Beam Abort Kicker Assemble 1 HV Pulser (Incl Controls) BCWS
2.0.1.2.6.4 Beam Abort Kicker Wind Cables on 12 PFL Frames BCWS
2.0.1.2.6.5 Beam Abort Kicker Wind Cables on 2 Spare PFL Frames BCWS
2.0.1.2.6.6 Beam Abort Kicker Install 12 PFL Frames in MI-39 Bldg BCWS
2.0.1.2.6.7 Beam Abort Kicker Install 2 Spare PFL Frames in MI-39 Bldg BCWS

CTC[21] Totals: BCWS
2.0.1.2.7 Oversight of TD Kicker Magnet Construction

2.0.1.2.7.1 FY09 Oversight of TD Magnet Construction - Recycler Kicker BCWS
2.0.1.2.7.2 FY10 Oversight of TD Magnet Construction - Recycler Kicker BCWS

2.0.1.2.7.3 FY11-FY12 Oversight of TD Magnet Construction - Recycler K BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

7,785 7,077 3,185 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

42,183 30,231 14,436 9,103 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
2,021 1,837 2,021 1,929 2,021 1,929 0 0 0 0 0 0 0 0

0 0 0 0 0 0 1,342 1,278 1,278 1,214 1,278 1,470 1,342 1,342
2,021 1,837 2,021 1,929 2,021 1,929 1,342 1,278 1,278 1,214 1,278 1,470 1,342 1,342

221,768 107,633 64,998 79,150 953,856 643,148 287,766 336,129 575,498 357,565 84,773 84,615 90,566 185,766

221,768 107,633 64,998 79,150 953,856 643,148 287,766 336,129 575,498 357,565 84,773 84,615 90,566 185,766
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP

2.0.1.2.5.1.8 Beam Abort Kicker PS Prep Req & Award PO for 12 PFL Fram BCWS
2.0.1.2.5.1.9 Beam Abort Kicker PS Receive 12 PFL Frames BCWS
2.0.1.2.5.2.1 Beam Abort Kicker Assemble 1 Magnet Body BCWS
2.0.1.2.5.2.10 Beam Abort Kicker Life Testing in PS-4 or MI-39 BCWS
2.0.1.2.5.2.11 Beam Abort Kicker Install & Checkout/Test Pulser into D BCWS
2.0.1.2.5.2.12 BA Abort Kicker Inst Mag, Cables & Fluor Piping in Tunn BCWS
2.0.1.2.5.2.2 Beam Abort Kicker Assemble 1 Load BCWS
2.0.1.2.5.2.3 RR Abort Select 3 Ceramic Tubes & Cut to Length BCWS

2.0.1.2.5.2.4 RR Abort Kicker Magnet Kovar Braze 2 Ceramic Beam Tubes BCWS
2.0.1.2.5.2.5 RR Abort Kicker Coat, Weld Flanges & Bellows BCWS
2.0.1.2.5.2.6 Beam Abort Kicker Attach 2 Cable Adaptors onto Magnet BCWS
2.0.1.2.5.2.7 Assemble Fluorinert Cooling Skid for RR Abort Kicker Sys BCWS
2.0.1.2.5.2.8 Beam Abort Kicker LV Testing BCWS
2.0.1.2.5.2.9 Beam Abort Kicker HV Testing in PS-4 or MI-39 BCWS

CTC[21] Totals: BCWS
2.0.1.2.6 Beam Abort Kicker Power Supplies

2.0.1.2.6.1 Beam Abort Kicker Prep Req & Award PO for Parts for 1 Puls BCWS
2.0.1.2.6.2 Beam Abort Kicker Receive Parts for 1 Pulser BCWS
2.0.1.2.6.3 Beam Abort Kicker Assemble 1 HV Pulser (Incl Controls) BCWS
2.0.1.2.6.4 Beam Abort Kicker Wind Cables on 12 PFL Frames BCWS
2.0.1.2.6.5 Beam Abort Kicker Wind Cables on 2 Spare PFL Frames BCWS
2.0.1.2.6.6 Beam Abort Kicker Install 12 PFL Frames in MI-39 Bldg BCWS
2.0.1.2.6.7 Beam Abort Kicker Install 2 Spare PFL Frames in MI-39 Bldg BCWS

CTC[21] Totals: BCWS
2.0.1.2.7 Oversight of TD Kicker Magnet Construction

2.0.1.2.7.1 FY09 Oversight of TD Magnet Construction - Recycler Kicker BCWS
2.0.1.2.7.2 FY10 Oversight of TD Magnet Construction - Recycler Kicker BCWS

2.0.1.2.7.3 FY11-FY12 Oversight of TD Magnet Construction - Recycler K BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     Cumulative

0 0 0 0 0 0 0 0 0 0 0 0 5,366
0 0 0 0 0 0 0 0 0 0 0 0 65,139
0 0 79,615 0 0 0 0 0 0 0 0 0 79,615
0 0 0 0 0 20,996 0 0 0 0 0 0 20,996
0 0 0 0 0 5,134 7,702 0 0 0 0 0 12,836
0 0 0 0 0 0 0 0 0 90,892 0 0 90,892
0 0 0 0 0 0 0 0 0 0 0 0 29,391
0 0 0 0 0 0 0 0 0 0 0 0 10,514

0 0 0 0 0 0 0 0 0 0 0 0 77,291
0 0 0 0 0 0 0 0 0 0 0 0 15,885
0 0 2,691 10,765 0 0 0 0 0 0 0 0 13,456
0 0 0 0 0 0 0 0 0 0 0 0 88,826
0 0 0 30,900 9,524 0 0 0 0 0 0 0 40,424
0 0 0 0 19,761 1,235 0 0 0 0 0 0 20,996
0 0 82,307 41,664 29,285 27,365 7,702 0 0 90,892 0 0 767,243

0 0 0 0 0 0 0 0 0 0 0 0 18,895
0 0 0 0 0 0 0 0 0 0 0 0 228,329
0 0 0 0 0 0 0 0 0 0 0 0 103,248
0 0 0 0 0 0 0 0 0 0 0 0 34,066
0 0 0 0 0 0 0 0 0 0 0 0 3,625
0 0 0 0 0 0 0 0 0 0 0 0 15,750
0 0 0 0 0 0 0 0 0 0 0 0 2,505
0 0 0 0 0 0 0 0 0 0 0 0 406,419

0 0 0 0 0 0 0 0 0 0 0 0 19,949
0 0 0 0 0 0 0 0 0 0 0 0 23,057

1,406 1,278 1,470 1,342 1,401 1,334 1,268 1,334 1,401 1,468 1,401 534 26,185
1,406 1,278 1,470 1,342 1,401 1,334 1,268 1,334 1,401 1,468 1,401 534 69,191

192,847 164,450 132,703 87,679 77,503 69,840 109,711 67,265 20,788 256,798 169,709 534 7,910,714

192,847 164,450 132,703 87,679 77,503 69,840 109,711 67,265 20,788 256,798 169,709 534 7,910,714
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