
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.1.2 Far Detector Building

2.1.2.1 Design Phase - FD Bldg Pkg
2.1.2.1.14 Revise drawings BCWS 0 0 0 0 0 335,231 194,081 0 0 0 0 0 0 0 0
2.1.2.1.15 Revise specifications BCWS 0 0 0 0 0 40,280 2,120 0 0 0 0 0 0 0 0
2.1.2.1.16 Revise cost estimate BCWS 0 0 0 0 0 40,280 2,120 0 0 0 0 0 0 0 0
2.1.2.1.17 Assemble, print, and distribute documents BCWS 0 0 0 0 0 0 8,479 0 0 0 0 0 0 0 0
2.1.2.1.19 Finalize documents BCWS 0 0 0 0 0 0 89,886 359,543 0 0 0 0 0 0 0
2.1.2.1.20 Assemble, print, and distribute documents BCWS 0 0 0 0 0 0 0 8,479 0 0 0 0 0 0 0
2.1.2.1.8 Hold kickoff meeting BCWS 12,457 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 12,457 0 0 0 0 415,790 296,686 368,023 0 0 0 0 0 0 0
2.1.2.3 Build Phase - FD Bldg Pkg

2.1.2.3.1.10 Install shielding BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.1.2 Mobilize BCWS 0 0 0 0 0 0 0 0 0 0 477,092 715,639 0 0 0
2.1.2.3.1.3 Construct concrete base slab BCWS 0 0 0 0 0 0 0 0 0 0 0 423,015 211,508 0 0
2.1.2.3.1.4 Construct concrete walls in rock BCWS 0 0 0 0 0 0 0 0 0 0 0 0 803,902 1,071,870 643,122
2.1.2.3.1.5 Construct concrete walls above rock BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 759,393
2.1.2.3.1.6 Construct concrete walls/slab BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 949,726
2.1.2.3.1.7 Construct roof system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.1.8 Install roof membrane BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.1.9 Install secondary containment system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.1 Mobilize BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.10.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.10.2 Trim-out BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.11.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.11.2 Trim-out BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.1 Procure elevator BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.2 Install elevator BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.3 Procure module handiling crane BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.4 Install module handiling crane BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.5 Procure general building crane BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.6 Install general building crane BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.7 Procure movable access platforms BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.12.8 Install movable access platforms BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.2 Miscellaneous concrete BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.3 Structural steel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.4 Service building shell BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.5 Architectural finishes BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.6.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 68,031 90,708 104,314
2.1.2.3.2.6.2 Trim-outs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.7.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.7.2 Trim-outs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.8.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.8.2 Trim-outs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.9.1 Rough-ins BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.2.3.2.9.2 Trim-outs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 477,092 1,138,654 1,083,441 1,162,578 2,456,555
2.1.2.4.1.1 PM Fee (Hines) - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.1 PM Fee (Hines) BCWS 0 25,847 28,431 28,431 25,847 28,431 28,431 27,139 27,139 29,028 14,514 0 0 0 0
CTC[21] Totals: BCWS 0 25,847 28,431 28,431 25,847 28,431 28,431 27,139 27,139 29,028 14,514 0 0 0 0
2.1.2.4.1.2 UMN Fee - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.2 UMN Fee BCWS 0 6,203 6,824 6,824 6,203 6,824 6,824 6,513 6,513 6,967 3,483 0 0 0 0
CTC[21] Totals: BCWS 0 6,203 6,824 6,824 6,203 6,824 6,824 6,513 6,513 6,967 3,483 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.1.2 Far Detector Building

2.1.2.1 Design Phase - FD Bldg Pkg
2.1.2.1.14 Revise drawings BCWS
2.1.2.1.15 Revise specifications BCWS
2.1.2.1.16 Revise cost estimate BCWS
2.1.2.1.17 Assemble, print, and distribute documents BCWS
2.1.2.1.19 Finalize documents BCWS
2.1.2.1.20 Assemble, print, and distribute documents BCWS
2.1.2.1.8 Hold kickoff meeting BCWS

CTC[21] Totals: BCWS
2.1.2.3 Build Phase - FD Bldg Pkg

2.1.2.3.1.10 Install shielding BCWS
2.1.2.3.1.2 Mobilize BCWS
2.1.2.3.1.3 Construct concrete base slab BCWS
2.1.2.3.1.4 Construct concrete walls in rock BCWS
2.1.2.3.1.5 Construct concrete walls above rock BCWS
2.1.2.3.1.6 Construct concrete walls/slab BCWS
2.1.2.3.1.7 Construct roof system BCWS
2.1.2.3.1.8 Install roof membrane BCWS
2.1.2.3.1.9 Install secondary containment system BCWS
2.1.2.3.2.1 Mobilize BCWS
2.1.2.3.2.10.1 Rough-ins BCWS
2.1.2.3.2.10.2 Trim-out BCWS
2.1.2.3.2.11.1 Rough-ins BCWS
2.1.2.3.2.11.2 Trim-out BCWS
2.1.2.3.2.12.1 Procure elevator BCWS
2.1.2.3.2.12.2 Install elevator BCWS
2.1.2.3.2.12.3 Procure module handiling crane BCWS
2.1.2.3.2.12.4 Install module handiling crane BCWS
2.1.2.3.2.12.5 Procure general building crane BCWS
2.1.2.3.2.12.6 Install general building crane BCWS
2.1.2.3.2.12.7 Procure movable access platforms BCWS
2.1.2.3.2.12.8 Install movable access platforms BCWS
2.1.2.3.2.2 Miscellaneous concrete BCWS
2.1.2.3.2.3 Structural steel BCWS
2.1.2.3.2.4 Service building shell BCWS
2.1.2.3.2.5 Architectural finishes BCWS
2.1.2.3.2.6.1 Rough-ins BCWS
2.1.2.3.2.6.2 Trim-outs BCWS
2.1.2.3.2.7.1 Rough-ins BCWS
2.1.2.3.2.7.2 Trim-outs BCWS
2.1.2.3.2.8.1 Rough-ins BCWS
2.1.2.3.2.8.2 Trim-outs BCWS
2.1.2.3.2.9.1 Rough-ins BCWS
2.1.2.3.2.9.2 Trim-outs BCWS

CTC[21] Totals: BCWS
2.1.2.4.1.1 PM Fee (Hines) - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.1 PM Fee (Hines) BCWS
CTC[21] Totals: BCWS
2.1.2.4.1.2 UMN Fee - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.2 UMN Fee BCWS
CTC[21] Totals: BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     Cumulative

0 0 0 0 0 0 0 0 0 0 0 0 0 0 529,312
0 0 0 0 0 0 0 0 0 0 0 0 0 0 42,399
0 0 0 0 0 0 0 0 0 0 0 0 0 0 42,399
0 0 0 0 0 0 0 0 0 0 0 0 0 0 8,479
0 0 0 0 0 0 0 0 0 0 0 0 0 0 449,429
0 0 0 0 0 0 0 0 0 0 0 0 0 0 8,479
0 0 0 0 0 0 0 0 0 0 0 0 0 0 12,457
0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,092,957

0 0 0 0 733,257 641,600 0 0 0 0 0 0 0 0 1,374,858
0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,192,731
0 0 0 0 0 0 0 0 0 0 0 0 0 0 634,523
0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,518,894

1,518,785 1,380,714 828,428 0 0 0 0 0 0 0 0 0 0 0 4,487,320
1,899,452 604,371 0 0 0 0 0 0 0 0 0 0 0 0 3,453,549

0 0 846,168 1,692,336 0 0 0 0 0 0 0 0 0 0 2,538,505
0 0 0 22,369 313,168 0 0 0 0 0 0 0 0 0 335,537
0 0 0 45,492 272,954 0 0 0 0 0 0 0 0 0 318,446
0 0 0 0 0 375,619 0 0 0 0 0 0 0 0 375,619
0 0 0 0 660,149 990,224 0 0 0 0 0 0 0 0 1,650,373
0 0 0 0 0 291,243 0 0 0 0 0 0 0 0 291,243
0 0 0 0 0 0 0 0 0 0 0 45,040 67,560 0 112,600
0 0 0 0 0 0 0 0 0 0 0 0 19,871 0 19,871
0 0 0 0 0 6,425 35,857 34,150 34,150 32,442 34,150 39,272 3,415 0 219,862
0 0 0 0 0 0 0 0 0 0 0 0 46,148 0 46,148
0 0 0 0 0 6,318 35,262 33,583 33,583 31,904 33,583 38,620 3,358 0 216,210
0 0 0 0 0 0 0 0 0 0 0 0 47,913 0 47,913
0 0 0 0 0 6,259 34,935 33,271 33,271 31,608 33,271 38,262 3,327 0 214,206
0 0 0 0 0 0 0 0 0 0 0 0 52,610 0 52,610
0 0 0 0 0 6,390 35,663 33,964 33,964 32,266 33,964 39,059 3,396 0 218,667
0 0 0 0 0 0 0 0 0 0 0 0 129,060 0 129,060
0 0 0 0 0 95,898 530,970 252,843 0 0 0 0 0 0 879,711
0 0 0 0 0 0 0 251,925 503,849 478,657 251,925 0 0 0 1,486,356
0 0 0 0 0 0 0 0 0 0 582,530 873,796 0 0 1,456,326
0 0 0 0 0 0 0 0 0 0 0 201,884 429,003 0 630,887

99,779 90,708 99,779 95,243 99,779 95,243 101,336 96,511 96,511 91,685 96,511 62,732 0 0 1,388,871
0 0 0 0 0 0 0 0 0 0 0 614,984 0 0 614,984
0 0 0 0 0 0 0 0 0 0 0 198,969 174,098 0 373,066
0 0 0 0 0 0 0 0 0 0 0 0 159,885 0 159,885
0 0 0 0 0 682,056 565,182 0 0 0 0 0 0 0 1,247,239
0 0 0 0 0 0 550,503 0 0 0 0 0 0 0 550,503
0 0 0 0 0 0 0 0 0 0 0 94,326 200,443 0 294,769
0 0 0 0 0 0 0 0 0 0 0 0 231,680 0 231,680

3,518,016 2,075,793 1,774,375 1,855,441 2,079,307 3,197,276 1,889,709 736,247 735,329 698,562 1,065,934 2,246,944 1,571,768 0 29,763,022

0 0 0 0 0 0 0 0 0 0 0 0 0 0 263,239
0 0 0 0 0 0 0 0 0 0 0 0 0 0 263,239

0 0 0 0 0 0 0 0 0 0 0 0 0 0 63,178
0 0 0 0 0 0 0 0 0 0 0 0 0 0 63,178
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.1.2.4.1.3 Fermilab - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.3.1 Fermilab Management BCWS 0 22,986 25,285 25,285 22,986 25,285 25,285 24,135 24,135 26,498 13,249 0 0 0 0
2.1.2.4.1.3.2 FESS Engineering BCWS 0 28,733 31,606 31,606 28,733 31,606 31,606 30,169 30,169 33,122 16,561 0 0 0 0

CTC[21] Totals: BCWS 0 51,719 56,891 56,891 51,719 56,891 56,891 54,305 54,305 59,620 29,810 0 0 0 0
2.1.2.4.2.1 Cooperative Agreement Recepient - Title 3 - FD Bldg Pkg

2.1.2.4.2.1.1 PM Fee (Hines) BCWS 0 0 0 0 0 0 0 0 0 0 11,219 28,047 26,645 28,047 32,254
2.1.2.4.2.1.2 UMN Fee BCWS 0 0 0 0 0 0 0 0 0 0 3,141 7,853 7,461 7,853 9,031
2.1.2.4.2.1.3.1 Office support BCWS 0 0 0 0 0 0 0 0 0 0 18,407 46,019 43,718 46,019 52,921
2.1.2.4.2.1.3.2 Resident engineer support BCWS 0 0 0 0 0 0 0 0 0 0 41,500 103,751 98,563 103,751 119,314

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 74,268 185,670 176,386 185,670 213,520
2.1.2.4.2.2 Fermilab - Title 3 - FD Bldg Pkg

2.1.2.4.2.2.1 Fermilab Management BCWS 0 0 0 0 0 0 0 0 0 0 12,289 30,723 29,187 30,723 35,331
2.1.2.4.2.2.2 FESS Engineering BCWS 0 0 0 0 0 0 0 0 0 0 15,362 38,404 36,484 38,404 44,164

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 27,651 69,127 65,670 69,127 79,496
Control Acct[10] Totals: BCWS 12,457 83,769 92,146 92,146 83,769 507,936 388,832 455,980 87,957 95,615 626,819 1,393,451 1,325,498 1,417,374 2,749,571
Grand Totals:

BCWS 12,457 83,769 92,146 92,146 83,769 507,936 388,832 455,980 87,957 95,615 626,819 1,393,451 1,325,498 1,417,374 2,749,571
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.1.2.4.1.3 Fermilab - Title 2/Procurement - FD Bldg Pkg

2.1.2.4.1.3.1 Fermilab Management BCWS
2.1.2.4.1.3.2 FESS Engineering BCWS

CTC[21] Totals: BCWS
2.1.2.4.2.1 Cooperative Agreement Recepient - Title 3 - FD Bldg Pkg

2.1.2.4.2.1.1 PM Fee (Hines) BCWS
2.1.2.4.2.1.2 UMN Fee BCWS
2.1.2.4.2.1.3.1 Office support BCWS
2.1.2.4.2.1.3.2 Resident engineer support BCWS

CTC[21] Totals: BCWS
2.1.2.4.2.2 Fermilab - Title 3 - FD Bldg Pkg

2.1.2.4.2.2.1 Fermilab Management BCWS
2.1.2.4.2.2.2 FESS Engineering BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     Cumulative

0 0 0 0 0 0 0 0 0 0 0 0 0 0 235,129
0 0 0 0 0 0 0 0 0 0 0 0 0 0 293,911
0 0 0 0 0 0 0 0 0 0 0 0 0 0 529,040

30,852 28,047 30,852 29,449 30,852 29,449 30,253 28,812 28,812 27,372 28,812 33,134 30,253 27,372 540,535
8,638 7,853 8,638 8,246 8,638 8,246 8,471 8,067 8,067 7,664 8,067 9,278 8,471 7,664 151,349

50,620 46,019 50,620 48,320 50,620 48,320 49,638 47,274 47,274 44,911 47,274 54,366 49,638 44,911 886,889
114,126 103,751 114,126 108,939 114,126 108,939 111,911 106,582 106,582 101,253 106,582 122,570 111,911 101,253 1,999,531
204,237 185,670 204,237 194,953 204,237 194,953 200,273 190,737 190,737 181,200 190,737 219,347 200,273 181,200 3,578,304

33,795 30,723 33,795 32,259 33,795 32,259 34,014 32,394 32,394 30,774 32,394 37,253 34,014 30,774 598,892
42,244 38,404 42,244 40,324 42,244 40,324 42,517 40,492 40,492 38,468 40,492 46,566 42,517 38,468 748,615
76,040 69,127 76,040 72,583 76,040 72,583 76,531 72,886 72,886 69,242 72,886 83,819 76,531 69,242 1,347,507

3,798,293 2,330,590 2,054,652 2,122,978 2,359,583 3,464,812 2,166,513 999,870 998,952 949,004 1,329,557 2,550,110 1,848,573 250,442 36,637,247

3,798,293 2,330,590 2,054,652 2,122,978 2,359,583 3,464,812 2,166,513 999,870 998,952 949,004 1,329,557 2,550,110 1,848,573 250,442 36,637,247
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