
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
2.7.1 DAQ Software

2.7.1 DAQ Software
2.7.1.1.1.1 Develop error handling system client interface BCWS 11,325 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.1.2 Update error handling system test and verification suite f BCWS 1,132 4,530 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.1.3 Update error handling system user documentation for second BCWS 0 5,662 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.1.4 Perform error handling system tests and verification for s BCWS 0 2,265 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.1.5 Review error handling system software, tests and documenta BCWS 0 566 3,964 0 0 0 0 0 0 0 0 0 0
2.7.1.1.2.1 Develop error handling system automatic error recovery BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.2.2 Update error handling system test and verification suite f BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.2.3 Update error handling system user documentation for third BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.2.4 Perform error handling system tests and verification for t BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.1.2.5 Review error handling system software, tests and documenta BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.1.3 General database administration and support - FY10 BCWS 1,903 1,721 1,812 1,721 1,812 2,084 1,993 1,812 1,993 1,903 1,993 1,903 0
2.7.1.10.1.4 General database administration and support - FY11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 1,994
2.7.1.10.1.5 General database administration and support - FY12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.1.6 General database administration and support - FY13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.2.1 Deploy databases on integration server BCWS 5,662 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.2.2 Configure integration database servers BCWS 2,831 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.3.1 Deploy databases on production server BCWS 3,964 1,699 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.3.2 Configure production database servers BCWS 0 2,831 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.1.1 Develop online calibration application specification BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.1.2 Review online calibration application specification BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.1.3 Finalize  online calibration application specificatio BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.2.1 Online calibration application design document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.2.2 Review online calibration application design document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.2.3 Finalize online calibration application design docume BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.3 Prototype online calibration application and database a BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.4 Implement & test online calibration application in the BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.5 Implement online calibration application in the integra BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.1.6 Update online calibration application BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.1.1 Develop online run history application specification BCWS 0 0 0 0 0 0 0 0 7,361 3,964 0 0 0
2.7.1.10.4.2.1.2 Review online run history application specification BCWS 0 0 0 0 0 0 0 0 0 4,530 0 0 0
2.7.1.10.4.2.1.3 Finalize  online run history application specificatio BCWS 0 0 0 0 0 0 0 0 0 3,397 1,132 0 0
2.7.1.10.4.2.2.1 Online run history application design document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.2.2 Review online run history application design document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.2.3 Finalize online run history application design docume BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.3 Prototype online run history application and database a BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.4 Implement & test online run history application in the BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.5 Implement online run history application in the integra BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.2.6 Update online run history application BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.10.4.3.1.1 Develop online monitoring application specification BCWS 0 0 0 5,662 5,662 0 0 0 0 0 0 0 0
2.7.1.10.4.3.1.2 Review online monitoring application specification BCWS 0 0 0 0 4,530 0 0 0 0 0 0 0 0
2.7.1.10.4.3.1.3 Finalize  online monitoring application specification BCWS 0 0 0 0 1,132 3,397 0 0 0 0 0 0 0
2.7.1.10.4.3.2.1 Online monitoring application design document draft BCWS 0 0 0 0 0 9,626 1,699 0 0 0 0 0 0
2.7.1.10.4.3.2.2 Review online monitoring application design document BCWS 0 0 0 0 0 0 4,530 0 0 0 0 0 0
2.7.1.10.4.3.2.3 Finalize online monitoring application design documen BCWS 0 0 0 0 0 0 4,530 0 0 0 0 0 0
2.7.1.10.4.3.3 Prototype online monitoring application and database ac BCWS 0 0 0 0 0 0 1,699 11,325 9,626 0 0 0 0
2.7.1.10.4.3.4 Implement & test online monitoring application in the d BCWS 0 0 0 0 0 0 0 0 2,831 8,494 0 0 0
2.7.1.10.4.3.5 Implement online monitoring application in the integrat BCWS 0 0 0 0 0 0 0 0 0 3,397 12,457 11,891 593
2.7.1.10.4.3.6 Update online monitoring application BCWS 0 0 0 0 0 0 0 0 0 0 0 0 11,868
2.7.1.2.1.1 Message passing system monitoring and diagnostics code BCWS 12,457 10,192 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1 DAQ Software

2.7.1 DAQ Software
2.7.1.1.1.1 Develop error handling system client interface BCWS
2.7.1.1.1.2 Update error handling system test and verification suite f BCWS
2.7.1.1.1.3 Update error handling system user documentation for second BCWS
2.7.1.1.1.4 Perform error handling system tests and verification for s BCWS
2.7.1.1.1.5 Review error handling system software, tests and documenta BCWS
2.7.1.1.2.1 Develop error handling system automatic error recovery BCWS
2.7.1.1.2.2 Update error handling system test and verification suite f BCWS
2.7.1.1.2.3 Update error handling system user documentation for third BCWS
2.7.1.1.2.4 Perform error handling system tests and verification for t BCWS
2.7.1.1.2.5 Review error handling system software, tests and documenta BCWS
2.7.1.10.1.3 General database administration and support - FY10 BCWS
2.7.1.10.1.4 General database administration and support - FY11 BCWS
2.7.1.10.1.5 General database administration and support - FY12 BCWS
2.7.1.10.1.6 General database administration and support - FY13 BCWS
2.7.1.10.2.1 Deploy databases on integration server BCWS
2.7.1.10.2.2 Configure integration database servers BCWS
2.7.1.10.3.1 Deploy databases on production server BCWS
2.7.1.10.3.2 Configure production database servers BCWS
2.7.1.10.4.1.1.1 Develop online calibration application specification BCWS
2.7.1.10.4.1.1.2 Review online calibration application specification BCWS
2.7.1.10.4.1.1.3 Finalize  online calibration application specificatio BCWS
2.7.1.10.4.1.2.1 Online calibration application design document draft BCWS
2.7.1.10.4.1.2.2 Review online calibration application design document BCWS
2.7.1.10.4.1.2.3 Finalize online calibration application design docume BCWS
2.7.1.10.4.1.3 Prototype online calibration application and database a BCWS
2.7.1.10.4.1.4 Implement & test online calibration application in the BCWS
2.7.1.10.4.1.5 Implement online calibration application in the integra BCWS
2.7.1.10.4.1.6 Update online calibration application BCWS
2.7.1.10.4.2.1.1 Develop online run history application specification BCWS
2.7.1.10.4.2.1.2 Review online run history application specification BCWS
2.7.1.10.4.2.1.3 Finalize  online run history application specificatio BCWS
2.7.1.10.4.2.2.1 Online run history application design document draft BCWS
2.7.1.10.4.2.2.2 Review online run history application design document BCWS
2.7.1.10.4.2.2.3 Finalize online run history application design docume BCWS
2.7.1.10.4.2.3 Prototype online run history application and database a BCWS
2.7.1.10.4.2.4 Implement & test online run history application in the BCWS
2.7.1.10.4.2.5 Implement online run history application in the integra BCWS
2.7.1.10.4.2.6 Update online run history application BCWS
2.7.1.10.4.3.1.1 Develop online monitoring application specification BCWS
2.7.1.10.4.3.1.2 Review online monitoring application specification BCWS
2.7.1.10.4.3.1.3 Finalize  online monitoring application specification BCWS
2.7.1.10.4.3.2.1 Online monitoring application design document draft BCWS
2.7.1.10.4.3.2.2 Review online monitoring application design document BCWS
2.7.1.10.4.3.2.3 Finalize online monitoring application design documen BCWS
2.7.1.10.4.3.3 Prototype online monitoring application and database ac BCWS
2.7.1.10.4.3.4 Implement & test online monitoring application in the d BCWS
2.7.1.10.4.3.5 Implement online monitoring application in the integrat BCWS
2.7.1.10.4.3.6 Update online monitoring application BCWS
2.7.1.2.1.1 Message passing system monitoring and diagnostics code BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 593 11,274 0 0 0 0 0 0 0 0 0
0 0 0 593 5,341 0 0 0 0 0 0 0 0
0 0 0 0 5,934 0 0 0 0 0 0 0 0
0 0 0 0 2,374 0 0 0 0 0 0 0 0
0 0 0 0 2,374 2,374 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

1,899 1,899 1,804 1,899 2,184 1,994 1,994 2,089 1,899 2,184 1,899 0 0
0 0 0 0 0 0 0 0 0 0 0 2,090 1,990
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

11,868 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1 DAQ Software

2.7.1 DAQ Software
2.7.1.1.1.1 Develop error handling system client interface BCWS
2.7.1.1.1.2 Update error handling system test and verification suite f BCWS
2.7.1.1.1.3 Update error handling system user documentation for second BCWS
2.7.1.1.1.4 Perform error handling system tests and verification for s BCWS
2.7.1.1.1.5 Review error handling system software, tests and documenta BCWS
2.7.1.1.2.1 Develop error handling system automatic error recovery BCWS
2.7.1.1.2.2 Update error handling system test and verification suite f BCWS
2.7.1.1.2.3 Update error handling system user documentation for third BCWS
2.7.1.1.2.4 Perform error handling system tests and verification for t BCWS
2.7.1.1.2.5 Review error handling system software, tests and documenta BCWS
2.7.1.10.1.3 General database administration and support - FY10 BCWS
2.7.1.10.1.4 General database administration and support - FY11 BCWS
2.7.1.10.1.5 General database administration and support - FY12 BCWS
2.7.1.10.1.6 General database administration and support - FY13 BCWS
2.7.1.10.2.1 Deploy databases on integration server BCWS
2.7.1.10.2.2 Configure integration database servers BCWS
2.7.1.10.3.1 Deploy databases on production server BCWS
2.7.1.10.3.2 Configure production database servers BCWS
2.7.1.10.4.1.1.1 Develop online calibration application specification BCWS
2.7.1.10.4.1.1.2 Review online calibration application specification BCWS
2.7.1.10.4.1.1.3 Finalize  online calibration application specificatio BCWS
2.7.1.10.4.1.2.1 Online calibration application design document draft BCWS
2.7.1.10.4.1.2.2 Review online calibration application design document BCWS
2.7.1.10.4.1.2.3 Finalize online calibration application design docume BCWS
2.7.1.10.4.1.3 Prototype online calibration application and database a BCWS
2.7.1.10.4.1.4 Implement & test online calibration application in the BCWS
2.7.1.10.4.1.5 Implement online calibration application in the integra BCWS
2.7.1.10.4.1.6 Update online calibration application BCWS
2.7.1.10.4.2.1.1 Develop online run history application specification BCWS
2.7.1.10.4.2.1.2 Review online run history application specification BCWS
2.7.1.10.4.2.1.3 Finalize  online run history application specificatio BCWS
2.7.1.10.4.2.2.1 Online run history application design document draft BCWS
2.7.1.10.4.2.2.2 Review online run history application design document BCWS
2.7.1.10.4.2.2.3 Finalize online run history application design docume BCWS
2.7.1.10.4.2.3 Prototype online run history application and database a BCWS
2.7.1.10.4.2.4 Implement & test online run history application in the BCWS
2.7.1.10.4.2.5 Implement online run history application in the integra BCWS
2.7.1.10.4.2.6 Update online run history application BCWS
2.7.1.10.4.3.1.1 Develop online monitoring application specification BCWS
2.7.1.10.4.3.1.2 Review online monitoring application specification BCWS
2.7.1.10.4.3.1.3 Finalize  online monitoring application specification BCWS
2.7.1.10.4.3.2.1 Online monitoring application design document draft BCWS
2.7.1.10.4.3.2.2 Review online monitoring application design document BCWS
2.7.1.10.4.3.2.3 Finalize online monitoring application design documen BCWS
2.7.1.10.4.3.3 Prototype online monitoring application and database ac BCWS
2.7.1.10.4.3.4 Implement & test online monitoring application in the d BCWS
2.7.1.10.4.3.5 Implement online monitoring application in the integrat BCWS
2.7.1.10.4.3.6 Update online monitoring application BCWS
2.7.1.2.1.1 Message passing system monitoring and diagnostics code BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

1,891 1,990 2,090 2,189 2,090 2,189 2,090 2,090 2,289 1,891 0 0 0
0 0 0 0 0 0 0 0 0 0 2,398 2,086 1,877
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1 DAQ Software

2.7.1 DAQ Software
2.7.1.1.1.1 Develop error handling system client interface BCWS
2.7.1.1.1.2 Update error handling system test and verification suite f BCWS
2.7.1.1.1.3 Update error handling system user documentation for second BCWS
2.7.1.1.1.4 Perform error handling system tests and verification for s BCWS
2.7.1.1.1.5 Review error handling system software, tests and documenta BCWS
2.7.1.1.2.1 Develop error handling system automatic error recovery BCWS
2.7.1.1.2.2 Update error handling system test and verification suite f BCWS
2.7.1.1.2.3 Update error handling system user documentation for third BCWS
2.7.1.1.2.4 Perform error handling system tests and verification for t BCWS
2.7.1.1.2.5 Review error handling system software, tests and documenta BCWS
2.7.1.10.1.3 General database administration and support - FY10 BCWS
2.7.1.10.1.4 General database administration and support - FY11 BCWS
2.7.1.10.1.5 General database administration and support - FY12 BCWS
2.7.1.10.1.6 General database administration and support - FY13 BCWS
2.7.1.10.2.1 Deploy databases on integration server BCWS
2.7.1.10.2.2 Configure integration database servers BCWS
2.7.1.10.3.1 Deploy databases on production server BCWS
2.7.1.10.3.2 Configure production database servers BCWS
2.7.1.10.4.1.1.1 Develop online calibration application specification BCWS
2.7.1.10.4.1.1.2 Review online calibration application specification BCWS
2.7.1.10.4.1.1.3 Finalize  online calibration application specificatio BCWS
2.7.1.10.4.1.2.1 Online calibration application design document draft BCWS
2.7.1.10.4.1.2.2 Review online calibration application design document BCWS
2.7.1.10.4.1.2.3 Finalize online calibration application design docume BCWS
2.7.1.10.4.1.3 Prototype online calibration application and database a BCWS
2.7.1.10.4.1.4 Implement & test online calibration application in the BCWS
2.7.1.10.4.1.5 Implement online calibration application in the integra BCWS
2.7.1.10.4.1.6 Update online calibration application BCWS
2.7.1.10.4.2.1.1 Develop online run history application specification BCWS
2.7.1.10.4.2.1.2 Review online run history application specification BCWS
2.7.1.10.4.2.1.3 Finalize  online run history application specificatio BCWS
2.7.1.10.4.2.2.1 Online run history application design document draft BCWS
2.7.1.10.4.2.2.2 Review online run history application design document BCWS
2.7.1.10.4.2.2.3 Finalize online run history application design docume BCWS
2.7.1.10.4.2.3 Prototype online run history application and database a BCWS
2.7.1.10.4.2.4 Implement & test online run history application in the BCWS
2.7.1.10.4.2.5 Implement online run history application in the integra BCWS
2.7.1.10.4.2.6 Update online run history application BCWS
2.7.1.10.4.3.1.1 Develop online monitoring application specification BCWS
2.7.1.10.4.3.1.2 Review online monitoring application specification BCWS
2.7.1.10.4.3.1.3 Finalize  online monitoring application specification BCWS
2.7.1.10.4.3.2.1 Online monitoring application design document draft BCWS
2.7.1.10.4.3.2.2 Review online monitoring application design document BCWS
2.7.1.10.4.3.2.3 Finalize online monitoring application design documen BCWS
2.7.1.10.4.3.3 Prototype online monitoring application and database ac BCWS
2.7.1.10.4.3.4 Implement & test online monitoring application in the d BCWS
2.7.1.10.4.3.5 Implement online monitoring application in the integrat BCWS
2.7.1.10.4.3.6 Update online monitoring application BCWS
2.7.1.2.1.1 Message passing system monitoring and diagnostics code BCWS

JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative

0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 11,868
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 2,374
0 0 0 0 0 0 0 0 0 4,747
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 23,736
0 0 0 0 0 0 0 0 0 24,875

2,190 2,086 2,190 2,294 2,294 2,086 2,294 2,294 1,981 26,069
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 28,339
0 0 0 0 0 0 0 0 0 23,736
0 0 0 0 0 0 0 0 0 22,649
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
2.7.1.2.1.2 Update message passing system test and verification suite BCWS 0 566 5,096 0 0 0 0 0 0 0 0 0 0
2.7.1.2.1.3 Update message handling system user documentation for seco BCWS 0 0 5,662 0 0 0 0 0 0 0 0 0 0
2.7.1.2.1.4 Perform message passing system tests and verification for BCWS 0 0 2,265 0 0 0 0 0 0 0 0 0 0
2.7.1.2.1.5 Review message passing system software, tests and document BCWS 0 0 566 3,964 0 0 0 0 0 0 0 0 0
2.7.1.3.1.1 Develop run control multi-host support BCWS 0 0 7,361 10,758 4,530 0 0 0 0 0 0 0 0
2.7.1.3.1.2 Update command line interface for multi-host support BCWS 0 0 5,662 0 0 0 0 0 0 0 0 0 0
2.7.1.3.1.3 Develop initial run control GUI BCWS 0 0 7,361 10,758 4,530 0 0 0 0 0 0 0 0
2.7.1.3.1.4 Run control system framework integration with databases BCWS 0 0 7,361 3,964 0 0 0 0 0 0 0 0 0
2.7.1.3.1.5 Run control system support for data & error loggers BCWS 0 0 5,662 0 0 0 0 0 0 0 0 0 0
2.7.1.3.1.6 Update run control system test and verification suite for BCWS 0 0 0 6,795 4,530 0 0 0 0 0 0 0 0
2.7.1.3.1.7 Update run control system user documentation for second re BCWS 0 0 0 0 2,831 0 0 0 0 0 0 0 0
2.7.1.3.1.8 Perform run control system tests and verification for seco BCWS 0 0 0 0 2,265 0 0 0 0 0 0 0 0
2.7.1.3.1.9 Review run control system software, tests and documentatio BCWS 0 0 0 0 3,964 566 0 0 0 0 0 0 0
2.7.1.3.2.1 Run control system support for detector partitioning BCWS 0 0 0 0 0 0 0 0 0 0 6,229 11,891 4,747
2.7.1.3.2.2 Update run control system test and verification suite for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 7,714
2.7.1.3.2.3 Update run control system user documentation for third rel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 5,934
2.7.1.3.2.4 Perform run control system tests and verification for thir BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.3.2.5 Review run control system software, tests and documentatio BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.4.1.1 Develop process management watchdogs and master BCWS 0 0 0 6,795 11,325 4,530 0 0 0 0 0 0 0
2.7.1.4.1.2 Update event buffer farm core software test and verificati BCWS 0 0 0 0 0 5,662 0 0 0 0 0 0 0
2.7.1.4.1.3 Update event buffer farm core software user documentation BCWS 0 0 0 0 0 2,831 0 0 0 0 0 0 0
2.7.1.4.1.4 Perform event buffer farm core software tests and verifica BCWS 0 0 0 0 0 2,265 0 0 0 0 0 0 0
2.7.1.4.1.5 Review event buffer farm core software, tests and document BCWS 0 0 0 0 0 0 4,530 0 0 0 0 0 0
2.7.1.4.2.1 Update event buffer farm server for software second releas BCWS 0 0 0 0 0 0 7,927 3,397 0 0 0 0 0
2.7.1.4.2.2 Write event buffer farm server test and verification suite BCWS 0 0 0 0 0 0 0 5,662 0 0 0 0 0
2.7.1.4.2.3 Write event buffer farm server user documentation for soft BCWS 0 0 0 0 0 0 0 2,265 566 0 0 0 0
2.7.1.4.2.4 Perform event buffer farm server tests and verification fo BCWS 0 0 0 0 0 0 0 2,265 0 0 0 0 0
2.7.1.4.2.5 Review event buffer farm server, tests and documentation f BCWS 0 0 0 0 0 0 0 0 4,530 0 0 0 0
2.7.1.4.3.1 Update event buffer farm server for software third release BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.4.3.2 Write event buffer farm server test and verification suite BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.4.3.3 Write event buffer farm server user documentation for soft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.4.3.4 Perform event buffer farm server tests and verification fo BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.4.3.5 Review event buffer farm server, tests and documentation f BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.1 Develop initial data logging server BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.2 Integrate error handling and monitoring support in the data BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.3 Integrate run control support in the data logger BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.4 Write data logger server test and verification suite for fir BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.5 Write data logger server user documentation for software fir BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.6 Perform data logger server tests and verification for softwa BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.5.7 Review data logger server, tests and documentation for softw BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.6.1.1 Data file transfer system requirements document draft BCWS 0 0 0 0 0 0 0 0 7,361 3,964 0 0 0
2.7.1.6.1.2 Review data file transfer system requirements document BCWS 0 0 0 0 0 0 0 0 0 4,530 0 0 0
2.7.1.6.1.3 Finalize data file transfer system requirements document BCWS 0 0 0 0 0 0 0 0 0 3,397 1,132 0 0
2.7.1.6.10 Review data file transfer system, tests and documentation f BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.6.2.1 Data file transfer system design document draft BCWS 0 0 0 0 0 0 0 0 0 0 11,325 0 0
2.7.1.6.2.2 Review data file transfer system design document BCWS 0 0 0 0 0 0 0 0 0 0 0 4,530 0
2.7.1.6.2.3 Finalize data file transfer system design document BCWS 0 0 0 0 0 0 0 0 0 0 0 4,530 0
2.7.1.6.3 Develop initial data file transfer agent BCWS 0 0 0 0 0 0 0 0 0 0 0 2,831 2,967
2.7.1.6.4 Integrate transfer agent with the mass storage system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 5,934
2.7.1.6.5 Integrate data file transfer system with the error handling BCWS 0 0 0 0 0 0 0 0 0 0 0 0 5,934
2.7.1.6.6 Integrate data file transfer system with run control BCWS 0 0 0 0 0 0 0 0 0 0 0 0 5,934
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.2.1.2 Update message passing system test and verification suite BCWS
2.7.1.2.1.3 Update message handling system user documentation for seco BCWS
2.7.1.2.1.4 Perform message passing system tests and verification for BCWS
2.7.1.2.1.5 Review message passing system software, tests and document BCWS
2.7.1.3.1.1 Develop run control multi-host support BCWS
2.7.1.3.1.2 Update command line interface for multi-host support BCWS
2.7.1.3.1.3 Develop initial run control GUI BCWS
2.7.1.3.1.4 Run control system framework integration with databases BCWS
2.7.1.3.1.5 Run control system support for data & error loggers BCWS
2.7.1.3.1.6 Update run control system test and verification suite for BCWS
2.7.1.3.1.7 Update run control system user documentation for second re BCWS
2.7.1.3.1.8 Perform run control system tests and verification for seco BCWS
2.7.1.3.1.9 Review run control system software, tests and documentatio BCWS
2.7.1.3.2.1 Run control system support for detector partitioning BCWS
2.7.1.3.2.2 Update run control system test and verification suite for BCWS
2.7.1.3.2.3 Update run control system user documentation for third rel BCWS
2.7.1.3.2.4 Perform run control system tests and verification for thir BCWS
2.7.1.3.2.5 Review run control system software, tests and documentatio BCWS
2.7.1.4.1.1 Develop process management watchdogs and master BCWS
2.7.1.4.1.2 Update event buffer farm core software test and verificati BCWS
2.7.1.4.1.3 Update event buffer farm core software user documentation BCWS
2.7.1.4.1.4 Perform event buffer farm core software tests and verifica BCWS
2.7.1.4.1.5 Review event buffer farm core software, tests and document BCWS
2.7.1.4.2.1 Update event buffer farm server for software second releas BCWS
2.7.1.4.2.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.2.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.2.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.2.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.4.3.1 Update event buffer farm server for software third release BCWS
2.7.1.4.3.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.3.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.3.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.3.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.5.1 Develop initial data logging server BCWS
2.7.1.5.2 Integrate error handling and monitoring support in the data BCWS
2.7.1.5.3 Integrate run control support in the data logger BCWS
2.7.1.5.4 Write data logger server test and verification suite for fir BCWS
2.7.1.5.5 Write data logger server user documentation for software fir BCWS
2.7.1.5.6 Perform data logger server tests and verification for softwa BCWS
2.7.1.5.7 Review data logger server, tests and documentation for softw BCWS
2.7.1.6.1.1 Data file transfer system requirements document draft BCWS
2.7.1.6.1.2 Review data file transfer system requirements document BCWS
2.7.1.6.1.3 Finalize data file transfer system requirements document BCWS
2.7.1.6.10 Review data file transfer system, tests and documentation f BCWS
2.7.1.6.2.1 Data file transfer system design document draft BCWS
2.7.1.6.2.2 Review data file transfer system design document BCWS
2.7.1.6.2.3 Finalize data file transfer system design document BCWS
2.7.1.6.3 Develop initial data file transfer agent BCWS
2.7.1.6.4 Integrate transfer agent with the mass storage system BCWS
2.7.1.6.5 Integrate data file transfer system with the error handling BCWS
2.7.1.6.6 Integrate data file transfer system with run control BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

4,154 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

2,374 0 0 0 0 0 0 0 0 0 0 0 0
4,747 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

5,341 6,527 0 0 0 0 0 0 0 0 0 0 0
0 5,934 0 0 0 0 0 0 0 0 0 0 0
0 0 5,934 0 0 0 0 0 0 0 0 0 0
0 0 2,374 0 0 0 0 0 0 0 0 0 0
0 0 4,747 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

3,560 1,187 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.2.1.2 Update message passing system test and verification suite BCWS
2.7.1.2.1.3 Update message handling system user documentation for seco BCWS
2.7.1.2.1.4 Perform message passing system tests and verification for BCWS
2.7.1.2.1.5 Review message passing system software, tests and document BCWS
2.7.1.3.1.1 Develop run control multi-host support BCWS
2.7.1.3.1.2 Update command line interface for multi-host support BCWS
2.7.1.3.1.3 Develop initial run control GUI BCWS
2.7.1.3.1.4 Run control system framework integration with databases BCWS
2.7.1.3.1.5 Run control system support for data & error loggers BCWS
2.7.1.3.1.6 Update run control system test and verification suite for BCWS
2.7.1.3.1.7 Update run control system user documentation for second re BCWS
2.7.1.3.1.8 Perform run control system tests and verification for seco BCWS
2.7.1.3.1.9 Review run control system software, tests and documentatio BCWS
2.7.1.3.2.1 Run control system support for detector partitioning BCWS
2.7.1.3.2.2 Update run control system test and verification suite for BCWS
2.7.1.3.2.3 Update run control system user documentation for third rel BCWS
2.7.1.3.2.4 Perform run control system tests and verification for thir BCWS
2.7.1.3.2.5 Review run control system software, tests and documentatio BCWS
2.7.1.4.1.1 Develop process management watchdogs and master BCWS
2.7.1.4.1.2 Update event buffer farm core software test and verificati BCWS
2.7.1.4.1.3 Update event buffer farm core software user documentation BCWS
2.7.1.4.1.4 Perform event buffer farm core software tests and verifica BCWS
2.7.1.4.1.5 Review event buffer farm core software, tests and document BCWS
2.7.1.4.2.1 Update event buffer farm server for software second releas BCWS
2.7.1.4.2.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.2.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.2.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.2.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.4.3.1 Update event buffer farm server for software third release BCWS
2.7.1.4.3.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.3.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.3.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.3.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.5.1 Develop initial data logging server BCWS
2.7.1.5.2 Integrate error handling and monitoring support in the data BCWS
2.7.1.5.3 Integrate run control support in the data logger BCWS
2.7.1.5.4 Write data logger server test and verification suite for fir BCWS
2.7.1.5.5 Write data logger server user documentation for software fir BCWS
2.7.1.5.6 Perform data logger server tests and verification for softwa BCWS
2.7.1.5.7 Review data logger server, tests and documentation for softw BCWS
2.7.1.6.1.1 Data file transfer system requirements document draft BCWS
2.7.1.6.1.2 Review data file transfer system requirements document BCWS
2.7.1.6.1.3 Finalize data file transfer system requirements document BCWS
2.7.1.6.10 Review data file transfer system, tests and documentation f BCWS
2.7.1.6.2.1 Data file transfer system design document draft BCWS
2.7.1.6.2.2 Review data file transfer system design document BCWS
2.7.1.6.2.3 Finalize data file transfer system design document BCWS
2.7.1.6.3 Develop initial data file transfer agent BCWS
2.7.1.6.4 Integrate transfer agent with the mass storage system BCWS
2.7.1.6.5 Integrate data file transfer system with the error handling BCWS
2.7.1.6.6 Integrate data file transfer system with run control BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.2.1.2 Update message passing system test and verification suite BCWS
2.7.1.2.1.3 Update message handling system user documentation for seco BCWS
2.7.1.2.1.4 Perform message passing system tests and verification for BCWS
2.7.1.2.1.5 Review message passing system software, tests and document BCWS
2.7.1.3.1.1 Develop run control multi-host support BCWS
2.7.1.3.1.2 Update command line interface for multi-host support BCWS
2.7.1.3.1.3 Develop initial run control GUI BCWS
2.7.1.3.1.4 Run control system framework integration with databases BCWS
2.7.1.3.1.5 Run control system support for data & error loggers BCWS
2.7.1.3.1.6 Update run control system test and verification suite for BCWS
2.7.1.3.1.7 Update run control system user documentation for second re BCWS
2.7.1.3.1.8 Perform run control system tests and verification for seco BCWS
2.7.1.3.1.9 Review run control system software, tests and documentatio BCWS
2.7.1.3.2.1 Run control system support for detector partitioning BCWS
2.7.1.3.2.2 Update run control system test and verification suite for BCWS
2.7.1.3.2.3 Update run control system user documentation for third rel BCWS
2.7.1.3.2.4 Perform run control system tests and verification for thir BCWS
2.7.1.3.2.5 Review run control system software, tests and documentatio BCWS
2.7.1.4.1.1 Develop process management watchdogs and master BCWS
2.7.1.4.1.2 Update event buffer farm core software test and verificati BCWS
2.7.1.4.1.3 Update event buffer farm core software user documentation BCWS
2.7.1.4.1.4 Perform event buffer farm core software tests and verifica BCWS
2.7.1.4.1.5 Review event buffer farm core software, tests and document BCWS
2.7.1.4.2.1 Update event buffer farm server for software second releas BCWS
2.7.1.4.2.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.2.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.2.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.2.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.4.3.1 Update event buffer farm server for software third release BCWS
2.7.1.4.3.2 Write event buffer farm server test and verification suite BCWS
2.7.1.4.3.3 Write event buffer farm server user documentation for soft BCWS
2.7.1.4.3.4 Perform event buffer farm server tests and verification fo BCWS
2.7.1.4.3.5 Review event buffer farm server, tests and documentation f BCWS
2.7.1.5.1 Develop initial data logging server BCWS
2.7.1.5.2 Integrate error handling and monitoring support in the data BCWS
2.7.1.5.3 Integrate run control support in the data logger BCWS
2.7.1.5.4 Write data logger server test and verification suite for fir BCWS
2.7.1.5.5 Write data logger server user documentation for software fir BCWS
2.7.1.5.6 Perform data logger server tests and verification for softwa BCWS
2.7.1.5.7 Review data logger server, tests and documentation for softw BCWS
2.7.1.6.1.1 Data file transfer system requirements document draft BCWS
2.7.1.6.1.2 Review data file transfer system requirements document BCWS
2.7.1.6.1.3 Finalize data file transfer system requirements document BCWS
2.7.1.6.10 Review data file transfer system, tests and documentation f BCWS
2.7.1.6.2.1 Data file transfer system design document draft BCWS
2.7.1.6.2.2 Review data file transfer system design document BCWS
2.7.1.6.2.3 Finalize data file transfer system design document BCWS
2.7.1.6.3 Develop initial data file transfer agent BCWS
2.7.1.6.4 Integrate transfer agent with the mass storage system BCWS
2.7.1.6.5 Integrate data file transfer system with the error handling BCWS
2.7.1.6.6 Integrate data file transfer system with run control BCWS

JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 22,867
0 0 0 0 0 0 0 0 0 11,868
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 2,374
0 0 0 0 0 0 0 0 0 4,747
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 11,868
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 2,374
0 0 0 0 0 0 0 0 0 4,747
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,747
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 5,798
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 5,934
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
2.7.1.6.7 Write data file transfer system test and verification suite BCWS 0 0 0 0 0 0 0 0 0 0 0 0 3,560
2.7.1.6.8 Write data file transfer system user documentation for softw BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.6.9 Perform data file transfer system tests and verification for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.7.1 Develop framework code for DAQ monitoring systems BCWS 0 0 0 0 0 12,457 10,192 0 0 0 0 0 0
2.7.1.7.10 Review DAQ monitoring system, tests and documentation for s BCWS 0 0 0 0 0 0 0 0 0 0 4,530 0 0
2.7.1.7.2 Integrate DAQ monitoring framework with the message passing BCWS 0 0 0 0 0 0 2,265 3,397 0 0 0 0 0
2.7.1.7.3 Integrate DAQ monitoring framework with the error handling s BCWS 0 0 0 0 0 0 1,132 1,699 0 0 0 0 0
2.7.1.7.4 Develop generic GUI framework for the DAQ monitoring system BCWS 0 0 0 0 0 0 2,265 11,325 9,060 0 0 0 0
2.7.1.7.5 Integrate DAQ monitoring framework with the online monitorin BCWS 0 0 0 0 0 0 2,265 9,060 0 0 0 0 0
2.7.1.7.6 Develop DAQ monitoring application BCWS 0 0 0 0 0 0 0 2,265 9,060 0 0 0 0
2.7.1.7.7 Write DAQ monitoring system test and verification suite for BCWS 0 0 0 0 0 0 0 0 3,397 7,927 0 0 0
2.7.1.7.8 Write DAQ monitoring system user documentation for software BCWS 0 0 0 0 0 0 0 0 0 3,964 1,699 0 0
2.7.1.7.9 Perform DAQ monitoring system tests and verification for sof BCWS 0 0 0 0 0 0 0 0 0 2,265 0 0 0
2.7.1.8.1.1 Event monitor system requirements document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.1.2 Review event monitor system requirements document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.1.3 Finalize event monitor system requirements document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.10 Update event monitoring system test and verification suite BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.11 Update event monitoring system user documentation for softw BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.12 Perform event monitoring system tests and verification for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.13 Review event monitoring system, tests and documentation for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.2.1 Event monitor system design document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.2.3 Finalize event monitor system design document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.3.1 Find candidates for event monitor software and development BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.3.2 Evaluate event monitor software and development languages BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.3.3 Review event monitor software and development languages ev BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.4 Develop framework code for event monitoring software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.5 Integrate event monitoring framework with the message passin BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.6 Integrate event monitoring framework with the error handling BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.7 Develop generic GUI framework for the event monitoring syste BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.8 Integrate event monitoring framework with the online monitor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.8.9 Develop event monitoring application BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.1.1 Event display system requirements document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.1.3 Finalize event display system requirements document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.10 Write event display software test and verification suite fo BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.11 Write event display software user documentation for softwar BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.12 Perform event display software tests and verification for s BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.13 Review event display software, tests and documentation for BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.2.1 Event display system design document draft BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.2.2 Review event display system design document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.2.3 Finalize event display system design document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.3.1 Find candidates for event display software and development BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.3.2 Evaluate event display software and development languages BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.3.3 Review event display software and development languages ev BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.4 Develop framework code for event display software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.5 Integrate event display framework with the message passing s BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.6 Integrate event display framework with the error handling sy BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.7 Develop generic GUI framework for the event display software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.8 Integrate event display framework with the online monitoring BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.1.9.9 Develop event display application BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 39,274 30,033 52,773 50,418 47,111 43,419 45,027 54,472 55,786 51,731 40,497 37,575 57,179
Control Acct[10] Totals: BCWS 39,274 30,033 52,773 50,418 47,111 43,419 45,027 54,472 55,786 51,731 40,497 37,575 57,179
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.6.7 Write data file transfer system test and verification suite BCWS
2.7.1.6.8 Write data file transfer system user documentation for softw BCWS
2.7.1.6.9 Perform data file transfer system tests and verification for BCWS
2.7.1.7.1 Develop framework code for DAQ monitoring systems BCWS
2.7.1.7.10 Review DAQ monitoring system, tests and documentation for s BCWS
2.7.1.7.2 Integrate DAQ monitoring framework with the message passing BCWS
2.7.1.7.3 Integrate DAQ monitoring framework with the error handling s BCWS
2.7.1.7.4 Develop generic GUI framework for the DAQ monitoring system BCWS
2.7.1.7.5 Integrate DAQ monitoring framework with the online monitorin BCWS
2.7.1.7.6 Develop DAQ monitoring application BCWS
2.7.1.7.7 Write DAQ monitoring system test and verification suite for BCWS
2.7.1.7.8 Write DAQ monitoring system user documentation for software BCWS
2.7.1.7.9 Perform DAQ monitoring system tests and verification for sof BCWS
2.7.1.8.1.1 Event monitor system requirements document draft BCWS
2.7.1.8.1.2 Review event monitor system requirements document BCWS
2.7.1.8.1.3 Finalize event monitor system requirements document BCWS
2.7.1.8.10 Update event monitoring system test and verification suite BCWS
2.7.1.8.11 Update event monitoring system user documentation for softw BCWS
2.7.1.8.12 Perform event monitoring system tests and verification for BCWS
2.7.1.8.13 Review event monitoring system, tests and documentation for BCWS
2.7.1.8.2.1 Event monitor system design document draft BCWS
2.7.1.8.2.3 Finalize event monitor system design document BCWS
2.7.1.8.3.1 Find candidates for event monitor software and development BCWS
2.7.1.8.3.2 Evaluate event monitor software and development languages BCWS
2.7.1.8.3.3 Review event monitor software and development languages ev BCWS
2.7.1.8.4 Develop framework code for event monitoring software BCWS
2.7.1.8.5 Integrate event monitoring framework with the message passin BCWS
2.7.1.8.6 Integrate event monitoring framework with the error handling BCWS
2.7.1.8.7 Develop generic GUI framework for the event monitoring syste BCWS
2.7.1.8.8 Integrate event monitoring framework with the online monitor BCWS
2.7.1.8.9 Develop event monitoring application BCWS
2.7.1.9.1.1 Event display system requirements document draft BCWS
2.7.1.9.1.3 Finalize event display system requirements document BCWS
2.7.1.9.10 Write event display software test and verification suite fo BCWS
2.7.1.9.11 Write event display software user documentation for softwar BCWS
2.7.1.9.12 Perform event display software tests and verification for s BCWS
2.7.1.9.13 Review event display software, tests and documentation for BCWS
2.7.1.9.2.1 Event display system design document draft BCWS
2.7.1.9.2.2 Review event display system design document BCWS
2.7.1.9.2.3 Finalize event display system design document BCWS
2.7.1.9.3.1 Find candidates for event display software and development BCWS
2.7.1.9.3.2 Evaluate event display software and development languages BCWS
2.7.1.9.3.3 Review event display software and development languages ev BCWS
2.7.1.9.4 Develop framework code for event display software BCWS
2.7.1.9.5 Integrate event display framework with the message passing s BCWS
2.7.1.9.6 Integrate event display framework with the error handling sy BCWS
2.7.1.9.7 Develop generic GUI framework for the event display software BCWS
2.7.1.9.8 Integrate event display framework with the online monitoring BCWS
2.7.1.9.9 Develop event display application BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     
2,374 0 0 0 0 0 0 0 0 0 0 0 0
5,934 0 0 0 0 0 0 0 0 0 0 0 0
2,374 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

44,623 15,547 15,452 13,767 18,205 4,367 1,994 2,089 1,899 2,184 1,899 2,090 1,990
44,623 15,547 15,452 13,767 18,205 4,367 1,994 2,089 1,899 2,184 1,899 2,090 1,990
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.6.7 Write data file transfer system test and verification suite BCWS
2.7.1.6.8 Write data file transfer system user documentation for softw BCWS
2.7.1.6.9 Perform data file transfer system tests and verification for BCWS
2.7.1.7.1 Develop framework code for DAQ monitoring systems BCWS
2.7.1.7.10 Review DAQ monitoring system, tests and documentation for s BCWS
2.7.1.7.2 Integrate DAQ monitoring framework with the message passing BCWS
2.7.1.7.3 Integrate DAQ monitoring framework with the error handling s BCWS
2.7.1.7.4 Develop generic GUI framework for the DAQ monitoring system BCWS
2.7.1.7.5 Integrate DAQ monitoring framework with the online monitorin BCWS
2.7.1.7.6 Develop DAQ monitoring application BCWS
2.7.1.7.7 Write DAQ monitoring system test and verification suite for BCWS
2.7.1.7.8 Write DAQ monitoring system user documentation for software BCWS
2.7.1.7.9 Perform DAQ monitoring system tests and verification for sof BCWS
2.7.1.8.1.1 Event monitor system requirements document draft BCWS
2.7.1.8.1.2 Review event monitor system requirements document BCWS
2.7.1.8.1.3 Finalize event monitor system requirements document BCWS
2.7.1.8.10 Update event monitoring system test and verification suite BCWS
2.7.1.8.11 Update event monitoring system user documentation for softw BCWS
2.7.1.8.12 Perform event monitoring system tests and verification for BCWS
2.7.1.8.13 Review event monitoring system, tests and documentation for BCWS
2.7.1.8.2.1 Event monitor system design document draft BCWS
2.7.1.8.2.3 Finalize event monitor system design document BCWS
2.7.1.8.3.1 Find candidates for event monitor software and development BCWS
2.7.1.8.3.2 Evaluate event monitor software and development languages BCWS
2.7.1.8.3.3 Review event monitor software and development languages ev BCWS
2.7.1.8.4 Develop framework code for event monitoring software BCWS
2.7.1.8.5 Integrate event monitoring framework with the message passin BCWS
2.7.1.8.6 Integrate event monitoring framework with the error handling BCWS
2.7.1.8.7 Develop generic GUI framework for the event monitoring syste BCWS
2.7.1.8.8 Integrate event monitoring framework with the online monitor BCWS
2.7.1.8.9 Develop event monitoring application BCWS
2.7.1.9.1.1 Event display system requirements document draft BCWS
2.7.1.9.1.3 Finalize event display system requirements document BCWS
2.7.1.9.10 Write event display software test and verification suite fo BCWS
2.7.1.9.11 Write event display software user documentation for softwar BCWS
2.7.1.9.12 Perform event display software tests and verification for s BCWS
2.7.1.9.13 Review event display software, tests and documentation for BCWS
2.7.1.9.2.1 Event display system design document draft BCWS
2.7.1.9.2.2 Review event display system design document BCWS
2.7.1.9.2.3 Finalize event display system design document BCWS
2.7.1.9.3.1 Find candidates for event display software and development BCWS
2.7.1.9.3.2 Evaluate event display software and development languages BCWS
2.7.1.9.3.3 Review event display software and development languages ev BCWS
2.7.1.9.4 Develop framework code for event display software BCWS
2.7.1.9.5 Integrate event display framework with the message passing s BCWS
2.7.1.9.6 Integrate event display framework with the error handling sy BCWS
2.7.1.9.7 Develop generic GUI framework for the event display software BCWS
2.7.1.9.8 Integrate event display framework with the online monitoring BCWS
2.7.1.9.9 Develop event display application BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

1,891 1,990 2,090 2,189 2,090 2,189 2,090 2,090 2,289 1,891 2,398 2,086 1,877
1,891 1,990 2,090 2,189 2,090 2,189 2,090 2,090 2,289 1,891 2,398 2,086 1,877
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.1.6.7 Write data file transfer system test and verification suite BCWS
2.7.1.6.8 Write data file transfer system user documentation for softw BCWS
2.7.1.6.9 Perform data file transfer system tests and verification for BCWS
2.7.1.7.1 Develop framework code for DAQ monitoring systems BCWS
2.7.1.7.10 Review DAQ monitoring system, tests and documentation for s BCWS
2.7.1.7.2 Integrate DAQ monitoring framework with the message passing BCWS
2.7.1.7.3 Integrate DAQ monitoring framework with the error handling s BCWS
2.7.1.7.4 Develop generic GUI framework for the DAQ monitoring system BCWS
2.7.1.7.5 Integrate DAQ monitoring framework with the online monitorin BCWS
2.7.1.7.6 Develop DAQ monitoring application BCWS
2.7.1.7.7 Write DAQ monitoring system test and verification suite for BCWS
2.7.1.7.8 Write DAQ monitoring system user documentation for software BCWS
2.7.1.7.9 Perform DAQ monitoring system tests and verification for sof BCWS
2.7.1.8.1.1 Event monitor system requirements document draft BCWS
2.7.1.8.1.2 Review event monitor system requirements document BCWS
2.7.1.8.1.3 Finalize event monitor system requirements document BCWS
2.7.1.8.10 Update event monitoring system test and verification suite BCWS
2.7.1.8.11 Update event monitoring system user documentation for softw BCWS
2.7.1.8.12 Perform event monitoring system tests and verification for BCWS
2.7.1.8.13 Review event monitoring system, tests and documentation for BCWS
2.7.1.8.2.1 Event monitor system design document draft BCWS
2.7.1.8.2.3 Finalize event monitor system design document BCWS
2.7.1.8.3.1 Find candidates for event monitor software and development BCWS
2.7.1.8.3.2 Evaluate event monitor software and development languages BCWS
2.7.1.8.3.3 Review event monitor software and development languages ev BCWS
2.7.1.8.4 Develop framework code for event monitoring software BCWS
2.7.1.8.5 Integrate event monitoring framework with the message passin BCWS
2.7.1.8.6 Integrate event monitoring framework with the error handling BCWS
2.7.1.8.7 Develop generic GUI framework for the event monitoring syste BCWS
2.7.1.8.8 Integrate event monitoring framework with the online monitor BCWS
2.7.1.8.9 Develop event monitoring application BCWS
2.7.1.9.1.1 Event display system requirements document draft BCWS
2.7.1.9.1.3 Finalize event display system requirements document BCWS
2.7.1.9.10 Write event display software test and verification suite fo BCWS
2.7.1.9.11 Write event display software user documentation for softwar BCWS
2.7.1.9.12 Perform event display software tests and verification for s BCWS
2.7.1.9.13 Review event display software, tests and documentation for BCWS
2.7.1.9.2.1 Event display system design document draft BCWS
2.7.1.9.2.2 Review event display system design document BCWS
2.7.1.9.2.3 Finalize event display system design document BCWS
2.7.1.9.3.1 Find candidates for event display software and development BCWS
2.7.1.9.3.2 Evaluate event display software and development languages BCWS
2.7.1.9.3.3 Review event display software and development languages ev BCWS
2.7.1.9.4 Develop framework code for event display software BCWS
2.7.1.9.5 Integrate event display framework with the message passing s BCWS
2.7.1.9.6 Integrate event display framework with the error handling sy BCWS
2.7.1.9.7 Develop generic GUI framework for the event display software BCWS
2.7.1.9.8 Integrate event display framework with the online monitoring BCWS
2.7.1.9.9 Develop event display application BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS

JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 5,934
0 0 0 0 0 0 0 0 0 2,374
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 4,530
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,831
0 0 0 0 0 0 0 0 0 22,649
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 11,325
0 0 0 0 0 0 0 0 0 5,662
0 0 0 0 0 0 0 0 0 2,265
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

2,190 2,086 2,190 2,294 2,294 2,086 2,294 2,294 1,981 778,265
2,190 2,086 2,190 2,294 2,294 2,086 2,294 2,294 1,981 778,265
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
Grand Totals:

BCWS 39,274 30,033 52,773 50,418 47,111 43,419 45,027 54,472 55,786 51,731 40,497 37,575 57,179
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
Grand Totals:

BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

44,623 15,547 15,452 13,767 18,205 4,367 1,994 2,089 1,899 2,184 1,899 2,090 1,990
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
Grand Totals:

BCWS

DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     

1,891 1,990 2,090 2,189 2,090 2,189 2,090 2,090 2,289 1,891 2,398 2,086 1,877
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
Grand Totals:

BCWS

JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative

2,190 2,086 2,190 2,294 2,294 2,086 2,294 2,294 1,981 778,265
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