
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     
2.7.3 Integration - DAQ

2.7.3 Integration - DAQ
2.7.3.1.1 Upgrade integration test stand BCWS 0 0 0 0 0 0 4,033 0 0 0 0 0 0 0 0 0
2.7.3.1.2 Integrate data concentrators BCWS 0 0 0 0 0 0 0 0 6,722 28,234 5,378 0 0 0 0 0
2.7.3.1.3 Integrate timing system BCWS 0 0 0 0 0 0 0 21,176 9,075 0 0 0 0 0 0 0
2.7.3.2.1 Integrate RCS multinode BCWS 0 0 0 0 9,060 17,365 16,610 2,265 0 0 0 0 0 0 0 0
2.7.3.2.2 Integrate data storage system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8,216 8,673
2.7.3.2.3 Integrate RCS partitioning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 805 16,092 15,287
2.7.3.3.2 Consultation - FY09 BCWS 29,043 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.3.3.3 Consultation - FY10 BCWS 7,536 6,508 6,851 6,508 6,851 7,878 7,536 6,851 7,536 7,193 7,536 6,851 0 0 0 0
2.7.3.3.4 Consultation - FY11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 3,769 3,590 3,590 3,410
2.7.3.3.5 Consultation - FY12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.3.3.6 Consultation - FY13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 36,578 6,508 6,851 6,508 15,910 25,243 28,179 30,291 23,333 35,427 12,914 6,851 3,769 4,394 27,898 27,370
Control Acct[10] Totals: BCWS 36,578 6,508 6,851 6,508 15,910 25,243 28,179 30,291 23,333 35,427 12,914 6,851 3,769 4,394 27,898 27,370
Grand Totals:

BCWS 36,578 6,508 6,851 6,508 15,910 25,243 28,179 30,291 23,333 35,427 12,914 6,851 3,769 4,394 27,898 27,370

cap-ramnova-ca-2.7.3.xls Page 1 of 4 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.3 Integration - DAQ

2.7.3 Integration - DAQ
2.7.3.1.1 Upgrade integration test stand BCWS
2.7.3.1.2 Integrate data concentrators BCWS
2.7.3.1.3 Integrate timing system BCWS
2.7.3.2.1 Integrate RCS multinode BCWS
2.7.3.2.2 Integrate data storage system BCWS
2.7.3.2.3 Integrate RCS partitioning BCWS
2.7.3.3.2 Consultation - FY09 BCWS
2.7.3.3.3 Consultation - FY10 BCWS
2.7.3.3.4 Consultation - FY11 BCWS
2.7.3.3.5 Consultation - FY12 BCWS
2.7.3.3.6 Consultation - FY13 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

913 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
15,287 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3,590 4,128 3,769 3,769 3,949 3,590 4,128 3,590 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 3,950 3,762 3,574 3,762 3,950 4,138 3,950 4,138
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19,790 4,128 3,769 3,769 3,949 3,590 4,128 3,590 3,950 3,762 3,574 3,762 3,950 4,138 3,950 4,138
19,790 4,128 3,769 3,769 3,949 3,590 4,128 3,590 3,950 3,762 3,574 3,762 3,950 4,138 3,950 4,138

19,790 4,128 3,769 3,769 3,949 3,590 4,128 3,590 3,950 3,762 3,574 3,762 3,950 4,138 3,950 4,138
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.3 Integration - DAQ

2.7.3 Integration - DAQ
2.7.3.1.1 Upgrade integration test stand BCWS
2.7.3.1.2 Integrate data concentrators BCWS
2.7.3.1.3 Integrate timing system BCWS
2.7.3.2.1 Integrate RCS multinode BCWS
2.7.3.2.2 Integrate data storage system BCWS
2.7.3.2.3 Integrate RCS partitioning BCWS
2.7.3.3.2 Consultation - FY09 BCWS
2.7.3.3.3 Consultation - FY10 BCWS
2.7.3.3.4 Consultation - FY11 BCWS
2.7.3.3.5 Consultation - FY12 BCWS
2.7.3.3.6 Consultation - FY13 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3,950 3,950 4,326 3,574 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 4,534 3,943 3,548 4,140 3,943 4,140 4,337 4,337 3,943 4,337 4,337 3,745

3,950 3,950 4,326 3,574 4,534 3,943 3,548 4,140 3,943 4,140 4,337 4,337 3,943 4,337 4,337 3,745
3,950 3,950 4,326 3,574 4,534 3,943 3,548 4,140 3,943 4,140 4,337 4,337 3,943 4,337 4,337 3,745

3,950 3,950 4,326 3,574 4,534 3,943 3,548 4,140 3,943 4,140 4,337 4,337 3,943 4,337 4,337 3,745
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.7.3 Integration - DAQ

2.7.3 Integration - DAQ
2.7.3.1.1 Upgrade integration test stand BCWS
2.7.3.1.2 Integrate data concentrators BCWS
2.7.3.1.3 Integrate timing system BCWS
2.7.3.2.1 Integrate RCS multinode BCWS
2.7.3.2.2 Integrate data storage system BCWS
2.7.3.2.3 Integrate RCS partitioning BCWS
2.7.3.3.2 Consultation - FY09 BCWS
2.7.3.3.3 Consultation - FY10 BCWS
2.7.3.3.4 Consultation - FY11 BCWS
2.7.3.3.5 Consultation - FY12 BCWS
2.7.3.3.6 Consultation - FY13 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

Cumulative

4,033
40,334
30,251
45,299
17,802
47,471
29,043
85,633
44,870
47,024
49,282

441,042
441,042

441,042
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