
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP MAY07     JUN07     JUL07     AUG07     SEP07     
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS 0 0 0 0 0
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS 881 841 841 921 710
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS 3,471 3,313 3,313 3,628 2,798
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS 1,942 1,854 1,854 2,030 1,565
1.4.1.1.4 Document extrusion optical properties BCWS 0 0 0 0 0
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS 808 771 771 845 651
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS 440 420 420 460 355
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS 1,481 1,414 1,414 1,548 1,194
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS 0 0 0 0 0
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS 1,253 1,196 1,196 1,309 1,010
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS 2,461 2,349 2,349 2,573 1,984
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS 0 0 0 0 0
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS 687 656 656 718 593
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS 0 0 0 0 0
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS 1,330 1,270 1,270 1,391 1,072
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS 0 0 0 0 0
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS 0 0 0 0 0
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS 220 210 210 231 190
1.4.1.3.10 Purchase additional QA equipment BCWS 0 590 4,132 7,214 5,798
1.4.1.3.11 Perform QA on prototype extrusions BCWS 0 0 290 2,861 2,304
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS 0 0 0 0 0
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS 0 0 0 0 0
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS 0 0 0 0 0
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS 0 0 0 0 0
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS 0 0 0 0 0
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS 0 0 0 0 0
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS 0 0 0 0 0
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS 1,700 1,623 1,623 1,778 1,469
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS 1,479 1,412 1,412 1,546 1,192
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS 0 0 562 923 762
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS 4,144 3,956 3,956 4,332 3,340
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS 0 0 708 1,163 961
1.4.1.3.9 Investigate additional QA equipment BCWS 42 438 438 480 397
1.4.1.4.1 Define raw material tests for acceptance BCWS 0 0 0 0 0
1.4.1.4.2 Perform tests to characterize raw material BCWS 6,541 6,244 2,215 0 0
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS 938 895 895 980 756
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Control AcCTC[WP
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS
1.4.1.1.4 Document extrusion optical properties BCWS
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS
1.4.1.3.10 Purchase additional QA equipment BCWS
1.4.1.3.11 Perform QA on prototype extrusions BCWS
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.9 Investigate additional QA equipment BCWS
1.4.1.4.1 Define raw material tests for acceptance BCWS
1.4.1.4.2 Perform tests to characterize raw material BCWS
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS

OCT07     NOV07     DEC07     JAN08     FEB08     

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

956 831 748 873 873
0 0 0 0 0
0 0 0 0 0

2,273 1,977 1,779 2,076 2,076
746 648 584 0 0

0 0 0 0 0
0 0 0 0 0

426 589 425 0 0
0 0 0 0 0

242 210 189 0 0
-5,445 -10,196 -2,340 0 0
-1,706 -3,461 -549 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

1,852 1,611 1,450 0 0
0 0 0 0 0

967 841 757 0 0
0 0 0 0 0

1,219 1,060 954 0 0
503 438 394 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Control AcCTC[WP
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS
1.4.1.1.4 Document extrusion optical properties BCWS
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS
1.4.1.3.10 Purchase additional QA equipment BCWS
1.4.1.3.11 Perform QA on prototype extrusions BCWS
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.9 Investigate additional QA equipment BCWS
1.4.1.4.1 Define raw material tests for acceptance BCWS
1.4.1.4.2 Perform tests to characterize raw material BCWS
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS

MAR08     APR08     MAY08     JUN08     JUL08     

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

873 914 873 873 914
0 0 0 0 0
0 0 0 0 0

2,076 2,174 2,076 2,076 2,174
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Control AcCTC[WP
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS
1.4.1.1.4 Document extrusion optical properties BCWS
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS
1.4.1.3.10 Purchase additional QA equipment BCWS
1.4.1.3.11 Perform QA on prototype extrusions BCWS
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.9 Investigate additional QA equipment BCWS
1.4.1.4.1 Define raw material tests for acceptance BCWS
1.4.1.4.2 Perform tests to characterize raw material BCWS
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS

AUG08     SEP08     FEB09     MAR09     APR09     

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

873 843 0 0 0
0 0 0 0 0
0 0 0 0 0

2,076 2,006 0 0 0
0 0 0 0 0
0 0 4,396 4,835 0
0 0 0 0 0
0 0 0 0 0
0 0 3,798 4,178 4,178
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 449 494 494
0 0 5,983 6,581 6,581
0 0 910 1,001 1,001
0 0 4,333 4,767 4,767
0 0 434 478 478
0 0 0 5,534 5,534
0 0 0 156 1,719
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS
1.4.1.1.4 Document extrusion optical properties BCWS
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS
1.4.1.3.10 Purchase additional QA equipment BCWS
1.4.1.3.11 Perform QA on prototype extrusions BCWS
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.9 Investigate additional QA equipment BCWS
1.4.1.4.1 Define raw material tests for acceptance BCWS
1.4.1.4.2 Perform tests to characterize raw material BCWS
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS

MAY09     JUN09     JUL09     AUG09     SEP09     

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

3,798 4,178 4,178 3,988 3,988
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

449 494 494 472 472
5,983 6,581 6,581 5,983 0

910 1,001 1,001 955 955
1,300 0 0 0 0

434 478 456 0 0
5,031 5,534 5,534 5,283 4,779
1,563 1,719 1,719 1,641 1,641

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.1.3 Consulting on PVC reflectivity issues - 2HFY07 BCWS
1.4.1.1.2.4 Investigate extruding process properties and surface effec BCWS
1.4.1.1.2.5.3 Perform reflectivity tests on new materials - 2HFY07 BCWS
1.4.1.1.3.2.3 Perform light output tests on new materials - 2HFY07 BCWS
1.4.1.1.4 Document extrusion optical properties BCWS
1.4.1.2.1.3 Perform tensile tests - 2HFY07 BCWS
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.3 Perform long-term creep tests - 2HFY07 BCWS
1.4.1.2.2.2.4 Perform long-term creep tests - FY08 BCWS
1.4.1.2.2.2.6 Perform accelerated creep tests - 2HFY07 BCWS
1.4.1.2.2.2.8 Analyze creep test data - 2HFY07 BCWS
1.4.1.2.2.2.9 Analyze creep test data - FY08 BCWS
1.4.1.2.3.4 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.3.5 Characterize impact properties of PVC compounds - continue BCWS
1.4.1.2.4.3 Investigate environmental effects on PVC compounds - 2HFY0 BCWS
1.4.1.2.4.4 Investigate environmental effects on PVC compounds - FY08 BCWS
1.4.1.2.4.5 Investigate environmental effects on PVC compounds - Part BCWS
1.4.1.3.1 Determine frequency and type of mechanical tests done at ext BCWS
1.4.1.3.10 Purchase additional QA equipment BCWS
1.4.1.3.11 Perform QA on prototype extrusions BCWS
1.4.1.3.12 Determine frequency and type of mechanical tests done at ex BCWS
1.4.1.3.13 Develop/purchase equipment for QC tests at extruder - Part BCWS
1.4.1.3.14 Perform mechanical tests for quality assurance - vertical e BCWS
1.4.1.3.15 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.16 Investigate additional QA equipment - Part 2 BCWS
1.4.1.3.17 Purchase additional QA equipment - Part 2 BCWS
1.4.1.3.18 Perform QA on prototype extrusions - Part 2 BCWS
1.4.1.3.2 Develop/purchase equipment for QC tests at extruder BCWS
1.4.1.3.4 Perform mechanical tests for quality assurance - horizontal BCWS
1.4.1.3.5 Perform mechanical tests for quality assurance - vertical ex BCWS
1.4.1.3.7 Perform reflectivity tests for quality assurance - horizonta BCWS
1.4.1.3.8 Perform reflectivity tests for quality assurance - vertical BCWS
1.4.1.3.9 Investigate additional QA equipment BCWS
1.4.1.4.1 Define raw material tests for acceptance BCWS
1.4.1.4.2 Perform tests to characterize raw material BCWS
1.4.2.2.2.1.5 Work with vendors to develop custom PVC compounds - 2HFY BCWS

OCT09     NOV09     DEC09     Cumulative

0 0 0 0
0 0 0 4,192
0 0 0 16,522
0 0 0 9,245
0 0 0 0
0 0 0 3,847
0 0 0 2,096
0 0 0 7,050
0 0 0 10,441
0 0 0 5,963
0 0 0 11,716
0 0 0 24,838
0 0 0 5,289
0 0 0 9,231
0 0 0 6,334
0 0 0 1,440

3,892 0 0 36,179
0 0 0 1,703
0 0 0 -246
0 0 0 -262

494 0 0 4,312
0 0 0 44,274
0 0 0 7,733
0 0 0 15,167
0 0 0 2,757
0 0 0 37,230

1,802 1,556 1,638 15,153
0 0 0 13,105
0 0 0 7,041
0 0 0 4,811
0 0 0 19,728
0 0 0 6,066
0 0 0 3,130
0 0 0 0
0 0 0 15,000
0 0 0 4,463
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP MAY07     JUN07     JUL07     AUG07     SEP07     
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS 234 224 224 245 189
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS 1,262 1,204 1,204 1,319 1,017
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS 14,557 13,895 13,895 15,219 11,734
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS 0 0 0 0 0
1.4.2.3.2.1 Prepare purchase order BCWS 0 0 0 0 0
1.4.2.3.2.3 Produce raw PVC resin BCWS 148,053 0 0 0 0
1.4.2.4.2.1 Prepare purchase order BCWS 0 0 0 0 0
1.4.2.4.2.3 Produce raw PVC resin BCWS 0 0 0 0 97,742
1.4.2.5.1 Prepare purchase order BCWS 0 0 0 0 0
1.4.2.5.3 Produce raw PVC resin BCWS 0 0 0 0 0
1.4.2.6.1 Prepare purchase order BCWS 0 0 0 0 0
1.4.2.6.3 Produce raw PVC resin BCWS 0 0 0 0 0
1.4.2.7 Final Documentation BCWS 0 0 0 0 0
1.4.3.4.5.10 Fabricate remaining extrusions BCWS 1,431 15,028 15,028 16,459 13,597
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS 0 0 0 0 0
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS 5,775 0 0 0 0
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS 1,116 0 0 0 0
1.4.3.5.11 Fabricate remaining extrusions BCWS 0 0 0 0 0
1.4.3.5.6 Modify die for vertical inserts BCWS 0 1,452 858 0 0
1.4.3.5.7 Fabricate test extrusions BCWS 0 0 2,045 3,472 2,869
1.4.3.5.8 Adjust die BCWS 0 0 2,674 4,540 3,750
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS 0 0 0 0 0
1.4.3.6.1 Swap die inserts BCWS 0 0 0 0 0
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS 0 0 0 0 0
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS 0 0 0 0 0
1.4.3.7.1 Swap die inserts BCWS 0 0 0 0 0
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS 0 0 0 0 0
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS 0 0 0 0 0
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS 1,725 1,647 1,647 1,803 1,390
1.4.4.12 Build and test preproduction motion system BCWS 1,647 1,572 1,572 1,721 1,422
1.4.4.13 Finalize design of preproduction motion system BCWS 0 0 0 0 0
1.4.4.14 Document shipping and handling system design for production BCWS 0 0 0 0 0
1.4.4.15 Document shipping and handling plan - Part 2 BCWS 0 0 0 0 0
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS 0 0 0 0 0
1.4.4.17 Build caster jack motion system BCWS 0 0 0 0 0
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS 2,142 2,045 2,045 0 0
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS 1,607 1,534 1,534 759 0
1.4.4.7 Finalize preproduction prototype pallet system design BCWS 0 0 0 6,408 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.3.2.1 Prepare purchase order BCWS
1.4.2.3.2.3 Produce raw PVC resin BCWS
1.4.2.4.2.1 Prepare purchase order BCWS
1.4.2.4.2.3 Produce raw PVC resin BCWS
1.4.2.5.1 Prepare purchase order BCWS
1.4.2.5.3 Produce raw PVC resin BCWS
1.4.2.6.1 Prepare purchase order BCWS
1.4.2.6.3 Produce raw PVC resin BCWS
1.4.2.7 Final Documentation BCWS
1.4.3.4.5.10 Fabricate remaining extrusions BCWS
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS
1.4.3.5.11 Fabricate remaining extrusions BCWS
1.4.3.5.6 Modify die for vertical inserts BCWS
1.4.3.5.7 Fabricate test extrusions BCWS
1.4.3.5.8 Adjust die BCWS
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS
1.4.3.6.1 Swap die inserts BCWS
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS
1.4.3.7.1 Swap die inserts BCWS
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS
1.4.4.12 Build and test preproduction motion system BCWS
1.4.4.13 Finalize design of preproduction motion system BCWS
1.4.4.14 Document shipping and handling system design for production BCWS
1.4.4.15 Document shipping and handling plan - Part 2 BCWS
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS
1.4.4.17 Build caster jack motion system BCWS
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.7 Finalize preproduction prototype pallet system design BCWS

OCT07     NOV07     DEC07     JAN08     FEB08     
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

46,809 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

16,822 14,627 13,165 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

126,256 5,672 0 0 0
0 0 0 0 0

470 0 0 0 0
599 0 0 0 0

1,169 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

1,787 1,554 1,399 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.3.2.1 Prepare purchase order BCWS
1.4.2.3.2.3 Produce raw PVC resin BCWS
1.4.2.4.2.1 Prepare purchase order BCWS
1.4.2.4.2.3 Produce raw PVC resin BCWS
1.4.2.5.1 Prepare purchase order BCWS
1.4.2.5.3 Produce raw PVC resin BCWS
1.4.2.6.1 Prepare purchase order BCWS
1.4.2.6.3 Produce raw PVC resin BCWS
1.4.2.7 Final Documentation BCWS
1.4.3.4.5.10 Fabricate remaining extrusions BCWS
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS
1.4.3.5.11 Fabricate remaining extrusions BCWS
1.4.3.5.6 Modify die for vertical inserts BCWS
1.4.3.5.7 Fabricate test extrusions BCWS
1.4.3.5.8 Adjust die BCWS
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS
1.4.3.6.1 Swap die inserts BCWS
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS
1.4.3.7.1 Swap die inserts BCWS
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS
1.4.4.12 Build and test preproduction motion system BCWS
1.4.4.13 Finalize design of preproduction motion system BCWS
1.4.4.14 Document shipping and handling system design for production BCWS
1.4.4.15 Document shipping and handling plan - Part 2 BCWS
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS
1.4.4.17 Build caster jack motion system BCWS
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.7 Finalize preproduction prototype pallet system design BCWS

MAR08     APR08     MAY08     JUN08     JUL08     
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.3.2.1 Prepare purchase order BCWS
1.4.2.3.2.3 Produce raw PVC resin BCWS
1.4.2.4.2.1 Prepare purchase order BCWS
1.4.2.4.2.3 Produce raw PVC resin BCWS
1.4.2.5.1 Prepare purchase order BCWS
1.4.2.5.3 Produce raw PVC resin BCWS
1.4.2.6.1 Prepare purchase order BCWS
1.4.2.6.3 Produce raw PVC resin BCWS
1.4.2.7 Final Documentation BCWS
1.4.3.4.5.10 Fabricate remaining extrusions BCWS
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS
1.4.3.5.11 Fabricate remaining extrusions BCWS
1.4.3.5.6 Modify die for vertical inserts BCWS
1.4.3.5.7 Fabricate test extrusions BCWS
1.4.3.5.8 Adjust die BCWS
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS
1.4.3.6.1 Swap die inserts BCWS
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS
1.4.3.7.1 Swap die inserts BCWS
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS
1.4.4.12 Build and test preproduction motion system BCWS
1.4.4.13 Finalize design of preproduction motion system BCWS
1.4.4.14 Document shipping and handling system design for production BCWS
1.4.4.15 Document shipping and handling plan - Part 2 BCWS
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS
1.4.4.17 Build caster jack motion system BCWS
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.7 Finalize preproduction prototype pallet system design BCWS

AUG08     SEP08     FEB09     MAR09     APR09     
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 12,052 6,026 0
0 0 0 0 0
0 0 0 0 10,847
0 0 0 0 0
0 0 0 0 0
0 0 17,741 4,435 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 2,410 0 0
0 0 0 7,184 9,297
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 1,373 5,492
0 0 0 5,886 3,924
0 0 1,469 1,616 1,616
0 0 4,929 4,929 0
0 0 0 5,954 10,916
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.3.2.1 Prepare purchase order BCWS
1.4.2.3.2.3 Produce raw PVC resin BCWS
1.4.2.4.2.1 Prepare purchase order BCWS
1.4.2.4.2.3 Produce raw PVC resin BCWS
1.4.2.5.1 Prepare purchase order BCWS
1.4.2.5.3 Produce raw PVC resin BCWS
1.4.2.6.1 Prepare purchase order BCWS
1.4.2.6.3 Produce raw PVC resin BCWS
1.4.2.7 Final Documentation BCWS
1.4.3.4.5.10 Fabricate remaining extrusions BCWS
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS
1.4.3.5.11 Fabricate remaining extrusions BCWS
1.4.3.5.6 Modify die for vertical inserts BCWS
1.4.3.5.7 Fabricate test extrusions BCWS
1.4.3.5.8 Adjust die BCWS
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS
1.4.3.6.1 Swap die inserts BCWS
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS
1.4.3.7.1 Swap die inserts BCWS
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS
1.4.4.12 Build and test preproduction motion system BCWS
1.4.4.13 Finalize design of preproduction motion system BCWS
1.4.4.14 Document shipping and handling system design for production BCWS
1.4.4.15 Document shipping and handling plan - Part 2 BCWS
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS
1.4.4.17 Build caster jack motion system BCWS
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.7 Finalize preproduction prototype pallet system design BCWS

MAY09     JUN09     JUL09     AUG09     SEP09     
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

7,231 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

423 0 0 0 0
16,904 0 0 0 0

2,410 0 0 0 0
1,690 9,297 5,916 0 0

0 0 16,904 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

2,977 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.2.2.2.3 Work with consultant and lab to develop custom PVC - 2HF BCWS
1.4.2.2.2.2.6 Issue PO's to selected vendors - 2HFY07 BCWS
1.4.2.2.2.2.9 Evaluate PVC compound studies - 2HFY07 BCWS
1.4.2.3.2.1 Prepare purchase order BCWS
1.4.2.3.2.3 Produce raw PVC resin BCWS
1.4.2.4.2.1 Prepare purchase order BCWS
1.4.2.4.2.3 Produce raw PVC resin BCWS
1.4.2.5.1 Prepare purchase order BCWS
1.4.2.5.3 Produce raw PVC resin BCWS
1.4.2.6.1 Prepare purchase order BCWS
1.4.2.6.3 Produce raw PVC resin BCWS
1.4.2.7 Final Documentation BCWS
1.4.3.4.5.10 Fabricate remaining extrusions BCWS
1.4.3.4.5.12 Fabricate remaining extrusions - Part 2 BCWS
1.4.3.4.5.7 Adjust die - 2HFY07 BCWS
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype BCWS
1.4.3.5.11 Fabricate remaining extrusions BCWS
1.4.3.5.6 Modify die for vertical inserts BCWS
1.4.3.5.7 Fabricate test extrusions BCWS
1.4.3.5.8 Adjust die BCWS
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes BCWS
1.4.3.6.1 Swap die inserts BCWS
1.4.3.6.2 Fabricate test extrusions to adjust die BCWS
1.4.3.6.3 Fabricate additional horizontal test extrusions BCWS
1.4.3.7.1 Swap die inserts BCWS
1.4.3.7.2 Fabricate test extrusions to adjust die BCWS
1.4.3.7.3 Fabricate additional vertical test extrusions BCWS
1.4.4.10 Design preproduction motion system - 2HFY07 BCWS
1.4.4.12 Build and test preproduction motion system BCWS
1.4.4.13 Finalize design of preproduction motion system BCWS
1.4.4.14 Document shipping and handling system design for production BCWS
1.4.4.15 Document shipping and handling plan - Part 2 BCWS
1.4.4.16 Build and test preproduction motion system - Part 2 BCWS
1.4.4.17 Build caster jack motion system BCWS
1.4.4.4 Build preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.6 Test preproduction prototype pallet system - 2HFY07 BCWS
1.4.4.7 Finalize preproduction prototype pallet system design BCWS

OCT09     NOV09     DEC09     Cumulative
0 0 0 1,116
0 0 0 6,006
0 0 0 69,300
0 0 0 0
0 0 0 0
0 0 0 148,053
0 0 0 0
0 0 0 144,551
0 0 0 0
0 0 0 18,079
0 0 0 0
0 0 0 18,079
0 0 0 0
0 0 0 106,158
0 0 0 22,176
0 0 0 5,775
0 0 0 1,116
0 0 0 131,929
0 0 0 2,310
0 0 0 8,856
0 0 0 11,563
0 0 0 1,169
0 0 0 2,410
0 0 0 16,904
0 0 0 16,904
0 0 0 2,410
0 0 0 16,904
0 0 0 16,904
0 0 0 8,212
0 0 0 12,674
0 0 0 6,865
0 0 0 9,811
0 0 0 4,702
0 0 0 9,858
0 0 0 19,847
0 0 0 6,233
0 0 0 5,434
0 0 0 6,408
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP MAY07     JUN07     JUL07     AUG07     SEP07     
1.4.4.8 Document shipping and handling plan BCWS 709 827 827 906 749
1.4.5.1 Adapt QA hardware for preproduction BCWS 0 0 0 0 0
1.4.5.2 Purchase new QA hardware for preproduction BCWS 0 0 0 0 0
1.4.6.2.2.1 Labor BCWS 2,205 2,105 2,105 2,305 1,777
1.4.6.2.2.2 Travel BCWS 3,056 2,917 2,917 3,195 2,464
1.4.6.3.1 Labor BCWS 0 0 0 0 0
1.4.6.3.2 Travel BCWS 0 0 0 0 0

CTC[21] Totals: BCWS 215,337 73,901 79,101 95,285 167,800
Control Acct[10] Totals: BCWS 215,337 73,901 79,101 95,285 167,800
Grand Totals:

BCWS 215,337 73,901 79,101 95,285 167,800
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.4.8 Document shipping and handling plan BCWS
1.4.5.1 Adapt QA hardware for preproduction BCWS
1.4.5.2 Purchase new QA hardware for preproduction BCWS
1.4.6.2.2.1 Labor BCWS
1.4.6.2.2.2 Travel BCWS
1.4.6.3.1 Labor BCWS
1.4.6.3.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT07     NOV07     DEC07     JAN08     FEB08     
950 826 743 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

9,758 9,278 7,969 0 0
2,412 2,293 1,969 0 0

209,064 28,799 29,635 2,948 2,948
209,064 28,799 29,635 2,948 2,948

209,064 28,799 29,635 2,948 2,948
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.4.8 Document shipping and handling plan BCWS
1.4.5.1 Adapt QA hardware for preproduction BCWS
1.4.5.2 Purchase new QA hardware for preproduction BCWS
1.4.6.2.2.1 Labor BCWS
1.4.6.2.2.2 Travel BCWS
1.4.6.3.1 Labor BCWS
1.4.6.3.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR08     APR08     MAY08     JUN08     JUL08     
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

2,948 3,088 2,948 2,948 3,088
2,948 3,088 2,948 2,948 3,088

2,948 3,088 2,948 2,948 3,088
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.4.8 Document shipping and handling plan BCWS
1.4.5.1 Adapt QA hardware for preproduction BCWS
1.4.5.2 Purchase new QA hardware for preproduction BCWS
1.4.6.2.2.1 Labor BCWS
1.4.6.2.2.2 Travel BCWS
1.4.6.3.1 Labor BCWS
1.4.6.3.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG08     SEP08     FEB09     MAR09     APR09     
0 0 0 0 0
0 0 8,480 9,329 9,329
0 0 13,698 15,068 15,068
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

2,948 2,850 81,085 89,826 91,241
2,948 2,850 81,085 89,826 91,241

2,948 2,850 81,085 89,826 91,241
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.4.8 Document shipping and handling plan BCWS
1.4.5.1 Adapt QA hardware for preproduction BCWS
1.4.5.2 Purchase new QA hardware for preproduction BCWS
1.4.6.2.2.1 Labor BCWS
1.4.6.2.2.2 Travel BCWS
1.4.6.3.1 Labor BCWS
1.4.6.3.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY09     JUN09     JUL09     AUG09     SEP09     
0 0 0 0 0

6,784 0 0 0 0
10,958 0 0 0 0

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

68,847 29,282 42,784 18,322 11,836
68,847 29,282 42,784 18,322 11,836

68,847 29,282 42,784 18,322 11,836
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-1.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
4/3/2009 3/31/2009

Control AcCTC[WP
1.4.4.8 Document shipping and handling plan BCWS
1.4.5.1 Adapt QA hardware for preproduction BCWS
1.4.5.2 Purchase new QA hardware for preproduction BCWS
1.4.6.2.2.1 Labor BCWS
1.4.6.2.2.2 Travel BCWS
1.4.6.3.1 Labor BCWS
1.4.6.3.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT09     NOV09     DEC09     Cumulative
0 0 0 6,538
0 0 0 33,922
0 0 0 54,792
0 0 0 10,496
0 0 0 14,550
0 0 0 27,006
0 0 0 6,674

6,188 1,556 1,638 1,368,241
6,188 1,556 1,638 1,368,241

6,188 1,556 1,638 1,368,241
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